

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No.	1153	Press
B.P. No.		Mis.
353-354		
Dated	21-4-	1873.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
21st April 1873.*

No. 353. Read the following letter from H. D. E. DALRYMPLE, Esq., Master Attendant, Administrative Department, Lieut.-Colonel J. H. M. SHAW-STEWART, R. E., Consulting Engineer for Railways, and Lieut.-Colonel W. FAREWELL, R. E., Inspecting Engineer for Ports and Communications, Members of the Pier Committee, Madras, to Colonel G. W. WALKER, R. E., Secretary to Government, Public Works Department, dated — April 1873:—

With reference to G. O., No. 1,006 A, dated 1st April 1873, having taken the evidence of the District Engineer and Superintendent of Public Works Workshops, we have the honour to report that we are unable to discover any satisfactory reasons for the pier restoration works having been stopped, and therefore recommend that the work be proceeded with as originally proposed by us; that difficulties do exist there can be no doubt, but we believe these can be overcome, and that the work is not likely to cost an excessive or unreasonable amount.

2. We beg to suggest that Mr. Sadler, the Pier Master, who has proved himself to be a skilful workman, shall, under the conditions noted in paragraph 6 of our report, printed with the Government Order above quoted, be placed in immediate executive charge of the work, and that every assistance be afforded him from the Public Works Workshops.

No. 354. ORDER THEREON, 21st April 1873, No. 1,153.

CIVIL WORKS, No. 30.

His Excellency the Governor in Council directs that the work of restoring the pier be resumed by the District Engineer, who will be responsible that it is not again interrupted by his undue reliance on reports of which there does not even appear to be any written record.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,
Secretary to Government.

To the Pier Committee.
,, District Engineer, Presidency.

Exd. S. T. Austin.

From
The Pier Committee
Madras.
To
The Secretary to Government.
Department Public Works.

Sir

With reference to G. O. No.
1006 A. dated 1st April 1893,
having taken the evidence of the
District Engineer and Super-
intendent of Public Works Work-
shops, we have the honor to report
that we are unable to discover
any satisfactory reasons for the
suspension of work having been
stopped and therefore recommend
that the work be proceeded with as
originally proposed by us; that
difficulties do exist there can be no
doubt, but we believe these can be
overcome and that the work is not
likely to cost an excessive or unreason-
-able

able amount.

2. We beg to suggest that Mr. Sadler the pier master who has proved himself to be a skilful workman, shall under the conditions noted in para 6 of our report printed with the G. O. above quoted, be placed in immediate executive charge of the work, and that every assistance be afforded him from the Public Works Workshops.

We have the honor to be

Sir
Your most Obedt Servants.

H. D. S. Dalrymple
Master Attendant
Administrative Dept.

MacKewen Lt. Col. R.E.
Consulting Engineer for
Railways.

Wharfedale Lt. Colonel.
Inspecting Engineer for
Ports Communications.

C. W. 1873 Report
Pro. of Govt for April
No 2492.

From.

The Pier Committee
Madras.

dated } April 1873
and 21 }

Recommending
that the restoration
of the Madras
Pier be proceeded
with and that
Mr. Sadler be
placed in executive
charge of the
work &c.

N: 353

N: 353

N: 1153 - 21 April 73.

1153
Proceedings of the Madras Government
Read the following
From the Pier Committee
Madras - (N: No. 3) April 73

W
His Excellency the
Governor in Council
directs that the work of
restoring the Pier be re-
sumed by the District
Engineer who will be re-
sponsible that it is not
again [slightly] interrupted
by his undue reliance on
[prejudiced] reports of
which there does not
even appear to be any
written record.

J. D.

25

To the Pier Committee
Dr. Eng. Presidency

h. l. Duff 21-4-73 to both
1: 2 7-5-73

Cp-2492

Vol. of 1873 Madras.

PUBLIC WORKS.

The Pier Committee

led

ed.

Encl.

G. O. 21 April 1873, No. 1153.

No. 353 1354.

Madras Pier. The work
of ~~restoring~~ restoring
the Pier ordered to be
resumed by the District
Eng. Presidency.