

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.	133	Press
263-264		Mis.
Dated	15-1-	1873.

Not to be folded or roughly handled

T

*Proceedings of the Madras Government, Public Works Department,
15th January 1873.*

No. 263. Read the following letter from the District Engineer, Kurnool, to the Secretary to Government, Public Works Department, dated Peapully, Putticonda Taluq, 29th December 1872, No. 23:—

I HAVE the honour to request instructions under the following circumstances:—

The Nundial Range Officer was directed, on the 13th of last month, to prepare an estimate for a revised first-class Taluq Cutcherry at Koilguntla, and again on the 6th instant he was instructed to prepare materials without delay.

2. These instructions had reference to the revised design by Mr. Chisholm, and were evidently issued in forgetfulness of the fact that three or four years ago a new Cutcherry was partly built at Koilguntla in accordance with Mr. Chisholm's original plan. The work was stopped in August 1869 when all the walls had been carried up to the ground level, at a cost, on work, of Rupees 9,448-13-3, and a further cost of Rupees 3,049-10-1 for articles which were taken into stock. The total expenditure was Rupees 12,498-7-4.

3. I have no plans with me so I cannot show in what respect the revised design differs from the original one, but both can be seen at Madras. The accompanying sketch will show what has been built at Koilguntla and enable the plan to be identified.

4. What I want to know is, shall I complete the work as originally designed, or abandon it and build a Cutcherry according to the revised plan? Unless there is some very important object to be gained by the latter, I would recommend the completion of the existing work. If you agree with this, I shall have the necessary estimates prepared as soon as possible. In the meantime I have directed that such materials should be prepared as can be used for either design.

5. The Range Officer says he cannot expend the whole allotment of 15,000 Rupees this year. I shall see about this, however, when he returns after the holidays, and report.

No. 264. ORDER THEREON, 15th January 1873, No. 133.

CIVIL WORKS, No. 10.

ORDERED to be recorded with reference to paragraph 4 of G. O. No. 2,967, dated 14th December 1872.

(True Extract.)


(Signed) G. W. WALKER, Colonel, R.E.,

Secretary to Government.

To the District Engineer, Kurnool.

Dupacii
29 Dec: 1872

Rough Sketch of the Salish Cutchey
partly built at Koyaguntla, Kurnim District
See letter to Chief Engineer W23- William Henry C.S.



to the revised design by Mr. Chrisolm
and were evidently issued in forget-
fulness of the fact that, 3 or 4
years ago, a new Cutcherry was
partly built at Koilaguntla in
accordance with Mr. Chrisolm's original
Plan. The work was stopped
in August 1869 when all the walls
had been carried up to the ground
level, at a cost, on work, of Rs
9,448-13-3 and a further cost
of Rs 3049-10-1 for Articles
which were taken into stock.
The Total Expenditure was Rs
12,498-7-4.

3. I have no plans with me
so I cannot show in what respect
the revised design differs from the
original one, but both can be seen
at Madras. This accompanying
Sketch will show what has been
built at Koilaguntla, and enable

the Plan to be identified:

4. What I want to know is,
shall I complete the work as
originally designed, or abandon it
and build a Cutcherry according to
the revised Plan? Unless there
is some very important object to be
gained by the latter, I would
recommend the Completion of the
existing work. If you agree with
this I shall have the necessary
estimates prepared as soon as
possible. In the mean time I
have directed that such materials
should be prepared as can be used
for either design.

5. The Range Officer says he cannot
expend the whole allotment of 15,000 Rs.
this year. I shall see about this,
however, when he returns after the holi-
days, and report.

I have the honor to be, Sir,
Your most Obedient Servant.

William Hunter C.E.

The enclosed is a copy of the
 report of the committee on the
 subject of the proposed
 amendment to the
 constitution of the
 State of New York.
 It is respectfully
 submitted to the
 Senate for their
 consideration.
 Very respectfully,
 William C. Cullen,
 Secretary.

9th 119

1500-2

The enclosed is a copy of the
 report of the committee on the
 subject of the proposed
 amendment to the
 constitution of the
 State of New York.
 It is respectfully
 submitted to the
 Senate for their
 consideration.
 Very respectfully,
 William C. Cullen,
 Secretary.

10th. 18/3/22 73. 184
 To the District
 Attorney
 of the District of
 Columbia
 Washington
 D.C.
 Dear Sir,
 I have the honor to
 acknowledge the receipt
 of your letter of the
 10th inst. in relation
 to the proposed
 amendment to the
 constitution of the
 State of New York.
 I am sorry to hear
 that the committee
 have not yet been
 able to report on the
 subject. I am, however,
 confident that they will
 be able to do so in the
 near future. I am,
 very respectfully,
 Yours,
 Wm. C. Cullen,
 Secretary.

Order to be taken
 with regard to same is of
 L. O. No. 297 of 14 Dec
 72. -
 Yours
 To the Secretary of
 the State of New York

18

Govt. of 1873 Madras
PUBLIC WORKS.

To

The District Engineer
Kurnool

Dated

Recd.

Encl.

G. O. 15th Jan'y 1873. 133.

Nos. 2638

Taluk Cutcherry at

Koilgumbla. Letter

from the District Engineer,
Kurnool, requesting
instructions as to the
construction of the
Cutcherry, recorded.