

(1) Number of pages \_\_\_\_\_

(2) Date of repair \_\_\_\_\_

(3) Initials of the Referencer \_\_\_\_\_

# MADRAS RECORD OFFICE

## Government of Madras

*Public works*

DEPARTMENT

|          |      |       |
|----------|------|-------|
| G.O. No. | 2009 | Press |
| B.P. No. |      | Mis.  |
| 175-176  |      |       |
| Dated    | 13 8 | 1873  |

Not to be folded or roughly handled

19

---

*Proceedings of the Madras Government, Public Works Department,  
13th August 1873.*

---

No. 195. Read the following endorsement of the Inspecting Engineer for Civil and Military Buildings, dated Bangalore, 23rd July 1873, No. 819:—

From Captain H. M. VIBART, R.E., District Engineer, Bangalore, to Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, dated Bangalore, 18th July 1873, No. 112.

I HAVE the honour to bring to your notice that the cost of zinc sheets supplied by the Public Works Stores, Madras, for use in the Female Hospital is Rs. 143-3-3, and is much more expensive than anticipated, being 12 annas a square foot.

2. The amount of estimate sanctioned in G. O., No. 1,410, of 25th May 1873, is Rupees 106, and therefore an additional sum of Rupees 60 will be required for completing the work.

3. I beg to forward a revised estimate for sanction of Government.

THE revised estimate of Rupees 166, for fixing perforated zinc screens on ventilator, European Female Hospital, Agram Barracks, Bangalore, is submitted to Government for sanction.

One Estimate.

(Signed) E. A. FOORD, Colonel, R.E.,  
*Inspecting Engineer for Civil and Military Buildings.*

No. 196. ORDER THEREON, 13th August 1873, No. 2,009.

MILITARY WORKS, No. 5.

SANCTIONED.

(True Extract.)

Colonel, R.E.,  
*Secretary to Government.*

To the Inspecting Engineer for Civil and Military Buildings.

„ District Engineer, Bangalore.

„ Officiating Controller of Public Works Accounts.

„ Military Department.

Erd. S. T. Austin.

Spare Copies.

1850

Valuation of Building Repairs &c.  
Revised Estimate for Fixing Perforated

in Screens on Ventilator European Female Hospital

Agaram Barracks. Vide Offt. Dr. Mr. Genl. R. 166 7/16

April 1873.

| Qty. | Description of work              | Rate | Per amount | Total |
|------|----------------------------------|------|------------|-------|
| 3    | Sqft of perforated zinc<br>paton | 12.8 | sqft 152   | 12.8  |
|      | Gross 1 1/2" Screws              | 16   | sqft 5.8   | 16    |

158 4 8

Surplus 7 11 4

Total Estimate Rupees 166 7/16

to Engr's Office  
Bangalore  
July 1873.  
Henry M. Ward  
Captain R. E.  
District Engineer Bangalore

Edw. Ford Colonel R.E.  
Inspecting Engineer for  
Civil & Military Buildings

No 2009

W. H. P. M.

W. H. P. M.

45-  
H. J. B. B. B.  
H. J. B. B. B.  
H. J. B. B. B.  
H. J. B. B. B.

Dec. 2nd 1887

h: 195.96.

Dec. 25th 1887

1887

From  
The B. & C. Company  
to the B. & C. Company  
with 2 B. & C. Company  
H. J. B. B. B.

Dated 18th Aug 1887.

Recd

Recd in 1887

for 1887  
H. J. B. B. B.  
H. J. B. B. B.  
H. J. B. B. B.  
H. J. B. B. B.

Amount to

Recd 1887

P. M. 4160/73.

195

1887

P. W. 1873. 10. 1873

Oct 15/0

Govt. of Madras.

PUBLIC WORKS.

To The Engineering Corps for  
Civil & Military Engineering

Dated

Recd.

Encl. 1

G. O. 13<sup>th</sup> Aug 1873. 2009.

Nos. 1957/196

European Female Nos.

Hibab, Bangalore.

Revised Est. for  
Screens to the Hos-  
pital, sanctioned.