

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	2055	Press
B.P. No.		Mis.
285-286		
Dated	18. 8.	1873.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
18th August 1873.*

No. 285. Read the following letter from Captain C. L. HIGHMOOR, for Acting Inspector-General of Police, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Madras, 2nd August 1873, No. 2,483:—

THE Superintendent of Police, Godavery District, reports that the Inspector who had charge of the work incurred, without sanction, an additional expense of Rupees 29 in the re-construction of the station-house at Robertsonpettah sanctioned in G. O. of 21st June 1872, No. 852, Judicial Department, on account of brick and chunam used to the extent of one foot at the top of the walls with a view of protecting the roof from the ravages of white-ants.

2. The Superintendent has inspected the work, and reports the same to be both good and necessary.

3. As no provision for the extra expense or for white-washing was made in the original estimate, and as the Superintendent omitted to enter the charge in his statement of incomplete works for the past official year, I have the honour to request the sanction of Government may be accorded to the enclosed supplemental estimate, which includes the excess expenditure amounting to Rupees 29, and which can be met from the Budget grant of the current year from the sum of Rupees 70-4-0 made available for construction in G. O. of 2nd June 1873, No. 1,469, Public Works Department.

No. 286. ORDER THEREON, 18th August 1873, No. 2,055.

CIVIL WORKS, No. 19.

SANCTIONED.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Inspector-General of Police, with Estimate.

- „ District Engineer, Godavery.
- „ Officiating Controller of Public Works Accounts.
- „ Accountant General.
- „ Judicial Department.

Exd. S. T. Austin.

Spare Copies.

Kattay & Building

Chief Office, of the Inspector General of Police.
No. 2483
Madras, 2 August 1873

From The Inspector General of Police

To The Secretary to Government,
Public Works Department,
Fort Saint George

Sir,

Enclosures. One
Estimate.

The Superintendent of Police Godavery
District reports that the Inspector who had
charge of the work incurred without sanction
an additional expense of Rupees 29 in the
reconstruction of the station house at
Robertsonpetta sanctioned in G.O. of 1st
June 1872, No 852 J.D., on account of brick and
chunam used to the extent of one foot at
the top of the walls with a view of
protecting the roof from the ravages of
white ants.

- 2 The Superintendent has inspected the
work and reports the same to be both
good and necessary.
- 3 As no provision for the extra expense

or

or for whitewashing was made in the
original Estimate, and as the Superintendent
omitted to enter the Charge in his statement
of incomplete works for the past Official
year, I have the honor to request the sanction
of Government may be accorded to the enclosed
Supplemental Estimate which includes
the excess expenditure amounting to Rupees 29,
and which can be met from the Budget
Grant of the current year from the sum
of Rupees 70,000 made available for
construction in G. O. of 2nd June 1873, No. 1467 P.W.D.

I have the honor to be,

Your most obedient servant,

Chief Engineer Capt.

for Inspector General of Police.

1st C. Co No 112

From Report of

The District Engr

of the South Area

The Chief Engineer of

Irrigation

Dated 16th May 1893

Recd 21st July 1893

in 26th Nov 1893

No 66

Submitting a proposal

for Constructing

Embankment from the

South bank of the Ponca

near Mayors village to

the North bank of the Ma

tas Channel and request

early sanction for the

commencement and completion

of the work before the N.C.

Commission sets in

3
P. W. 1873 Dept.

From *No 4321.*
The Inspector General
of Police,

To
The Secy & for
P. W. D.
Fort St. Geo.

Dated *2nd Aug 1873*
Recd *4*
No. *2483*
Encl: 1

Submits a suppl. Estimate
of Rs 29 for reconstructing
the Stated House at
Robertsonpettah & requests
Sanction for the same.

J. W. ...

Monsoon ...

No 2055
Sanctioned.

MM

N: 285-286

23/8/73

Place with ...

A.C. ...

Recd to ...

C/4321
Govt. of 1873. Madras.
PUBLIC WORKS.

To The Inspector General
of Police

Dated

Recd.

Encl.

4. 18 Aug 1873. 2055.

Nos. 285 & 286

Police Station House

at Robertsonpettah,
Madras. D. Supple-
ment estimate of Rs.
29. incurred on the re-
construction of the Police
Station House, sanctioned.