

(1) Number of pages 1
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No.	2062	Press
B.P. No.		Mis.
297-300		
Dated	19 8	18 73

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
19th August 1873.*

No. 299. Read the following letter from Major R. F. OAKES, R.E., District Engineer, Tanjore, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, Public Works Department, dated Tanjore, 29th July 1873, No. 447:—

I HAVE the honour to inform you that an estimate of Rupees 650 was sanctioned on the 25th March 1873 by the District Engineer for constructing a head sluice for the Govinden channel, branching from the Cauvery, and which supplies 40 vaylies. In carrying out the work it was found that owing to the bad bottom at 6 feet, it was necessary to carry the foundations down to $7\frac{3}{4}$ instead of 6 feet, and owing to the excessive percolation the foundations were built with $5\frac{1}{2}$ feet of solid brick-work over three layers of cubes, and the baling cost Rupees 50 instead of 10, hence the estimate has been exceeded and amounts to Rupees 810, and is beyond the limit of the sanction of the local authorities, and I request that the sanction of the Government may be obtained if necessary.

2. The work is reported completed, hence it is useless submitting the estimate.

No. 300. ORDER THEREON, 19th August 1873, No. 2,062.

IRRIGATION, No. 19.

SANCTIONED.

(True Extract.)

(Signed) J. MULLINS, Lieut.-Colonel, R.E.,
Joint Secretary to Government.

To the District Engineer, Tanjore.

.. Chief Engineer for Irrigation.

.. Officiating Controller of Public Works Accounts.

Exd. S. T. Austin.

P. J. W. 1878
A. J. W. 1878
C. J. W. 1878

J. C. W. 1878

Aug 4/87

MM

1299-300

July

Sanction

No 2062

Sanction

P. J. W. 1878
From

The District

Tang

To, The Chief

for Drigate

No 447

Date 29th July

Recd 31st July

Recd 9th Aug 1878

Reports that on

certain species on

marks of Rs 500

and by the District

for a ~~thing~~ since

with ~~the~~ channel

amount has now been

to Rs 810 - Request to

Sanction of Govt may

be referred to the same

M4431 Notes
Govt. of 1873 Madras.

PUBLIC WORKS.

To *The District Engineer
Tanjore*

Dated

Recd.

Encl.

G.O. 19 Aug 1873. No 62

Nos. 299735

Head sluice for the
Govinden Channel.

*Excess outlay incurred
on the construction
of a head sluice for
the channel in the
Tanjore DC, sanctioned*