

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	2069	Press
B.P. No.		Mis.
313-314		
Dated	19 8	1873

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
19th August 1873.*

No. 313. Read the following Proceedings of the Madras Government in the Financial Department, dated 31st July 1873, No. 1,078 :—

ABSTRACT.—*Cocanada Circle*.—An estimate, amounting to Rupees 54,900, for the construction of a road from Amalapur to Yeddurlanca, sanctioned.

No. 314. ORDER THEREON, 19th August 1873, No. 2,069.

CIVIL WORKS, No. 23.

COMMUNICATED to the District Engineer, Godavery, and to the Controller of Public Works Accounts.

2. It is observed that the course of procedure adopted by the President of the Local Fund Board on this occasion, in deferring to submit for sanction an estimate which came into his hands and was adopted by the Local Fund Board prior to 15th October, till nine months later, is productive of much of the delay in commencing operations, and consequently of much of the unexpended balances, the blame for which is at the end of the year apt to be laid upon the executive officers of the Public Works Department. It

* *Vide* G. O., No. 3,721, of 22nd November 1869. is a standing rule* that none but sanctioned works should be included in

Budgets; and Presidents of Local Fund Boards will be instructed in the Financial Department to cause it to be gradually enforced in the preparation of future Budgets.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Godavery.
„ Officiating Controller of Public Works Accounts.
„ Financial Department.

Exd. S. T. Austin
Spare Copies.

*Proceedings of the Madras Government, Financial Department,
31st July 1873.*

No. 221. Read the following Proceedings of the Board of Revenue, dated 17th July 1873, No. 1312:—

Read the following letter from W. S. FOSTER, Esq., President of the Local Fund Boards, Godavery District, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Cocanada, 16th June 1873, No. 45:—

I HAVE the honour to submit Superintending Engineer's original letter, No. 2337, dated 26th September 1872, together with Survey Book, &c., and an estimate, amounting to Rupees 54,900, for constructing a road from Amalapur to Yeddurlanca opposite to Yanam.

2. This project was received from the Superintending Engineer, and the Local Fund Board of the Cocanada Circle were not able to provide funds for the work in the last year, but resolved, at a meeting held on the 15th October 1872, that this work should find a place in the current year's Budget.

3. A sum of Rupees 10,000 has been provided for it in the current year's Budget.—*Vide* Item 11 of the Cocanada Circle Budget for 1873-74.

4. I, therefore, request that the work may receive the sanction of Government at an early date, as the District Engineer wishes to commence the work at once.

ENCLOSURE No. 1.

From Lieutenant-Colonel J. F. FISCHER, R.E., Acting Superintending Engineer, 1st Division, to W. S. FOSTER, Esq., President of the Local Fund Boards, Godavery District, dated Dowlaishwarum, 26th September 1872, No. 2337.

ADVERTING to the Memorandum which accompanied your predecessor's letter, No. 25, dated 4th October 1871, I have the honour to forward, herewith, plans and estimates, &c., as per margin, amounting to Rupees 54,900, for constructing a road from Amalapur to Yeddurlanca opposite to Yanam, and request you will be good

enough to lay the same before the Board for submission to Government through the Board of Revenue.

2. A sum of Rupees 10,000 has been proposed to be expended on this road during the ensuing official year, as will be seen from the Budget for the Cocanada Circle.

ENCLOSURE No. 2.—Survey Book.

ENCLOSURE No. 3.—Estimate.

ENCLOSURE No. 4.—Specification.

THE estimate for constructing a road between Amalapur and Yeddurlanca opposite to Yanam, 17½ miles long, at a cost of Rs. 54,900, of which Rs. 32,200 is for masonry works, will be submitted for the sanction of Government.

*Proceedings of the Madras Government, Financial Department,
31st July 1873.*

2. The Collector should have reported on what grounds the road is considered necessary, but the map appended to the survey shows that it is an important line.

(True Copies and Extract.)

(Signed) J. GROSE,
Secretary.

No. 222.

ORDER THEREON, 31st July 1873, No. 1078.

Sanctioned.

(True Extract.)

W. H. D. S.
for Chief Secretary.

Mr. D. C. ...
 Pres. of the Madras Govt.
 Near the Morning.

Pres. of the Madras Govt. { K.R. No 1078 of 31 July 73
 Financial Dept 3

Communicated
 to the District En-
 gineer Godavery
 and to the Controller
 of Public Works Accounts.
 It is observed
 that the course of
 procedure adopted
 by the President of
 the Local Fund
 Board on this oc-
 casion in deferring

C. J. 1873 *Richardson*
Govt. Secy to Govt.
 Govt. of Madras
 FINANCIAL
 4386.

To
 THE BOARD OF REVENUE,
 &c., &c., &c.

Dated July, 31st.

Recd. 8th Aug 6/73.

G. O., 31st July 1873, No. 1073.

JULY.
 Nos. 221-222.

* *General Order*—An estimate, amounting to
 Rs. 54,900 for the construction of a road from
 Annapur to Tellicherry, executed.

No 313

No 2069-19th Aug 6/73-

2069-19th Aug 6/73-19th Aug 6/73-

to submit for sanction
an Estimate which
came into his hands
and was adopted
by the Local Fund
Board prior to 15th
October, till nine
months later, is pro-
ductive of much
of the delay in com-
mencing operations,
and consequently of
much of the unex-
pected balance,
the blame of which
is at the end of the
year ^{apt. & by} generally laid
upon the Executive

Vide G.O. N^o 3721 of 22^d
Nov. 1869

~~to~~
I should omit this.

The rule cannot be strictly
maintained in regard to
L.F. Budget, if the funds are
the fully employed: as there
is no accumulation of sanctions
standing over for budget funds.
and should be rather to be
some time to come to be cut in
the course of the year. for
L.F. funds are available
and can be drawn upon as they
are not applicable to L.F.

L.F.

40

4

L. Engr. Godavery S.C. subd with a cons of 1078- 25/8/73
Cont. P. & Accts. ————
Genl. Dept. S.C. subd 25/8/73

officers of the Public
Works Department.

It is a standing
Rule that none but
sanctioned works
should be included
in Budgets, and
Presidents of Local
Fund Boards will
be instructed in
the Financial De-
partment to cause
it to be ^{gradually} ~~unsuccessfully~~
enforced in ^{the} ~~the~~
~~attended to.~~

preparation ^{G.M.W.}
of future Budgets.

[Faint, mostly illegible handwritten notes in the left column, possibly including names and dates.]

7-313-14

R. H. Burt 173

[Faint handwritten notes in the middle column, possibly including names and dates.]

44-11-31 BMT
20-9-32 BMT ✓

Mr 4386
Govt. of 1873 Madras.
PUBLIC WORKS.

To The District Engineer
Godavari

Dated

Recd.

Encl.

G. O. 19th Aug 1873 No. 2069W

No. 313/314

Road from Anjalapur to
Yedchurana, Godavari
Dist. Paper orders on
Prov. of in the Financial
Dept sanctioned an
est. for a road in the
Godavari Dist.

11-313-14

R. H. Clerk 173