

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	214	Press
1142, 1143		Mis.
Dated	22.10.18	18.10.18

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
22nd January 1873.*

No. 442. Read the following letter from the District Engineer, Godavery District, to the Secretary to Government, Public Works Department, dated Dowlaishweram, 16th December 1872, No. 161 :—

ADVERTING to paragraph 2 of G. O., No. 2,077, of the 30th August 1872, and paragraph 5 of G. O., No. 2,801, of 28th November 1872, I have the honour to

One Estimate.

forward herewith a revised estimate, amounting to Rupees 4,330, for constructing a 3rd class Taluq Cutcherry and Subsidiary Jail at Prattipad according to the revised design which accompanied G. O., No. 779-A., dated 15th March 1871, and request you will be good enough to obtain the sanction of Government for the same.

2. Funds to the extent of Rupees 4,000 having been already allotted by Government in the first of the G. O. above quoted for this work, the Range Officer had been directed to collect materials and to proceed with the work.

3. I beg to add that the thickness of the walls has been increased by 3 inches, as it is intended to use stone instead of brick, whereby there will be a saving of Rupees 2,570 in the cost* of the main building.

* Rupees 6,900 portion of Rupees 12,300, sanctioned in G. O., No. 3,005 of 13th Sept. 1869.

4. The estimate provides for the main building only. The Range Officer has been instructed to send in the estimate for out-houses.

No. 443. ORDER THEREON, 22nd January 1873, No. 214.

CIVIL WORKS, No. 20.

THE estimate of Rupees 4,330 for the Prattipad Cutcherry is sanctioned in supersession of that approved in G. O. of 13th September 1869, No. 3,005. The submission of the estimate for the out buildings should be expedited.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,

Secretary to Government.

To the District Engineer, Godavery.
.. Controller of Public Works Accounts.

Exd. S. T. Austin.

Abstract Estimate No of 1872-73.

3

Peddapur Taluk

Godanery District.

Work Constructing a 3rd Class Sub-Magistrate
Cutcherry and Subsidiary Jail at Prathipound
according to the revised design accompanying
G.O. 779 A dated 15th March 1871.

Quantity Description of work Rate per Amount Total

59 $\frac{22}{27}$ $\frac{15}{27}$ concrete in chumam 2 12^u Cyl 16 $\frac{12}{10}$ ✓

36 $\frac{15}{27}$ - do - Rough stone in chumam 3 8^u do. 128 $\frac{10}{7}$ ✓

6 $\frac{10}{27}$ - do - Brick in chumam } 5^u do. 31 $\frac{8}{15}$ ✓
- Flat arches -

14 $\frac{15}{27}$ Seps Flooring with
20 $\frac{42}{100}$ Brick on edge 2 coats } 12^u Seps 179 $\frac{8}{7}$ ✓
of plaster -

4 $\frac{1}{2}$ - do - Plastering 2 coats of Plm 2 12^u do. 114 2 ✓

4 $\frac{1}{2}$ - do - Whitewashing 2 coats 6^u do. 15 9 ✓

28 $\frac{5}{2}$ Seps Dressing faces
and pointing in chumam } 1^u Seps 179 16 ✓

1 $\frac{15}{25}$ Seps Open tile work 4 4^u Seps 6 12 ✓

35 $\frac{56}{100}$ - do - Roofing with flat
When tiles of chumam
boards } 7 8^u do. 266 $\frac{11}{12}$ ✓

3 $\frac{12}{27}$ cft - Oak wood wrought
and put up - } 3^u cft. 1028 $\frac{8}{8}$ ✓

198 Seps Half Panel & Venetian
Doors with frames } 1 12^u Seps 346 8 ✓

96 - do Iron barred doors with
frames and shutters } 2^u do. 192 $\frac{11}{11}$ ✓

1 $\frac{11}{27}$ - do Wrought Iron - 26 $\frac{11}{11}$ ✓

(Carried Over) 3,888-93

3

Brought forward	3888 9 3
Painting wood work	25 11
Excavating foundations	25 11
Filling in Dorr Basements	10 11
	<u>3938 9 3</u>
Scaffolding & contingencies 10 11	15 1
	<u>3954 0 4</u>
Total Rupees	<u>4330 11 10</u>

No VI Range Office
 Secunderabad.
 29th October 1912

H. Munnur
 Assistant Engineer
 In charge No VI Range

W. T. Tucker Secy. Col. P. B.
 District Engineer Godavari Dist.

7
District Engineer's Office
Dowlatabad 16 Decr/72

No 161

From
The District Engineer
Godavari District
The Secretary to Government
D. P. W.
Madras.

Sir,
Adverting to para 2 of G.O.
No 2077 of the 30th August 1872, and para 5
of G.O. No 2801 of 28th November 1872, I have the
honour to forward herewith, a revised Estimate
amounting to Rupees 4,330 for constructing
a 3rd Class Salub. Cutcherry and Subsidary Jail
at Dullipaid according to the Revised
design which accompanied G.O. No 779 A.
dated 15th March 1871, and request you will
be good enough to obtain the sanction of
Government for the same.

2. Funds to the extent of Rupees 4,000
having been already allotted by Government

From
The District Engineer
Godavari District
The Secretary to Government
D. P. W.
Madras.

Water 25 } Estimate
Revised }
Estimate for Cont.
= Structure a 3rd Class
Sub. Magistrate's Jail
= Charny and Subsidary
= any land at Dullipaid.

22-1-73-
214-
D.P.W. 22/12
22-1-73-
214-

in the list of the G.O. above quoted.
For this work the Range Officer has
been directed to collect Materials and to
proceed with the work.

3. They to add that the thickness
of the walls has been increased by 3 inches
as it is intended to use stone instead
of brick, whereby there will be a saving
of Rupees 2,570 in the cost of the main
Building.

Rupees 6900 portion
of Rupees 12300 sanctioned
in G.O. No 2005 of 13th
September 1909.

4. The Estimate provides for the
main Building only. The Range Officer
has been instructed to send in the Estimate
for out-houses.

I have the honor to be
Sir

Your Most Obedt. Servant

W. T. Tucker Esq. (C. S. O.)

District Engineer Godanwy Dist.

to be kept in the office of the Range Officer
at the Range Office

The expenditure of Rs. 12,300 for the main building
is approved by the Government. The cost of the out-houses
is Rs. 6,900. The total cost is Rs. 19,200.
The Range Officer is to submit a detailed estimate for the out-houses.

PA 1122 Definite

From Job 6422

to District Engineer

Revenue

To the Secretary

to Government 1912

Warren

PA 1122 December 1892

Enclosure one

Forwards for Station of Power
with a revised estimate amounting
to \$14,330 for constructing a
3rd Class Valley Catenary and
delivered for sale at \$100 per ton
1. Estimate for the
2. Estimate for the
3. Estimate for the

PA 211-210 Aug 1912

With an order

The estimate of \$14,330 for the Cattle
had authority is sanctioned in accordance of
that approved in G.O. of 13th Sept. 1869. No 3006.
The submission of the estimate for the outland
ings should be requested -

7. 211-210
J. M. M.
1912-1-173

C/2 1422

Govt. of 1873 Madras.

PUBLIC WORKS.

The District Engineer

Godavery

Dated

Recd.

Encl.

G. O 22nd Aug 1873, 1214.

Nos. 1422 & 1423

Salunyaherry at

Prattipad. Estimate

Rs 433.0 for Culberrry
at Prattipad, sanctioned
with remarks.