

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.	237,238,	Press Mis.
490, 491, 492,		
Dated	21-1-	1873.

Not to be folded or roughly handled

12

*Proceedings of the Madras Government, Public Works Department,
24th January 1873.*

No. 490. Read the following letter from the Consulting Engineer for Railways, to the Secretary to Government, Public Works Department, dated Madras, 20th December 1872, No. 709:—

In Order No. 2,809, dated 22nd November 1870, the Government sanctioned an estimate, amounting to Rupees 4,36,126, for the general arrangements of the Raichore Junction Station.

2. With this office endorsement No. 425, dated 3rd October 1871, a supplemental estimate, amounting to Rupees 19,728, for additional watering arrangements for the exclusive use of the Madras Railway Company at Raichore was submitted. It was then stated that a saving of Rupees 5,450 out of the original estimate would result from the alterations proposed by a reduction in the length of piping, and sanction was requested for an additional expenditure of Rupees 14,278 only.

3. Subsequently, in submitting a revised estimate, amounting to Rupees 1,52,578, for works in the station-yard at Raichore, it was pointed out that, under the application for sanction for Rupees 19,728 on account of watering arrangements, savings were shown to the extent of Rupees 5,450, and that the balance only, namely, Rupees 1,20,432, of the former sanction was added; and the revised estimate, amounting to Rupees 1,52,579, was recommended for sanction.

4. In conveying sanction to this revised estimate the Government of India, in letter No. 441-G. R., dated 21st March 1872, stated that the saving of Rupees 5,450 in the watering arrangements had been noted against sanction No. 21-M. R. of 1870-71.

5. The supplemental estimate for watering arrangements, amounting to Rupees 19,728, as above stated, has however never been sanctioned; and, in order to carry out the arrangements agreed to in paragraph 5* of the Minutes of the meeting held at Raichore on the 23rd February 1872, it is necessary to provide the full length of piping as originally estimated for; and the saving of Rupees 5,450, for which credit has been taken as above shown, must therefore be cancelled.

6. I have the honour accordingly to solicit the formal sanction of Government to an additional expenditure of Rupees 5,450.

No. 491. ORDER THEREON, 24th January 1873, No. 237.

RAILWAY, No. 59.

ORDERED that this letter be forwarded to the Government of India, and under the explanation afforded that sanction

be requested to an additional sum of Rupees 5,450.

(Here enter No. 238, dated 24th January 1873.)

(True Extract.)

Colonel, R.E.,

Secretary to Government.

To the Consulting Engineer for Railways.
" Examiner of Railway Accounts.
Exd. E. C. Shunker.

PUBLIC WORKS DEPARTMENT,
FORT ST. GEORGE, 24th January 1873.

No. 492.

No. 238.

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,

PUBLIC WORKS DEPARTMENT.

RAILWAY, No. 60.

To Govt. of India, No. 2,810, dated 22nd Nov. 1870.
From do. " 2,056 R. " 22nd Dec. "
To do. " 2,678 " 21st Oct. 1871.
From do. " 2,408 R. " 30th Nov. "
To do. " 616 " 6th Mar. 1872.
From do. " 441 G.R. " 21st "
To do. " 1,441 " 11th June "
From do. " 1,314 G.R. " 20th Aug. "

SIR,—With reference to the correspondence noted in the margin, I am directed to forward the accompanying letter from the Consulting Engineer for Railways, and, under the explanation therein afforded, to request the sanction of the Government of India to the additional expenditure of Rupees 5,450 in

connection with the station arrangements at Raichore.

I have the honour to be,

Sir,

Your most obedient servant,

Colonel, R.E.,
Secretary to Government.

Railway Department.

CONSULTING ENGINEER'S OFFICE,

No. 709-

From

LIEUT.-COLONEL J. H. M. SHAW STEWART, R.E.,

Consulting Engineer for Railways,

To

COLONEL G. W. WALKER, R.E.,

Secretary to Government,

Public Works Department,

Fort Saint George.

SIR,

In Order N^o 2809
dated 22nd November 1870 the Govern-
-ment sanctioned an estimate amount-
-ing to Rs 4,36,126 for the general
arrangements of the Paichew Junction
-tion station.

2. With this Office en-
-dorsement N^o 425, dated 3rd October
1871, a supplemental estimate amount-
-ing to Rs 19,728, for additional wa-
-tering arrangements for the exclusive
use of the Madras Railway Company

40. N^o 2677 -
21st October 1871.

at

at Paichere, was submitted. It was then stated that a saving of Rs 5,450 out of the original estimate would result from the alterations proposed by a reduction in the length of piping, and sanction was requested for an additional expenditure of Rs 14,278 only.

3. Subsequently, in submitting a revised estimate amounting to Rs 1,52,578 for works in the station yard at Paichere, it was pointed out that, under the application for sanction for Rs 19,728 on account of watering arrangements, savings were shown to the extent of Rs 5,450; and that the balance only, vizt Rs 1,20,432, of the former sanction was added; and the revised

revised estimate amounting to Rs 1,52,579 was recommended for sanction.

4. On conveying sanction to this revised estimate the Government of India, in letter No 441 G.O. dated 21st March 1872, stated that the saving of Rs 5,450 in the watering arrangements had been noted against sanction No 21 M.B. P. of 1870-71.

5. The supplemental estimate for watering arrangements, amounting to Rs 19,728 as above stated, has however never been sanctioned; and in order to carry out the arrangements agreed to in paragraph 5* of the minutes of the meeting held at Paichere on the 23rd February 1872, it is necessary to provide the full length of piping as originally estimated for; and the saving of

* Vide G.O.s
11th June 1872
No 1440. &
5th September 1872
No 2107.

Rs

Sir. With reference to
the correspondence noted
in the margin I am
directed to forward the
accompanying letter
from the Consulting
Engineer.

Engineer for Railways, and
under the explanation
therein appended, to
request the sanction
of the Govt. of India
to the additional ex-
penditure of Rs 5450 in
connection with the
station arrangements
at Raichore.

CMW

Dec 28/72 inta/cj

P. S. No. 237 of 1872

referred to

Oct 13/7

Govt. of 1873 Madras.

PUBLIC WORKS.

To The Consulting Eng^r
for Railways
To The Secretary to the
Govt of India

Date

Recd.

Encl.

G. O. 24th Aug 1873, No. 237/238

No. 490-4914492

Station arrangements
at Raichore. Piping
orders on letter from the
Com^r. requesting sanction
to an add^l expendi-
ture of Rs. 5450 on
account of station ar-
rangements at Raichore.

Requesting sanction for
add^l expenditure of Rs. 5450
on account of station arrangements at Raichore.