

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.	462	Press
266, 267, 268		Mis.
Dated	12-2-	1873.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
12th February 1873.*

No. 266. Read the following papers :—

From the Consulting Architect to Government, to the Secretary to Government, Public Works Department, dated Madras, 4th September 1872, No. 150.

I HAVE the honour to submit a revised estimate for constructing the water-pandal at the corner of the People's Park.

2. The original estimate provided for an outlay of Rupees 1,800 in G. O., No. 50, dated 11th August 1870. During the construction of the work the design was altered by the express desire of His Excellency Lord Napier, and two rooms were enclosed. These alterations led to the excess cost of Rupees 229 over and above the sanctioned amount, and I shall feel much obliged if you will submit the estimate for the sanction of Government.

No. 267. From the same Officer, dated 22nd January 1873, No. 231.

Has the honour to submit comparative statement for the water-pandal in the prescribed form.

No. 268. ORDER THEREON, 12th February 1873, No. 462.

CIVIL WORKS, No. 12.

THE revised estimate of Rupees 2,029 for the water-pandal constructed at the People's Park is sanctioned.

Arrangements should be made at once to complete the work if it remains unfinished.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Consulting Architect.

„ District Engineer, Presidency.
„ Controller of Public Works Accounts.
„ Public Department.

Exd. S. T. Austin.

Consulting Architect to Government.

150

Consulting Architect Office
Madras 4th Sept 1892.

From

R. S. Chisholm Esq. F.R.S. B.A.
Consulting Architect to Government.

To

Colonel G. D. Walker R.E.
Secretary to Government P.W.D.

Sir

I have the honor to submit
a Revised Estimate for Constructing the Water
pandal at the Corner of the peoples park.

The original Estimate provided
for an outlay of Rupees 1000.000 in G. O.
No 50 dated 11th August 1890. During the
Construction of the work. The design was
altered by the express desire of His
Excellency Lord Napier and two rooms
were enclosed. These alterations led to the
excess Cost of Rupees 229.000 over and
above the Sanctioned amount and
I shall feel much obliged if you will
submit the Estimate for the Sanction
of Government.

I have the honor to be
Sir

Your Most Obedt. Servant

R. S. Chisholm
Consulting Architect to Government

On 11 Aug 1900 2050 mi

P. W. 1872 Depart.
 Pro. of Sp. of Sp. 4387
 No 150

From

P. L. Glushko Leg
 F. R. I. B. A.

Consul General to Port

To

John P. W. Walker Esq.
 Secretary to Port

Encl. 1.

P. W. D.

Dated 4 Sept 1872.

Revised Estimate for

Water pandal peoples
 park.

621 Aug 73

1000 to 1000 49 1000 73

No 266

No 1462-12 7 Aug 73

Estimate of the Cost for Constructing Water
 near Parayamettos Village

Pandal at the Peoples Park
 near Parayamettos Village

Measurements

Breadth
 Thickness
 Depth
 Weight
 Length
 C. ft.

637

686

1140

1175

1190

495

41

18

600

6

3

500

204

02

11

7

3 1/2

98

1088

6

3

13 1/2

Rft

Concrete in Chunnam for Foundation & Piers

Brickwork in Chunnam for form

Face brick work in Chunnam

Plastering 2 Coats Chunnam

Painting in Chunnam

Flooring with 8" Sq bricks in Chunnam to Steps

Granite Stone work in Chunnam

Cost for a granite Stone Slab including dressing

Terracing with brick on edge 3" Selly & plastering

Ornamental parapet wall with brick in

Chunnam, Polished plastering

Laying Cuddapah Slab & Cornice Pointing

with Putty Close fitted

Teakwood wrought & put up

Cost for Carving and ornamental work to

the Post

Cost for Carving and ornamental work to

the Capitals of the Posts

Teakwood Batten door with frames brass

Hinges

Wood railing 3 Coats to the doors & Sells etc

Painting with Red oil to the post

Leadern

Iron trunk Complete

Excavating the foundation

Reconstructing the Park railings with

Breast wall

Price
 Rs
 P
 As
 P
 Rs
 P
 As

24

92

110

285

29

20

34

61

45

112

75

171

573

15

96

77

8

12

19

10

105

Forward Over Rupees 1966 11

	Rs	As	Pais	Refers	Rs
Brought Over					
2 Coats Chumnam	2	8	0	12	8
the old wooden railing & excavating foundation 4 1/2				5	
				14	13
Total Rupees	2	0	39		
Amount Sanctioned in P.O. No 80 dated 11 August 1870				1	800
Net Amount requiring Sanction Re	2	0	39		

B.T. Christie.
Consulting Architect to Government

24/8/70

No 231

Comparative Statement of Sanctioned and Revised Estimate for the water pond at the People's Park, Presidency.

Particulars of Work	Original Estimate				Revised Estimate				Difference in the original Estimate							
	Quantity	Rate	Unit of Measurement	Cost	Quantity	Rate	Unit of Measurement	Cost	More				Less			
									Quantity	Rate	Unit of Measurement	Cost	Quantity	Rate	Unit of Measurement	Cost
Concrete in Chumnam for foundation	556	24	Sft	13344	556	24	Sft	13344								
Brickwork in Chumnam for foundation	614	27		16578	614	27		16578								
Face Brickwork in Chumnam	1047 1/2	4		4190	1047 1/2	4		4190								
Plastering 2 Coats in Chumnam	1025	28	Sft	28700	1025	28	Sft	28700								
Painting in Chumnam	1010	12		12120	1010	12		12120								
Floring with 8" Sq bricks in Chumnam	495	7		3465	495	7		3465								
Granite stone work in Chumnam to steps & 2 line dressers	41	18	Sft	738	41	18	Sft	738								
Cost for a granite stone slab including dressing 4 1/2	18	28		504	18	28		504								
Terracing with brick on edge & Selly & plastering 3 Coats in Chum	600	18	Sft	10800	600	18	Sft	10800								
Ornamental parapet wall with bricks in Chumnam and colored plastering	100	12	Sft	1200	100	12	Sft	1200								
Laying Cuddalore slab and Cornice pointing with putty close filled	500	8	Sft	4000	500	8	Sft	4000								
Teakwood wrought and put up - Cost of Carving & Ornamental work to the posts	204	210	Sft	42840	204	210	Sft	42840								
Cost for Carving & Ornamental work to the Capitals of the Posts	32	3		96	32	3		96								
Teakwood battin door with frames brass hinges 4 1/2	49	13	Sft	637	49	13	Sft	637								
Wood ciling 3 Coats to the doors & Posts 4 1/2	938	129	Sft	121002	938	129	Sft	121002								
Cost for rubbing with linseed oil to the posts	1	2		2	1	2		2								
Leadern Spouts	3	28		84	3	28		84								
Grave Bricks 4 1/2 Complete	39 3/4	8	Sft	318	39 3/4	8	Sft	318								
Excavating the foundation				10				10								
Reconstructing the Park railings with breast wall					662	27	Sft	17874	662	27	Sft	17874				
Plastering 2 Coats Chumnam					500	28	Sft	14000	500	28	Sft	14000				
Repairing the old wooden railings & excavating foundation								5				5				
								44				44				
Sundries																
Total Rupees																

2. Divisional works were added by Lord St. John order to four Rooms.

2 doors were added one to each room.

Reconstructing the people's park railings found absolutely necessary after the site was altered.

B.T. Christie.
Consulting Architect to Government

Consulting Architect's Office.
Madrass 22nd Jan'y 1873.

Water fundal in
the prescribed form.

R. H. Liskwin.
Locally Architect to Govt.

No 231
From
County Architect
to Government
The Secretary
to Government
J. W. &
dated 22nd January 1893.
Recd.
Comptroller & Treasurer
for the Water Board.
P. M. 11/19/73.

6
P. W. 1873 Report
No. ~~1~~ 449
From The Consulting Architect
to the Government of Madras.

To
Col. G. R. Walker R. E.
Secretary to Government
P. W. D.

Date 22nd January 1873
Received 23rd do

Your letter No. 107 dated
16th September 1872

Encl:
Has the honor to
submit Comparative
Statement for the
water

Printed at the Lawrence Asylum Press, by W. M. THOMAS - 1872.
No. 11562 - 12th Feb. 1873

No. 267
29 Jan/73

Note P. W. D. 7th Contd
Proceedings of the Madras Govt
Recd the following

From,
The Consulting Architect { H. E. No. 1507 4th Sept/72
do do { 23/7 22nd Jan/73

The revised estimate
of Rs. 2029 for the Water
pandal constructed at
the People's Park is sanc-
tioned - & arrangements should
be made ^{at once} to complete the
work up it remains un-
finished. W. W.

It was sanctioned Aug. 70.

To
Enr. Architect
to the Presidency
Controller
Public Dept
Desp. 11/2/73

Handwritten notes in the top left corner, including "C. 1873" and "General of the..."

8' C/2387+449

Govt. of 1873
PUBLIC WORKS.

To
The Consulting Architect

Dated

Recd.

Encl. 2

G. O. 12th Feb. 1873. No. 462.

Nos. 266-267-268

Water Pandal at the People's
Park. Revised Estimate
of Rs. 20.29 for the Water
Pandal at the People's
Park, sanctioned with
Remarks.

Handwritten notes at the bottom left corner, including "1873" and "1874".