

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 338,339,	496	Press Mis.
Dated	15. 2.	18 73

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
15th February 1873.*

No. 338. Read the following letter from the District Engineer, Bellary, to the Secretary to Government, Public Works Department, dated Camp at Gawaldinni, 25th January 1873, No. 2,356 :—

WITH reference to paragraph 5 of G. O. No. 2,967, dated 14th December 1872, I have the honour to submit a statement showing the sums likely to be spent out of the allotments provided in the current year's Provincial Budget for Taluq Cutcheries and other buildings in the Bellary District. From the statement it will be seen that against the assignment of Rupees 46,920, the expenditure expected to be incurred during the current official year is Rupees 24,300, and a sum of Rupees 22,620 is thus available for transfer.

2. The telegram from Government dated 5th December last, authorizing to proceed with the Taluq Cutcheries, was communicated by Colonel Bean on the 6th idem to the Range Officers concerned, and their attention was drawn to the necessity for utilizing the allotments. The Range Officers have, however, found it impracticable to fully work out the allotments. There appears to be a great difficulty in procuring suitable contractors for such works, and also a difficulty in obtaining materials. Under these circumstances, and considering that the Range Officers have received orders on this subject when only four months of the official year remained, I think it will be admitted that the proposed expenditure is not quite so unsatisfactory as it would at first sight appear.

3. Every endeavour will be made to have the estimates for the several Taluq Cutcheries submitted for sanction by the end of the present official year, so that there may be no delay in carrying on the work during the coming year.

4. The Officer in charge Bellary Range reports that delay in the submission of certain revised estimates in connection with the Jail work at Bellary has necessitated the surrender of the large sum shown against the work.

5. By my visit to Ghooty I have so arranged that 4,000 Rupees more (making 10,000 Rupees in all) will probably be expended this year than the Range Officer proposed to spend.

6. The large sums proposed to be given up at Raidroog and Pennacondah must, I fear, be partially attributed to want of management and energy on the part of the Bellary Sub-divisional Officer and of the Pennacondah Range Officer; I hope to visit these two stations during my present tour, and if I find it practicable to increase this year's expenditure, I shall communicate with Government by telegram.

*Proceedings of the Madras Government, Public Works Department,
15th February 1873.*

Statement showing the probable Expenditure in 1872-73 out of the allotments sanctioned in the Provincial Budget for works in the Bellary District, agreeably to G. O. No. 2,967, dated 14th December 1872.

Ranges.	Budget Item.	Description.	Amount of Estimate.	No. and date of sanction	Allotment in the Provincial Budget for 1872-73.	PROBABLE EXPENDITURE IN 1872-73.			Sums available for transfer.
						Actual expenditure up to December 1872.	Probable expenditure from January to March 1873.	Total	
Bellary ...	82	Improvements to Jail.	Rs 95,000	G. O. No. 3,915 of 14th Dec 1869.	Rs. 4,920	Rs. 816	Rs. 934	Rs. 1,300	Rs. 3,620
Ghooty ...	13	Taluq Cutcherry at Raidroog.			15,000		7,000	7,000	8,000
Pennacondah ...	15	Sub-Collector's Cutcherry, Ghooty.	12,000	G. O. No. 1,976 of 20th August 1872.	12,000		10,000	10,000	2,000
	14	Taluq Cutcherry at Pennacondah.			13,000		6,000	6,000	9,000
Total...					46,920			24,300	22,620

(Signed) A. EDGCOMB, Captain, R.E.,
Offg. District Engineer, Bellary.

No. 339. ORDER THEREON, 15th February 1873, No. 496.

ACCOUNT, No 25.

It is observed that out of an allotment of Rupees 46,920 provided in the Provincial Budget for Taluq Cutcheries and other buildings in the Bellary District no more than Rupees 24,300 can be utilized before the close of the current official year, leaving Rs. 22,620 unspent. One cause of the short expenditure is stated to be owing to the difficulty of procuring suitable contractors for works of the nature of those to be carried out; it is not understood why, in this case, departmental agency is not employed. Delay in the preparation of estimates is, however, the chief reason of the short outlay, and in the proceedings under acknowledgment the attention of the District Engineer was called to the matter. His Excellency the Governor in Council expects that all estimates for buildings, the plans of which have been definitively decided on, will be presented for sanction in time to admit of the works being regularly proceeded with at the commencement of the ensuing official year, and he will admit no further delay.

2. The surrender of Rupees 3,620 from the grant* for the Bellary Jail improvements is stated to be owing to delay in the submission of the revised estimate, for which it is presumed that Mr. Fraser is responsible; and it is believed that Supervisor Claridge and Ensign Haddock are indicated in paragraph 6 as being wanting in the management and energy necessary for the proper utilization of the grants made for works in Raidroog and Pennacondah.

* Rupees 4,920.

*Proceedings of the Madras Government, Public Works Department,
15th February 1873.*

3. While deprecating dilatoriness in the execution of work, the Government have no desire to press for a larger expenditure than can be effectively supervised, and the District Engineer will be careful to see that the additional funds which it is thought practicable to spend in the Ghooty Range are laid out to the best advantage.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Bellary.
,, Inspecting Engineer for Buildings.
,, Judicial Department.
,, Controller of Public Works Accounts.

Exd. E. C. Shunker.

No. 2356. District Engineer's Office
Camp. Salweeni.
25. January 1873.
From,

The District Engineer,
Belany

To The Secretary to Government
Public Works Department
Madras.
Sir,

With reference to para 5 of
G. O. No. 2967 dated 14. December 1872,
I have the honour to submit a state-
ment showing the sums likely to be
spent out of the allotments provided in
the current year's Provincial Budget
for Salook Butcherries and other
buildings in the Belany District.
From the statement it will be seen
that against the assignment of Rs 46920,
the expenditure expected to be incurred dur-
ing the current financial year is Rs 24300.
and a sum of Rs 22620 is thus available
for transfer.

2. The Telegram from Govern-
ment dated 5. December last authoris-
ing to proceed with the Salook Butcherries

was communicated by Colonel Bean on the 8th. I drew to the Range Officers concerned and their attention was drawn to the necessity for utilizing the allotments. The Range Officers have, however, found it impracticable to fully work out the allotments. There appears to be a great difficulty in procuring suitable Contractors for such work and also a difficulty in obtaining materials. Under these circumstances and considering that the Range Officers have received orders on this subject when only 4 months of the Special remained, I think it will be admitted that the proposed expenditure is not quite so unsatisfactory as it would at first sight appear.

3. Every endeavour will be made to have the Estimates for the several Taluk Brit-cheries submitted for sanction by the end of the present Special year, so that there may be no delay in carrying on the work during the coming year.

4. The Officer in Charge Bellary Range reports that delay in the submission of certain revised Estimates in connection with the Jail work at Bellary has necessitated the surrender of the large sum shown against the work.

5. By my visit to Gooty I have so arranged that 4000 Rs. more (making 10000 Rs. in all) will probably be expended this year, than the Range Officer proposed to spend.

6. The large sums proposed to be given up at Raidong and Pernacundah must, I fear, be partially attributed to want of management and energy on the part of the Bellary sub-divisional Officer and of the Pernacundah Range Officer. I hope to visit these two stations during my present tour, and if I find it practicable to increase this year's expenditure, I shall communicate with Government by telegram.

I have the honour to be
Your most obed^t servant.
Attn: Ensign. Captain R. E.
Offg. District Engineer
Bellary.

[illegible]

2/10 496-151 J. Kelly 73

My

Time and a late
ment hearing the news
list to the Standard
the advertisement from the
in the Council of the
Board for the work which
well as the business

Oct 25th 1893
Dec. 30 —
Jan. 1. 1894

The District
 Attorney
 New York
 P. O. Box 10
 New York

DN 1072-73
 1910: 75000 618

Doc 14-Deafy-90301-302

Statement showing the probable expenditure in 1877. 73 out of the allotments sanctioned in the Provincial Budget for works in the Bellary District. according to L. O. N. 2967 dated 14th December 1872.

[illegible]

District Engineer's Office
Camp Lubbock.

25. January 1873

Marine Engineering Capt. R. E.
Offg. Quatt. Engineer, Ballast

14-00000-3

15

15

The St. Engineer
Bellary

Bellamy

(A. E. 2356) 25

Jan 1/73)

It is observed

that out of an allot-
ment of Rspees 46,920
provided in the Provin-
cial Budget for Taluq
Cutcherries and other
buildings in the Bellary
District no more
than Rspees 24,300 can
be utilized before the
close

close

W.S.V.

1712
Shedding to Spout
Madras

Madras.

8/25 Jany 1893
Recd. Dec 7/18/93

Recd. Q. W. 6/18/75
 1958-1963. 15-164/155
 Dub. & Heller 8-9-308/35

such letters. 1833
Jan'y 193 from Wm. B. B.
3 from the Rev. Dr. B.

Statement - Shawing

Statement concerning
Mr. Marshall Kaper dated
1033.33 in a No.

in 1872-73 out of the
attendant educational

the Provincial Budget

for work in the District.

close of the current official
year, leaving Rupees 22,620
unspent. One cause
of the short expenditure
is stated to be owing to
the difficulty of procuring
suitable Contractors for
works of the nature of
those to be carried out;
it is not understood
why, in this case, de-
partmental agency is
not employed. Delay
in the preparation of
Estimates is however the
chief reason of the short
outlay, and in the Pro-
ceedings under acknow-
ledgment the attention
of the District Engineer
was

Rupees 4,920

76 4
was called to the matter.
His Excellency the Governor
in Council expects that
all estimates for build-
ings the plans of
which have been defini-
tively decided on will
be presented for sanction
in time to admit of
the works being regularly
proceeded with at the
commencement of the
ensuing Official year,
and he will admit
no further delay.

The surrender
of Rupees 3,620 from the
grant for the Bellary
Jail Improvements is
stated

stated to be owing to
delay in the submission
of the revised estimate,
for which it is presumed
that Mr. Fraser is
responsible; and it is
believed that Supervisor
Claridge and Ensign
Haddock are indicated
in paragraph 6 as being
wanting in the manage-
ment and energy ne-
cessary for the proper
utilization of the grants
made for works in
Railroad and Puna-
condah.

While deprecating
dilatoriness in the execution
of work the Government
have

80
have no desire to press
for a larger expenditure
than can be effectively
supervised and the
District Engineer will
be careful to see that
the additional funds
which it is thought
practicable to spend
in the Ghoosy Range
are laid out to the
best advantage.
G.M.W.

28 16

To The District Engineer
Bellary
" Inspecting Engineer
for Building
J. S. S. S. S.
Contoller
+ all other
Weaps 18/2/73.
+ Sups 24/2/73.

1/26/18

Govt. of 1873 Madras.

PUBLIC WORKS.

To the District Engineer
Dillany

Dated

Recd.

Encl. /

G. O. 15 "Felix" 496.

Nos. 338 & 339.

Funds. Papering orders
on letter from the D.E.
Engl., Kellany, for
submitting a statement
showing the sums likely
to be spent out of the
allowment for the
valuing of cherries, &c.