

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 488-489	572 10	Press Mis.
Dated	20- 2-	1873.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
20th February 1873.*

No. 488. Read the following letter from the District Engineer, Coimbatore, to the Secretary to Government, Public Works Department, dated Coimbatore, 6th February 1873, No. 241 —

With reference to G. O. No. 167, dated 18th January 1873, I have the honour to state that, in the statement of savings and demands which I am now submitting, the sum of Rupees 1,700 is given up by Mr. Supervisor Lennon on account of the Collegal Range Office, and I request that, of this sum, Rupees 1,066 may be allotted for the completion of the Subsidiary Jail and out-houses at Collegal.

2. The difference between the original and revised estimates amounts to Rupees 570,* but the Supervisor only spent last year Rupees 5,054 and he requires Rupees 1,066† to complete the buildings.

* Rupees 6,120	† Rupees 6,120
" 5,550	" 5,054
570	1,066

No 489 ORDER THEREON, 20th February 1873, No. 572.

ACCOUNT, No. 33.

THE transfer of funds proposed in this letter is sanctioned.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the District Engineer, Coimbatore.
" Controller of Public Works Accounts.

Exd. E. C. Shunker.

No 241

District Engineer's Office
Coimbatore 6th February 1873
574

From

The District Engineer
Coimbatore

To

The Secretary to Government
Public Works Department
Madras

Sir,

With reference to L.O. No 167 dated 18th January 1873, I have the honor to state that in the Statement of Savings and Demands which I am now submitting, the sum of Rupees 1,700 is given up by Mr. Supervisor Sennon on account of the Collegal Range Office, and I request that of this sum Rupees 1,066 may be allotted for the completion of the subsidiary jail and out house at Collegal.

2. The difference between the Original and revised estimate amounts to Rupees 570, but the Supervisor only spent last year Rupees 5,054, and he requires Rs 1,066

Rs 6,120 x
5550
570

Rs 6,120
5054

to complete the buildings...

I have the honor to be

Sir,

Your most Obedt Servt

Wm

Colonel P. C.

District Engr, Coimbatore

Wm

Dec 18 January 1890 334
335

P. Munda & Co. District
From No. 916.
The District Engineer
Coimbatore

To the Secretary of Foot
S.P.M. Gradus

Saled 6th February 1873
Recd 11 — do —
Jⁿ 241

Requests an allotment
for the completion of
the subsidiary jail at
Collyer. —

Within Order

The transfer of funds proposed in this letter is sanctioned -

To Mr. Combles /
Camden New -

Dec'd 24/12/73

1884

248. 69.

C/2916 #
Govt. of 1873 Madras.
PUBLIC WORKS.

To The District Engineer
Mombatore

1000

Recd

Encl

20 Feb 1873. 572

Nos 4889 489

Sub Jail at Mombatore.

Certain transfer of funds
for the completion of the
Mombatore Sub Jail,
Sanctioned.