

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	635	Press
112, 519		Mis.
Dated	27.2	18.73.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
27th February 1873.*

No. 618. Read the following letter from the Officiating District Engineer, Bellary, to the Secretary to Government, Public Works Department, dated Pennacondah, 11th February 1873, No. 2,445:—

I HAVE the honour to request the sanction of Government to carry out work (in addition to the estimate of Rupees 8,628) to the extent of Rupees 4,000 during the current official year on the Allipore Tank Project, pending sanction of a supplemental estimate for the entire completion of the project.

2. I propose expending a part of the sum on cutting a portion of new channel for the supply from Chuttrum Nullah to Allipore Tank. It has been ascertained that this work will be cheaper than repairing the old embankment that has been breached. The remainder will be spent in pulling down and re-building the faulty revetment in the tank bund.

3. I am very anxious that these works should be put into order so far as to admit of securing a supply of water during the first rain that falls.

4. I have divided the work in connection with the preparation of the supplemental estimate between Sub-Engineer Jackson and Overseer Prout, and issued necessary instructions on the subject through the Range Officer. Government may expect to receive the estimate shortly.

5. An expenditure of Rupees 5,727 has been incurred up to December 1872 on the estimate, amounting to Rupees 8,628, for emergent repairs to the above tank, submitted with Colonel Bean's letter, No. 1,979, dated 26th December 1872, and work for the balance of the estimate is being carried out. In the Statement of Savings and Demands submitted from this office on the 30th ultimo, application for funds has been made for the amount of the above estimate *plus* 4,000 Rupees, the additional sum that can be spent in this official year as stated in this letter.

6. I request the early orders of Government on the subject.

No. 619. ORDER THEREON, 27th February 1873, No. 635.

IRRIGATION, No. 25.

THE District Engineer, Bellary, is authorized to incur the proposed additional outlay of Rupees 4,000 on the Allipore Water Supply Project; but it should be carefully planned so as to ensure the entire work being successfully completed.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Bellary.

- .. Controller of Public Works Accounts.
- .. Chief Engineer for Irrigation.

Exd. S. T. Austin.

No. 2445.

District

Superintending Engineer's Office.

3rd Division.

Bellary

11. January 1873.

From,

District

The Superintending Engineer

Bellary. 3rd Division.

To,

The Secretary to Government

Public Works Deptt.

Fort St. George.

Enclosures.

Sir,

I have the honour to request the sanction of Government to carry out work (in addition to the Estimate of Rs 8628) to the extent of Rupees 4000 during the current official year on the Allipore Tank project, pending sanction of a supplemental Estimate for the entire completion of the project.

2. I propose expending a part of the sum on cutting a portion of new channel for the supply from Chutrum Nullah to Allipore Tank. It has been ascertained that this work will

be cheaper than repairing the old embankment that has been breached. The remainder will be spent in pulling down and rebuilding the faulty restraints in the Tank bund.

3. I am very anxious that these works should be put into order so fast as to admit of securing a supply of water during the first rain that falls.

4. I have divided the work in connection with the preparation of the Supplemental Estimate between Sub-Engineer Jackson and Cresson Pratt and issued necessary instructions on the subject through the Range Officer. Government may expect to receive the Estimate shortly.

5. An expenditure of Rupees 5727 has been incurred up to December 1872

on the Estimate amounting to Rupees 8628 for urgent repairs to the above Tank submitted with

Colonel Bland's letter No. 1979 dated 26th December 1872 and work for the balance of the Estimate is being carried out. In the Statement of Savings and Demands submitted from this Office on the 30th ultimo, application for funds has been made for the amount of the above Estimate plus 4000 Rupees, the additional fund that can be spent in this official year as stated in this letter.

6. I request the early orders of Government on the subject.

I have the honour to be
Sir,

Your most obedient servant

Arthur Ennesome. Captain R.E.

Offg District Engineer

2/24/2012

The Superintending Engineer

3rd Division.

Bellevue

The sheep to point to

John D. Smith

Wm. L. G. L.

No. 2445.

January 1873.

Spence & Co. Chem.

10

18

2

[Handwritten signature]

1892

...

Frank Lloyd Wright

2

1000

1990

•

10

1. *Phragmites australis* (Cav.) Trin. ex Steud.

2

10

St. Louis, Mo., Sept. 10, 1906.

天

1

一、
 二、
 三、
 四、
 五、
 六、
 七、
 八、
 九、
 十、

10

4274 BT
100-100000
100-100000
100-100000
100-100000
100-100000

2010

C/p-10/2

Govt. of 1873 Madras

PUBLIC WORKS.

To The District Engineer

Dated

Recd.

Bellary

Encl.

G.O. 27 Feb 1873 635

Nos. 618 & 619

Mysore Water Supply

Project, Bellary Dist.

The D. Eng. authorized
to incur the proposed
additional outlay of Rs.
4000 on the Mysore Water
Supply Project

Original forwarded to the
Mysore Water Supply Project