

- (1) Number of pages _____
 (2) Date of repair _____
 (3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No.	726-727	Press
B.P. No.		Mis.
146-148		
Dated	6. 3.	1873.

Not to be folded or roughly handled

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No.	726-727	Press
B.P. No.		Mis.
146-148		
Dated	6. 3.	1873.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
6th March 1873.*

No. 146. Read the following letter from the Consulting Engineer for Railways, to the Secretary to Government, Public Works Department, dated Madras, 21st February 1873, No. 119:—

With reference to paragraph 11 of Public Works Department Resolution No. 830 A. R. of the 26th June 1872, I have the honour to report, for the information of the Government of India, that, in accordance with an application from the Agent of the Madras Railway, I have authorized the alteration of the provision in the Budget Estimate for 1872-73* for watchmen's huts from Rupees 5,130 to Rupees 8,000, the difference being met from the allotment for "unforeseen requirements."

* Schedule B, Item 5.

† „ B, „ 32.

2. In making the application, the Chief Engineer submits the following explanation:—“The estimate for the above work was sent forward in October 1871. I expected that sanction would have been received by the end of that year and accordingly provided for half of the expenditure in 1871-72 and the remainder in 1872-73. Sanction, however, was only received in April 1872, so that the greater portion of the expenditure has been incurred in the current official year; I have therefore requested that sanction may be obtained to alter the Budget allotment for watchmen's huts from Rupees 5,130 to Rupees 8,000, the difference being deducted from the allotment for “unforeseen requirements.”

No. 147.

ORDER THEREON, 6th March 1873, No. 726.

RAILWAY, No. 17.

ORDERED that this letter be forwarded for the information of the Government of India with reference to

their orders quoted by the Consulting Engineer.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,
Secretary to Government,

No. 148.

(DOCKET No. 727, dated 6th March 1873.)
Copy of the above forwarded to the Government of India.
(True Extract.)

Colonel, R.E.,
Secretary to Government.

Railway Department.

CONSULTING ENGINEER'S OFFICE,

No. 119.

From

LIEUT. COLONEL J. H. M. SHAW STEWART, R.E.,

Consulting Engineer for Railways,

To

COLONEL G. W. WALKER, R.E.,

Secretary to Government,

Public Works Department,

Fort Saint George.

SIR,

With reference to paragraph
ii of Public Works Department Resolution
No 830 A.R. of the 26 June 1872, I have the
honour to report, for the information of
the Government of India, that, in ac-
cordance with an application from
the Agent of the Madras Railway,
I have authorised the alteration of
the provision in the Budget estimate
for 1872-73 for watchman's hut from
Rs 51.30 to Rs 80.00, the difference being
met

met from the allotment for ^{for} ~~provision~~ ^{Schedule B} ~~item 32~~ ³² requirements"

In making the application the Chief Engineer submits the following explanation. "The estimate for the above work was sent forward in October 1871. I expected that sanction would have been received by the end of that year and accordingly provided for half of the expenditure in 1871-72 and the remainder in 1872-73. Sanction however was only received in April 1872 so that the greater portion of the expenditure has been incurred in the current official year. I have therefore requested that sanction may be obtained to alter the Budget allotment for watchmans huts from Rs 5130 to Rs 8000, the difference being deducted from the allotment

for

for provision requirements

I have the honour to be Sir

Your most obedient servant
W. H. Moore Secy. Rly.
for the Engineer for Railways

Madras 3
21 Feb 1873 3

1196.

for Railways,

Fort Saint George.

22-4-89

No. 114

Reporting the amount
now in the provision in
the Budget estimate for
1872-73 for matrimonial
suits from Rs. 5750 to Rs. 8000
the disallowance being met
from the allotment in advance
even requirements -
H. P. C. Order -

Mr 1196

Govt. of 1873 Madras.
PUBLIC WORKS.

The Consulting Engineer
for Railways
to the Secretary to the
Govt. of India

Dated

Recd

Encl.

File No. 18726.
727.

Nos. 146-147/148

Budget. Letter from

The Engineer. Reporting
certain alterations in
the Budget Estimate
of the Madras Railway
for 1872/73

Summary letter
from the Engineer re-
porting certain alter-
ation in the Budget
Estimate of the
Madras Railway
for 1872/73.