

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works

DEPARTMENT

G.O. No.	448	Press
B.P. No.		Mis.
189-190		
Dated	7 3	1873

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
7th March 1873.*

No. 189. Read the following endorsement of the Chief Engineer for Irrigation, dated Kurnool, 1st March 1873, No. 133:—

From the District Engineer, Kistna District, to the Chief Engineer for Irrigation, dated Bazoarah, 18th February 1873, No. 36.

I HAVE the honour to inform you that of the sum of Rupees 6,700 allotted under the head "Original Works" G. O., No. 1,429, 8th June 1872. "Ordinary" for make-shift head sluices

to supply channels in Divi Taluq, the estimated expenditure during the official year, according to the Range Officer, amounts to Rupees 1,200 only. Therefore, in addition to the sum of Rupees 4,000

* Sent to Government. given up in my statement* dated 31st

January 1873, I am obliged to surrender a further sum of Rupees 1,500.

2. The reason for so small an expenditure is that the work cannot be carried on during freshes, and that there are only two punts below the anicut available for conveying stone—no more could be spared, neither could any dhonies be hired. Without making use of dhonies for the conveyance of stone on the rivers this work can hardly be carried out, and I am now endeavouring to get dhoney owners to come forward.

SUBMITTED for the information of Government.

2. It is of course anything but satisfactory that works, the necessity for which has been much felt, should take years instead of months to carry out, but as the officer at present in charge of the district is in no way responsible, all that seems possible is to hope that arrangements will be made for completing these temporary sluices as early as may be practicable.

(Signed) J. MULLINS, Lieut.-Colonel, R.E.,
Chief Engineer for Irrigation.

No. 190.

ORDER THEREON, 7th March 1873, No. 748.

IRRIGATION, No. 13.

THE further sum of Rupees 1,500 surrendered by the District Engineer from the grant for make-shift head sluices to supply channels in the Divi Taluq will be held at the disposal of Government. The District Engineer will be expected to make arrangements for the early completion of the works.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,
Secretary to Government.

To the District Engineer, Kistna.
" Chief Engineer for Irrigation
" Controller of Public Works Accounts.
Exd. S. T. Austin.

No 36

District Engineer's Office
Bazoorah
18th February 1873

From

Major J. A. Hasted, R.E.

District Engineer

Kistna District

To

Lieut. Colonel J. Mullins R.E.

Sir, Chief Engineer for Irrigation.

4090/1429
8th June 72

Sent to Govt

I have the honor to inform you that of the sum of Rupees 6700 allotted under the head "Original works" "Ordinary" for making shift-head sluices to supply channels in Divi Taluk, the estimated expenditure during the official year according to the Range Officer amounts to Rupees 1200 only. Therefore, in addition to the sum of Rupees 4000 given up in my statement dated 31st January 1873, I am obliged to surrender a further sum of Rs 1500 -

2 The reason for so small an expenditure is that the work cannot be carried on during freshes, and that there are only 2 Bunto below the amount available for conveying stones, no more could be spared, neither could any dharies be hired. Without making use of dharies for the conveyance

x I may say
the statement
in Mr. Dep.
it will be
sent if the
quarries

J. A. H.

of stone on the piers, the work can
hardly be carried out, and I am
now endeavouring to get the
owners to come forward.

I have the honor to be
Yours most obedient servant

John Steel Esq

District Engineer. Perth

201-51

201-51

MT 10

1. Cont No 133 dated
1st March 73

31 No 36
From C. No 291
The District Engineer
Aristha
To The Chief Engineer
for Irrigation

Dated 18th February 1873
Received 24th March

13
Informs that the
estimated expenditure
for make shift Head
shuces, to supply
channels in Bisi Talu
amounts to Rs 1200 only,
he has been obliged to
surrender a sum of Rs
1500 in addition to Rs
for reasons herein st.

14.7 March 1873
P. H. 1424/7
14.7 March 1873 B. 1-7

14
No 133
Submitted for the information of
Government

2. It is of course anything but
satisfactory that works the necessity
for which has been much felt should
take years instead of months to carry
out, but, as the officer at present
in charge of the District is in no
way responsible, all that seems
possible is to hope that arrangements
will be made for completing these
temporary shuces as early as may
be practicable.

Kurnool 30 April 1873
7th March 1873
Chief Engineer for Irrigation

To
The Secretary to Govt

P. H. D.

MS N.

Pro 8 June 12 2021-136
 12 June 115-346-398

115-122 28-11-24

From
 the Chief Engineer
 to Immigration
 to the Secretary of State
 Mr. D. D. D.

20-11-23
 20-11-23

London 115-122

Submitting with present
 letter from 21. D. D. D.
 which is information
 that the estimate of ex-
 penditure for making the
 head dunes to supply
 channels in line with
 amounts to 120,000.
 Wilson D. D. D.

Notes

The purchase of No 1370 surrendered
 by the British Engineer from the grant for
 making the head dunes to supply channels
 in the River. The head will be held at the head
 of the head. The British Engineer will be ex-
 pected to make arrangements for the early completion of the work.
 115-122 28-11-24
 115-122 28-11-24
 115-122 28-11-24

Op. 11424. 51

Govt. of 1873 Madras.

PUBLIC WORKS.

To The District Engineer
Kistna

Dated

Recd.

Encl. 1

G. O. 7th March 1873. 748.

Nos. 189 & 190

Funds. Further sum of

Rs 1500 surrendered
by the D. Engr., Kistna,
from the grant for
Services to Supply Channel
in the Deva Taluqa
ordered to be held at the
disposal of Govt.