

- (1) Number of pages \_\_\_\_\_  
(2) Date of repair \_\_\_\_\_  
(3) Initials of the Referencer \_\_\_\_\_

# MADRAS RECORD OFFICE

## Government of Madras

*Public Works* DEPARTMENT

|          |      |       |
|----------|------|-------|
| G.O. No. | 790  | Press |
| B.P.-No. |      | Mis.  |
| 270-271  |      |       |
| Dated    | 13-3 | 1873  |

Not to be folded or roughly handled

(1)

---

*Proceedings of the Madras Government, Public Works Department,  
13th March 1873.*

---

No. 270. Read the following Endorsement of the Chief Engineer for Irrigation, dated Kurnool, 1st March 1873, No. 132:—

From the District Engineer, Kistna District, to the Chief Engineer for Irrigation, dated Camp at Bapatla, 14th February 1873, No. 32.

With reference to paragraph 2 of G. O. No. 55, dated 8th January 1873, I have the honour to inform you that the short expenditure on the Pullairu Project is accounted for by the officer at present in charge of the Eastern Delta Range by the want of an Overseer to take charge of the Kunkipad Section of the Bezwarah Taluq during the busiest time of the year, last working season. It appears that one Overseer was in charge of both Gudevada and Bezwarah Taluqs at that time, and manifestly had a great deal more work than he could perform. I hope and believe that the work will not again be delayed for this season, and I trust that, under arrangements now being made for procuring labour, better progress will be made in future.

SUBMITTED for the information of Government with reference to G. O. No. 55 of the 8th January last.

(Signed) J. MULLINS, Lieut.-Colonel, R. E.,  
*Chief Engineer for Irrigation.*

No. 271. ORDER THEREON, 13th March 1873, No. 790.

IRRIGATION, No. 14.

ORDERED to be recorded.

(True Extract.)

Lieut-Colonel, R.E.,  
*Joint Secretary to Government.*

To the Chief Engineer, for Irrigation.  
District Engineer, Kistna.

Ed. E. C. Shunker.

No 32.

District Engineer's Office

Camp Bapatta

14<sup>th</sup> February 1873

From

Major J. C. Hasted M.E.

District Engineer's Office

To

Lieut Colonel J. Mullins M.E.

Chief Engineer for Irrigation

Sir,

With reference to para 2 of G.O. No 55 dated 8<sup>th</sup> January 1873. I have the honor to inform you that the short expenditure on the Pullairu Project is accounted for, by the Officer at present in charge of the Eastern Delta Range, by the want of an Overseer to take charge of the Kunkipad section of the Begumrah Taluk during the busiest time of the year, last working season. It appears that our Overseer was in charge of both Guceivudah and Begumrah Taluk at that time and manifestly had a great deal more work than he could perform. I hope and believe that the work will not again be delayed for this season and I trust that

under arrangements now being  
made for procuring labor, better  
progress will be made in future.

I have the honor to be

Sir,  
Your most obedient servant

Wm. A. H. H. H.

Director, Bureau of Indian Affairs

C. H. No 284  
No 32

From The District Engineer  
Neston

To The Chief Engineer  
for Irrigation

Dated 14<sup>th</sup> February 1873  
No 224

Affords explanation  
as to short expenditure  
on the Pullaru Project  
noticed in para 2 of G.O.  
no 55 of 8<sup>th</sup> February 1873.

Wm. H. L.

P. W. 1423/73

Feb 27 1873  
No 132

Letter No 32 dated 14<sup>th</sup> February 1873  
from District Eng<sup>r</sup> Neston

Submitted for the informa-  
tion of Government with re-  
ference to G.O. No 55 of the  
1<sup>st</sup> January last.

Wm. H. L.  
Chief Eng<sup>r</sup> for Irrigation.

The Secretary to Govt  
P. W. D.

Pro 8 January 1873 P.W. 116-107

36/5

Office of the  
Chief Engineer  
for Irrigation

Dec 12 1873

Ordered to be recorded

h: 270

Jan 1/3/73

h: 270-70

P. W. 1873 Department  
No. 132

From ~~Mr.~~ 1423  
The Chief Engineer  
for Irrigation  
To  
The Secretary to Government  
P. W. Dept.

Dated 1<sup>st</sup> }  
Recd. ~~14~~ March 1873.

Enclosure One  
Submitting letter from  
Dt. Engr. Pishna af-  
fording explanation  
as to the short expenditure  
on the Pullan Project  
noted in para 2 of  
G.O. No. 55 dated 8<sup>th</sup>  
January 1873.  
With an order

Rs 8 January 173 98/156-17

Q. 1873 M. 1

1/14/23

Govt. of 1873 Madras.

PUBLIC WORKS.

To The Chief Engineer for  
Irrigation

Recd.

Recd.

13 March 1890

Nos 270-271

Pullaim Project, Kistna

District. ~~Supplementary~~

Letter, submitted by the  
Chief Engineer for Irrigation,  
from the S. M. S., af-  
fording explanation as  
to the short expenditure  
on the Project, recorded