

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Refc. _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	15-97	Press
B.P. No.		Mis.
Dated	16-7	C874
		195-

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
16th June 1874.*

No. 310. Read the following letter from Lieutenant-Colonel R. A. ROBERTS, R.E., District Engineer, Madura, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Kodicanal, 23rd May 1874, No. 691:—

UNDER Chapter XXIV., paragraph 1, Rule III., of the Public Works Code, I have the honour to submit, for the sanction of Government, a revised estimate, amounting to Rupees 93, for repairing the Cable-

1 Estimate of Rupees 93.
1 Comparative Statement.

house at Tonitoray, as the cost of the repairs exceeds one-fourth of the valuation of the building.

2. It will be observed from the accompanying comparative statement that the original estimate of Rupees 53, sanctioned in G. O., 5th February 1874, No. 289-B, has been found insufficient. The fact is that, while the repairs were progressing, the Superintendent of Telegraphs, Madras Division, in his letter under date the 22nd January 1874, No. 2,387, suggested certain additional repairs and improvements to the building in question.

3. The estimate of Rupees 53 has been accordingly revised, and the amount of the same has been raised from Rupees 53 to 93, or Rupees 40 in excess of the original estimate.

4. I may mention that the whole of the repairs, etc., above mentioned have already been completed; and a sum of Rupees 53, being the amount of the original estimate, has been expended during the last official year 1873-74, leaving an unexpended balance of Rupees 40 which can be met from the current year's grant of Rupees 50 provided for this District under "Minor Repairs to Telegraph Buildings, Imperial."

5. I request that the estimate now submitted may be returned to me when it is no longer required by Government.

No. 311. ORDER THEREON, 16th June 1874, No. 1,597.

CIVIL WORKS, No. 21.

THE revised estimate of Rupees 93 is sanctioned.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,

Secretary to Government.

To the District Engineer, Madura with estimate.

Officiating Controller of Public Works Accounts.

" *Supdt. Telegraphs Madras* *J. W.*

Exd. J. Wright.
Spare Copies

P. No. 1874, Dept.
Form No. 3178

The District Engineer
Madras

To. The Secretary to Govt.
OPW.
Madras.

20 at 23. May 1874
Receipts - 26. May 1874.
Received 29

Enclosures: 2
Submits for Sanction
a revised Estimate of
Rs. 93 for repairing the
Cable House at Tontory
with certain explanation.

With an order

[Signature]

The revised Estimate of Rs. 93 is
sanctioned.
[Signature]

The District Engineer Madras with Estimates &
Cable House
Subject: Telegraphy, Madras Div.
A. Copies despatched to all 22/6/74.

310-311

Ats 3/6/74
Ats 29 May 1874 - 29/6/74

3178

Capt. of 1874 Madras.

PUBLIC WORKS.

To Mr. D. S. S. S.
Madras

Dated

Recd.

For

16th June 1874 No. 187

Nos. 310-311.

Cable House at Tori
toray - Madras D.

The revised Estimate
of Rs. 93 for repair
ing the cable House
and its connections of —