

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	1439 (2)	Press
B.P. No.		Mis.
598-599		
Dated	29-6-1954	195 .

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
29th June 1874.*

No. 598. Read the following letter from Lieutenant-Colonel A. S. MOBERLY, R.E., District Engineer, Cuddapah, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, dated Cuddapah, 2nd June 1874, No. 430 :—

With reference to G. O., No. 1,284, dated 12th May, sanctioning an estimate, amounting to Rupees 1,190, for the construction of an escape to the Budwail Royacheruvoo Tank, I have the honour to forward the accompanying letter,* together with a revised abstract

* To be returned. estimate for Rupees 1,455 from the officer in charge of Sidhout Range, and to inform you that the following items were inadvertently omitted by my predecessor in the original estimate :—

	RS.	A.	P.
31½ Cubic yards of concrete, at Rupees 2 per cubic yard	...	62	11 10
254½ " hammer dressed stone in chunam	...	174	14 11
Difference of rate, viz., between Rupees 4-2-0 and 3-7-0, being 11 Annas.	...	27	5 3
Sundries at 10 per cent	...	265	0 0

2. With the addition of this amount to the original estimate, the sum of the revised estimate is increased to Rupees 1,455; I therefore request you will obtain sanction for the same as early as possible to enable the Range Officer to carry out the work at an early date.

No. 599. ORDER THEREON, 29th June 1874, No. 1,739.

IRRIGATION, No. 50.

The revised estimate of Rs. 1,455, for a surplus weir to the Budwail Royacheruvoo Tank, is sanctioned in lieu of that for Rupees 1,190 approved in G. O., No. 1,284, of the 12th May 1874; but the Government must notice with dissatisfaction the submission by the District Engineer of an estimate which had not been duly checked in his office, and in which errors so considerable existed.

(True Extract.)

Lieut.-Colonel, R.E.,

Joint Secretary to Government.

To the District Engineer, Cuddapah.

" Chief Engineer for Irrigation.

" Officiating Controller of Public Works Accounts.

Ed. S. T. Austin.

Spare Copies

N^o 430

Muddalapah District
Engineer's Office
2nd June 1874

From

The District Engineer
Muddalapah

To

The Chief Engineer,
for Irrigation
Madras

Sir,

Encls 2

With reference to G. O.
N^o 1284 dated 12th May 1874
concerning an estimate amounting
to Rupees 1190 for the construction
of an escape to the Buduail
Paycheruvu Lake I have
the honor to forward the
*To be returned accompanying letter together
with a revised abstract esti-
mate for Rs 1455 from the
Officer in Charge of Siltbank
Range and to inform you
that the following items were
inadvertently omitted by my
predecessor in the original
estimate

Public Works Department

Proceedings of the Madras Government
Read the following

From
The Dy. Commr. (A. B. 130 dated
2nd June 1874)

The revised estimate of Rupees 1455 for a surplus weir to the Budwai Rynohernoo Tank is sanctioned, in lieu of that for Rupees 1190 approved in G.O. No 1284 of the 12th May 1874, but the Government must notice with dissatisfaction the submission by the District Engineer of an estimate which

V. V. 1874 Sept
No. 3653
From No. 1023

The District Engineer
Cuddalore

The Dy. Commr.
for Irrigation

Madras

Dated 2nd June
Received 3rd June
Recd. 15 June 1874
Ento 5.

Forwards a letter
G. O. No. 1739-29-6-74
and a revised estimate
estimate from the
Officer in Charge Siphon
Range for the construction
of an escape to
the Budwai Rynohernoo
Tank and requests
to obtain early sanction
of the same.

No 598

which had not
been duly checked
in his office, &
in which errors
so considerable
existed.

Q.M.V.

7/6/74

To The D. & Cuddeback
--- Chief Insp ^{with stamp of} for H. H.
--- Controller Pt. A. C. S.
1. Copies despatched to all 7/7/74.

598-599

ca 11/5/74 Recd 12/5/74

3653

Govt. of 1874 Madras.

PUBLIC WORKS.

The Dist. Supt.
Cuddapah

Dated

Recd.

Encl.

0 29 June 1874. No. 1739

No. 598-599

Budwal Popacheruvoo
Tank — The period es-
timate of Rs. 1455 for a
surplus water to the Bud-
wal Popacheruvoo Tank
in the Cuddapah District
sanctioned with remarks.