

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works.

DEPARTMENT

G.O. No.	2032	Press
B.P. No.		Mis.
607-608		
Dated	28-7-1844	195-

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
28th July 1874.*

No. 607.

Read the following:—

Statement of Outlay on Repairs and Minor New Works Agricultural for the month of May 1874.

Districts.	REPAIRS.				MINOR NEW WORKS.			
	Budget Estimate.	Allotment up to end of month.	Amount of Estimate sanctioned.	Amount expended.	Budget Estimate.	Allotment up to end of month.	Amount of Estimate sanctioned.	Amount expended.
	RS.	RS.	RS.	RS.	RS.	RS.	RS.	RS.
Ganjam ...	30,000	12,500	29,226	5,495	1,000	1,000	1,080	232
Vizagapatam.	17,500	4,500	4,035	3,867	500	500	496	...
Godavery ...	1,65,350	40,000	2,09,363	53,667	5,000	1,000	3,671	2,440
Kistna ...	1,09,600	30,000	68,369	25,277	5,000	2,500	4,408	781
Nellore ...	65,000	20,000	1,20,606	10,962	5,000	1,000	3,361	29
Bellary ...	51,500	12,000	16,867	2,826	4,000	1,000	1,148	498
Cuddapah ...	65,000	15,000	21,720	4,247	4,000	1,000	4,000	462
Kurnool ...	30,000	8,000	6,674	8,232	2,000	1,000	4,656	276
Presidency ...	3,000	1,000	...	667	...	...	...	...
Chingleput ...	1,10,000	30,000	9,200	...	6,050	1,000	924	270
North Arcot.	1,20,000	30,000	74,614	15,143	6,000	1,000	6,598	586
South Arcot	1,20,000	40,800	72,021	17,895	6,000	3,000	8,536	1,927
Salem ...	53,000	12,000	19,359	3,330	2,000	1,000	1,770	247
Tanjore ...	1,55,000	40,000	1,70,120	42,902	10,000	1,000	12,922	1,638
Trichinopoly.	81,000	45,000	1,33,741	38,154	3,000	2,000	3,474	521
Coimbatore...	60,000	20,000	29,335	17,794	2,500	1,000	2,397	771
Malabar ...	1,100	1,000	450	59	500	500	...	...
Madura ...	50,000	12,000	1,02,606	5,320	3,000	1,000	5,346	56
Tinnevelly ...	80,000	20,000	77,150	15,210	8,000	1,000	4,328	417
Total...	13,67,050	3,93,800	11,68,456	2,71,047	73,550	21,500	69,115	11,131

OOTACAMUND,
16th July 1874.

(Signed) JOHN MULLINS, Lieut.-Colonel, R.E.,
Chief Engineer for Irrigation.

SUBMITTED for the information of Government. The outlay on repairs in the following Districts does not indicate satisfactory progress:—

Chingleput.	South Arcot.
Bellary.	Salem.
Cuddapah.	Madura.
North Arcot.	

A fair progress in Chingleput would have required an outlay of about Rupees 20,000, and the estimates sanctioned amount to Rupees 9,200 only, while the expenditure is but Rupees 667. In Bellary the outlay was about one-third, Cuddapah two-fifths, North Arcot three-fourths, South Arcot nine-tenths, Salem three-eighths, and Madura five-eighths of the average expenditure required. In North Arcot probably the large number of estimates requiring superior sanction, owing to the amounts being in excess of the limits of local sanction, has caused some delay.

2. In Nellore the expenditure on Minor New Works amounted to Rupees 29 only instead of about 1,000 Rupees. In most districts it will be seen that the amounts of estimates sanctioned are sufficient to admit of these very important

Proceedings of the Madras Government, Public Works Department.
23rd July 1874.

works making good progress if due attention be given to them by Range Officers.

3. The returns from Chingleput and Malabar were received very late.
OOTACAMUND, (Signed) JOHN MULLINS, Lieut.-Colonel, R.E.,
16th July 1874. Chief Engineer for Irrigation.

No. 608.

ORDER THEREON, 28th July 1874, No. 2,032.

IRRIGATION, No. 56.

Account.

RECORDED, with the remark that
unless the progress of Agricultural
Repairs in Chingleput to the end of July
exhibits a very marked improvement, the

statement for that month should be accompanied by full explanations from the
District Engineer. These repairs in Bellary and Cuddapah also clearly require
the special attention of the District Engineers.

(True Extract.)

(Signed) G. W. WALKER, Colonel, R.E.,
Secretary to Government.

To the Chief Engineer for Irrigation.
To all other District Engineers.

Submitted for the information of Government
The outlay on repairs in the following
Districts does not indicate satisfactory
progress.

Chingleput North Arcot Madurai
Bellary South Arcot
Cuddapah Salem

A fair progress in Chingleput would
have required an outlay of about
Rupees 20,000 and the estimates
sanctioned amount to Rupees
9,200 only, while the expenditure
is but Rupees 667. In Bel-
lary the outlay was about one-
third, Cuddapah two-fifths,
North Arcot three-fourths, South
Arcot nine-tenths, Salem three-
eighths and Madurai five-eighths
of the average expenditure re-
quired. In North Arcot proba-
bly the large number of esti-
mates requiring superior sanc-
tion, owing to the amounts being
in excess of the limits of local
sanction, has caused some delay.

P. W. 1874 Dept.
Min. of Govt for Indus
No. 4576

From

The Chief Engr.
for Irrigation

Dated 16th July 1874
Recd. 24th --

E. I. ✓

Submitting the
Statement of Outlay on
Repairs & Minor New Works
Agricultural for May
1874-

El. No. 2032. 28-7-74.

Ch. Coy

May 1894

Repaired

Junior New York

[illegible]

up to end Estimate

District

up to end Estimate

up to and estimate
Estimate of month's sanctioned expended Estimate of month's sanctioned expended

15

[illegible]

Handwritten:

2979	-	1364050	29866	11878911	24016	22554	21500	2916	11011
------	---	---------	-------	----------	-------	-------	-------	------	-------

Volundlin

Chief Engineer for Irrigation

Potassium }
 16 Ender }

Public Works

203 Public Works Dept

Proceedings of the Madras Government
Read the following

From

The Chief Engineer

(The Chief Engineer stated 16th
July 1874)

Recorded with the
remark that unless
the progress of Agri-
cultural repairs in
Chingleput to the
end of July exhibits
a very marked im-
provement, the state-
ment for that month
should be accompanied
by fuller explanations
from the District
Engineer. These repairs
in Bellary and
Cuddapah also
clearly require the
special

217

special attention of
the District Engineer

18/7/74

MM

To
The Chief for Mr &
All District
*excepting Bangalore, Canara
and Nilguries.
1. Copies despatched 1/8/74.

607-608.

21/7/74
P.O. 21/7/74. Rtd 22/7/74

Gobt. of {1874} Madras.
PUBLIC WORKS.

The Chief Ings
for Inigabw.

3. *cd.*

Encl. /

G. O. 28 July 1874. No. 2032

No. 604-608.

New York Agricultural

The Statement of
Expenses on Repairs and
Minor New Works Agreed
to for the month of
May 1874, recorded
with remarks —

Pr. 2111. Rth 22111.