

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	2198	Press
B.P. No.		Mis.
Dated	10. 8.	1874
		195

Not to be folded or roughly handled

16

*Proceedings of the Madras Government, Public Works Department,
10th August 1874.*

No. 192. Read the following letter from G. S. SAGE, Esq., District Engineer, South Arcot, to Colonel G. W. WALKER, R.E., Chief Engineer, Public Works Department, dated Camp at Pooniar Anicut, 18th July 1874, No. 81:—

IN G. O., No. 639, of 10th March 1874, a revised estimate of Rupees 1,023 was sanctioned for the Police Station-house at Trinamanellore, and an outlay of Rupees 1,022-0-6 was incurred thereon up to the end of March last, that is Rupees 132-0-6 in excess of the allotment of Rupees 890 for the work. The Controller now objects to admit the excess in the absence of an additional grant; I have therefore the honor to request authority to that officer to pass the excess outlay in question.

No. 193. ORDER THEREON, 10th August 1874, No. 2,198.

CIVIL WORKS, No. 10.

THE excess outlay having been incurred during last official year, an additional allotment does not appear to be necessary.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, South Arcot.

„ Officiating Controller of Public Works Accounts.

Exd. E. C. Shunker.

Spare Copies

P. W. 1874, Dept.
 SOUTH ARCOT D. P. W.
 From *For the District Engineer*
 No: 4560

The District Engineer
 South Arcot.

To The Chief Engineer
 D.P.W.

Dated 18th 3
 Despatched 21st 3 July/74
 Received 24 3

No. 81
 Enclosures

Requesting to authorize the Controller of P. M. Accounts to pass the excess outlay incurred in the construction of the Police Station house at Trinamallure.

The excess outlay having been incurred during the 1882 year an additional allotment does not appear to be necessary.

30
 1882
 2/9/82
 192-193

192-193

16 Oct 26 1/74

4560N

Govt. of 1873 Madras.

PUBLIC WORKS.

To The Dist. Supt.
S. Arcot

Date

Recd.

Encl.

G. O. 16 Aug 1873. No 2/98

No. 192-193.

Police Station House
at Pinamunello,
South Arcot - In.

9-1
...stating that as the
excess outlay on the
Building had been
incurred in last off
year, an additional
allotment does not
appear to be necessary.