

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	2295	Press
B.P. No.		Mis.
Dated	18. 8.	1954

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
18th August 1874.*

Read the following papers:—

No. 386. From the District Engineer, Kistna, dated 3rd July 1874, No. 33.

No. 533.

No. 386A. *Note by the Chief Engineer for Irrigation.*

THE District Engineer, Kistna, has submitted, with his letter, No. 33, of the 3rd instant, a supplemental estimate, amounting to Rupees 2,880, on account of the Peddacuncherla Tank Restoration, for which an estimate of Rupees 23,730 was sanctioned in G. O., 12th December 1870, No. 3,008. The causes of excess are fully explained, and it is shown that this is due to the carrying out of additional work which Major Hasted deemed, and it appears to me rightly, to be requisite for the safety of the tank.

2. It will be seen on referring to the Note printed in the Proceedings sanctioning the estimate that certain defects were discovered at that time, and an addition made on their account; that some further omissions should have been discovered is, therefore, hardly a matter of surprise.

3. It is recommended that the supplemental estimate be sanctioned. The effect of this addition to the cost of the work will be a reduction of the anticipated return from 9.4 to 8.38 per cent.

OOTACAMUND,
23rd July 1874.

(Signed) JOHN MULLINS, Lieut.-Colonel, R.E.,
Chief Engineer for Irrigation.

No. 387. ORDER THEREON, 18th August 1874, No. 2,295.

IRRIGATION, No. 34:

THE supplemental estimate, amounting to Rupees 2,880, for restoring the Peddacuncherla Tank, in the Kistna District, is sanctioned. The revised estimate thus becomes Rupees 26,610.

2. Specific allotment of funds will be made later in the year, the Government having at the present moment no funds available for appropriation to major works under Ordinary Agricultural. In the meantime, the restoration should be completed.

3. The District Engineer should arrange to have the tank carefully watched while first filling, and for some time thereafter; and instructions should be given to the person in charge, so that settlements, slips, or any contingencies requiring prompt attention may be so dealt with.

(True Extract.)

(Signed) J. MULLINS, Lieut.-Colonel, R.E.,
Joint Secretary to Government.

To the Chief Engineer for Irrigation.

.. District Engineer, Kistna.

.. Officiating Controller of Public Works Accounts.

Exd. F. R. Bantleman.

Spare Copies

#533

Note by the Chief Engineer for Irrigation
The District Engineer, Victoria,
has submitted with his letter
#335 of the 3rd instant a sup-
plemental estimate amounting
to Rupees 2,88,000, in account of
the Pedita Luchherla Tank
restoration, for which an esti-
mate ~~amounting to~~ of Rupees
23,730 was sanctioned in G.O.
12th December 1870, #3008. The
causes of excess are fully ex-
plained, and it is shown
that this is due to the
carrying out of additional
work which Major Hasted de-
cided, and it appears to
me rightly, to be requisite
for the safety of the Tank.

2. It will be seen on referring
to the Note printed in the
Proceedings sanctioning the
estimate that certain defects
were discovered at that time,
and an addition made on
their

P. W. 1874 Sept
No: 4852

From

The Chief Engr.
for Irrigation

Dated 23rd July 1874
Recd. 3rd August

C. 3.

Note on the Supplemental estimate for restoring the Peddacherla Tank, in the Krishna District.

Est. No: 2295. 18.8.74.

Ans 3rd Feb

Public Works Department
Proceedings of the Madras Government
From the Sh. Engr. The Madras Government
"Chief Engr. for the Madras Government
22nd July 1874
23rd July 1874

The supplemental estimate amounting to Rs. 2880 for restoring the Peddacherla Tank, in the Krishna District, is sanctioned. The revised estimate thus becomes Rs. 26,610. Specific allotment of funds will be made later in the year, the Government having at the present moment no funds available for appropriation to

31/7

The District Sur-
 geon should ar-
 range to have the
 tank carefully
 watched while first
 filling and for
 some time thereafter
 and instructions
 should be given to
 the person in charge
 so that settlements
 slips or any con-
 tingencies requiring
 prompt attention
 may be so dealt
 with.

386-387

On 30/7/74 120 31/7/74

To the Chf. Insp. for Mr. ^h
 -- D. E. Tustina
 -- Contr. the Mr. Secy
 J. Caprio despt. 25/8/74.

48527- 7233

Govt. of Madras.
PUBLIC WORKS.

To

The C. Engr. for Engrs.

Dated

Recd.

Encl. 3

G. O. 18 Aug 1874, No. 2295

Nos.

286-387

Poddai cun cherla Tank
Kolna Dr

The supplemental estimate amounting to Rs. 2880 for restoring the Tank sanctioned and specific allotment of funds to be made later in the year; meanwhile the restoration orders to be completed.

For a/c 25/8/74.