

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	2310-11	Press
B.P. No.		Mis.
Dated	19-8	195- 1874

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
19th August 1874.*

No. 418. Read the following letter from Major J. O. HASTED, R.E.,
Superintending Engineer, 1st Division, Kistna, to Lieutenant-Colonel J.
MULLINS, R.E., Chief Engineer for Irrigation, dated Camp at Bezoarah,
23rd July 1874, No. 36 :—

I HAVE the honor to report that a very large number of laborers having been
employed on "widening" the head of Main Canal, Western Delta, the allotment for
the year (Rupees 23,254) has been exceeded by about Rupees 4,500, and to request
that the allotments for Extraordinary works may be revised as follows :—

	Present allotment.	Proposed allotment.
	RS.	RS.
<i>Budget Item No. 9.—Widening head of Main Canal, Western Delta, Estimate Rupees 2,76,400</i>	23,254	28,254
<i>Do. No. 6.—Widening Masulipatam Canal, Eastern Delta, Estimate Rupees 1,87,990</i>	12,645	9,645
<i>Do. No. 8.—Excavating new head for Ryves' Channel, Estimate Rupees 4,14,193</i>	30,000	28,000

If it appears that a further allotment can be expended on the two latter
works, it will be applied for late in the year.

2. The work done on widening the head of Main Canal, Western Delta, has
far exceeded in quantity that allowed in the original estimate; and I was under the
impression that this was due to the irregular way in which the widening was at
first undertaken, causing excessive silting. I find now on having fresh levels
taken that in the 3rd and 4th mile from head, the soil of bed being sandy, there
is a regular hill which it is extremely difficult to cut down to proper level, and
which probably has been removed partially more than once. I directed that a
channel to true level should be cut through this hill this year, and hope to find
next year that some good has been done, but I feel sure the whole balance of the
estimate will be required for its removal.

No. 419. ORDER THEREON, 19th August 1874, No. 2,310.

IRRIGATION, No. 35.

THE transfers mentioned in the
above letter are sanctioned subject to the
approval of the Government of India.


(True Extract.)

(Signed) J. MULLINS, Lieut.-Colonel, R.E.,
Joint Secretary to Government.

No. 420. (DOCKET No. 2,311, dated 19th August 1874.)
COPY of the above forwarded to the Government of India.
(True Extract.)

Lieut.-Colonel, R.E.,
Joint Secretary to Government.

Exd. S. T. Austin.
Spare Copies



P. W. 1857, Dept of
 No: 4933
 The Off Supp
 1st Du Richa

To The Chief Engineer
 for Irrigation

Dated 23d Feb 1874.
 Received 29
 Recd: 6 August 1874
 Requests sanction for
 Certain transfers of
 funds from Fredenig
 Matulipalan canal &
 excavating Ayres canal
 to Fredenig at Zumpalan
 Canal
 Q. No: 2311. 19-8-74.
 with an order

The transfers mentioned in the above letter are

341 Sanctioned by the Government
 4 of India
 2311 by 1/8/74
 41-420
 Chief Eng. in his letter
 dated 1st. April 1874
 1st. April 1874

5

C. P. H. 25
D. W. 1874
No. 4933
Govt. of 1874 Madras.
PUBLIC WORKS.

To Mr. S. P. Kishore
Secy to Govt. of India
Recd. Encl.

G. O., 15 Aug 1874, No. 2311

Nos. 418-420

Widening head of main
Canal, Western Delta,
Kistna. Certain transfers
of funds in account of
Sanctioned subject to the
approval of the Govt. of
India

Forwarding copy of
Proceedings, for approval
sanctioning
certain transfers of
funds for widening
head of main Canal
Western Delta, Kistna.
D. —