

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	2500	Press
B.P. No.		Mis.
Dated	3 - 8 -	1874
		195

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
3rd September 1874.*

No. 70. Read the following letter from Captain J. L. L. MORANT, R.E., District Engineer, Neilgherries, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Ootacamund, 17th August 1874, No. 269 :—

IN Public Works G. O., No. 1,475-A., of the 4th June 1874, an estimate, amounting to Rupees 290, was sanctioned for flooring the Elk Hill Aqueduct at Ootacamund, so as to make it fit for foot-passengers. I have now the honor to submit, for sanction and provision of funds, a revised estimate, amounting to Rupees 396, which provides for raising the railings of the aqueduct, and rectifies a slight omission in the former estimate which was discovered when the work was done. The original estimate is enclosed for comparison.

No. 71. ORDER THEREON, 3rd September 1874, No. 2,500.

CIVIL WORKS, No. 8.

THE revised estimate, amounting to Rupees 396, is sanctioned. Rupees 290 having been already provided there remains a sum of Rupees 106, specific allotment of which appears unnecessary.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Neilgherries.
,, Officiating Controller of Public Works Accounts.
,, Financial Department.

Exd. S. T. Austin.

Spare Copies

Estimate No 45 of 1874/75
 Kilgenny District
 Work - Cost of Flooding the Elk Hill aqueduct with
 Teakwood over the Iron pipes.

Dimension No & Size	Particulars	Rate Per	Amount	Total
2 120 3 1/2 2 3/4 6x10-6	Long rails			
76 1 3 1/2 3 1/2 6x10-6	uprights			
1 120 3 1/4 1 32x6-0	Planting			
40 1 3/4 4 3 5x10-0	Top uprights			
38 6 1/2 3 1 1/2 6x6-0	Nails			
22x8-0	Wastage			
90	Cft of Timber wrought & put up	4	360	
	Sundries & Superintendence		36	
Total Cost of Pipes				396

District Engineer's Office
 Dalacayund
 17th July 1874

per order
 Captain R.B.
 District Engineer, Kilgenny

Estimate No 16 of 1874-75

Mitcherry District

Cost of flooring the Elto Mill aqueduct with
Teakwood over the iron pipes.

Dimension	Particulars	Rate Per	Amount	Total
-----------	-------------	----------	--------	-------

2 120 3 1/2 2 3/4 16.0.6	Long rails			
38 1 3 1/2 3 1/2 3.2.9	uprights			
1 120 3 1 30.0.0	Planking			
16.8.3	Wastage			
66.0.0	Cost of Teakwood wrought & put up &c.		26.0.0	
	Handies & Superintendence		26.0.0	

Total Estimate of Pipes 290.0.0

Distt Engineer's Office
Colacannur
30th May 1874

Sd/- J. L. Morant Esq
District Eng

/ True Copy /

J. L. Morant
Captain R. B.
District Engineer

1874-75
2 120 3 1/2 2 3/4 16.0.6
38 1 3 1/2 3 1/2 3.2.9
1 120 3 1 30.0.0
16.8.3
66.0.0
26.0.0
26.0.0
290.0.0

District Engineer's Office
Ottawa 17 August 1874.

N: 269

From

The District Engineer
of the Railways.

The Chief Engineer
& Secretary to Govt P.W.O.

Sir,

In P.W. G. O. N: 1475A
of the 4th June 1874. an Estimate
amounting to \$290 was sanctioned
for flooring the Elk Hill Aqueduct
at Ottawamut so as to make it fit
for foot passengers. I have now
the honor to submit for sanction
& provision of funds a revised Estimate
amounting to \$396 which
provides for raising the railings of
the aqueduct. and rectifies a slight
omission in the former Estimate which
was discovered when the work was
done. The original Estimate is
enclosed for comparison.

I.

1874
23 Sept 1874
Mr. J. C. Smith
17/2/74

I have the honor to do,

Sir,
Your most Obedt. Servant
— Captain C. B.
District Engineer —

5372 5
Govt. of 1874 Madras
PUBLIC WORKS.

The Dist. Engr
Kilgus

Recd. 3 Sept 1874, No 2575

Nos. 70-71.

Elk Hill Aqueduct
Kilgus Dⁿ -

The revised estimate
amounting to Rs 396
for flooring the Aqueduct
with teakwood, same
tendered; with remarks.

P. M. 1874 D. 14
No. 5372

The District Engineer
Kilgus

The District Engineer
Kilgus

Recd 26 August 1874.

Enclosure 2.

Submits for sanction

of provisions of funds

a revised estimate to

for flooring the Aqueduct
with teakwood.

The revised estimate amounting to Rs 396
is sanctioned. Rs 290 having been already pro-
vided there remains a sum of Rs 106, specific allot-
ment of which appears unnecessary.

at Elvel helgherries
Cont. B. to. Dist.
Final Report
S. Copies dec 29/9/74.

M. 25

C. M. W.

R. 26. ed. 174
R. 26. ed. 174
R. 26. ed. 174
R. 26. ed. 174