

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	3034	Press
B.P. No.		Mis-
539-540		
Dated	24-10-1874.	195-

Not to be folded or roughly handled

117

*Proceedings of the Madras Government, Public Works Department,
24th October 1874.*

No. 539. Read the following endorsement of the Officiating Controller of Public Works Accounts, dated Madras, 1st October 1874, No. 5,909 :—
From Colonel A. S. MOBERLY, R.E., District Engineer, Cuddapah, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Camp at Royachoty, 22nd September 1874, No. 1,187.—
Through Controller of Public Works Accounts.

THE Officer in charge of Sidhout Range having reported that a further sum of Rupees 1,291 is still required to complete the construction of the Taluq Cutcherry and Subsidiary Jail at Sidhout in addition to the grant of Rupees 2,738, allotted in G. O., No. 1,943, dated 20th July 1874, I have the honor to inform you that the balance I now apply for this Cutcherry is due to a decrease in the previous year's outlay from Rupees 28,462 to Rupees 27,171, as detailed below :—

	RS.	A.	P.
Amount of Estimate as sanctioned in G. O., No. 2,674, of 1st November 1873	31,200	0	0
Outlay up to 1871-72 as stated to have been admitted by the Controller of Public Works Accounts	18,399	5	9
Do. do. in 1872-73	2,308	14	6
Do. do. in 1873-74	6,462	10	5
Allotment as per G. O., No. 1,943, of 20th July 1874	2,738	0	0
Total in round numbers	29,909	0	0
Balance required	1,291	0	0

2. Besides this sum, Rupees 370 will also be necessary on account of revising the estimates for Police and public latrines, for which a revised estimate with comparative statement will shortly follow. The revision of the estimates was made by my predecessor according to the revised plan that he had received, who also ordered the work to be carried out.

3. Under these circumstances I have the honor to solicit that early sanction may be accorded for placing the sum of Rupees 1,291 at my disposal.

THE total outlay as given above (Rupees 27,171 in whole numbers) agrees with that recorded in the books of this office.

(Signed) T. MOSS,
Offg. Controller of P.W. Accounts.

No. 549. ORDER THEREON, 24th October 1874, No. 3,034.

CIVIL WORKS, No. 40.

THERE are no funds at the disposal of Government for allotment to the work, which should however be completed in anticipation of savings becoming available hereafter.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Cuddapah.
,, Officiating Controller of Public Works Accounts.

Exd. S. T. Austin.
Spare Copies

No. 1187 Guddapah District Engineer's Office
Camp Royachoty D. 22 September 74.

From

The District Engineer
Guddapah

To

The Secretary to Government
P. W. D.

through Controller of P. W. D.

Sir

The Officer in charge of Sidhout Range
having reported that a further sum of Rs 1291
is still required to complete the construction
of the Dalugut Cherry and Subsidary rail
at Sidhout in addition to the grant of Rs
27038 allotted in G. O. No. 11943 dated 20th
July 1874. I have the honor to inform you
that the balance I now apply for this Cut-
Cherry is due to a decrease in the previous
years outlay from Rs 28,462 to Rs 27,171 as
detailed below.

Amount of Estimate as sanctioned in
G. O. No. 2674 of 1st November 1873 Rs 31,200.
outlay

upto 1871-72 as stated to have
been admitted by the Controller of P. W. D. } 18,399-6-9
Do Do in 1872-73 — 2308-14-6
Do Do in 1873-74 — 6462-10-5
27,170-14-8

J. D.

Brought forward. 27,170.14.8 ✓
Statement as per G.O. No 1943 }
of 20 July 1874 } - 2738 -

Total in round numbers 29909

Balance required - 1291.

2. Besides this sum Rs 370 will also be necessary on account of revising the Estimates for Police and Public Works for which a revised Estimate with Comparative Statement will shortly follow. The revision of the Estimates was made by my predecessor according to the revised plan that he had received. He also ordered the work to be carried out.

3. Under these circumstances I have the honor to solicit that early sanction may be accorded for placing the sum of Rs 1291 at my disposal.

I have the honor to be
Sir,
Your most obedient servant
W. H. S. Col R.E.
District Engineer
Giddapah

No. 5909.
The total outlay as given above
(Rs 27171 in whole numbers) agrees with
that recorded in the books of this office
Madras
October 1874 }
J. S. S. Controller

6144
of. of M
PUBLIC

PUBLIC WORKS.

of the District Engineer

Date:

Caecilia

Herz.

Encl.

Q. O. 24 20th 1874, N 3034

105.

539 x 540

Value, Quantity, and
Weight, Quality, and

77- The work to be completed in anti-air action of various beams available here for -