

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	3404.	Press
B.P. No.		Mis.
Dated	G. 12-74	1955

Not to be folded or roughly handled

12

*Proceedings of the Madras Government, Public Works Department,
4th December 1874.*

No. 70. Read the following letter from Captain J.L. L. MORANT, R.E., District Engineer, Neilgherries, to Colonel G. W. WALKER, R.E., Chief Engineer, Public Works Department, dated Ootacamund, 22nd October 1874, No. 324:—

With reference to Public Works G. O., No. 1,305-C, of the 13th May 1874, I have the honor to submit a revised estimate, amounting to Rupees 670, for the Circular Road at Coonoor for sanction and provision of funds.

2. The comparative statement explains the cause of the excess over the sanctioned estimate.

No. 71. ORDER THEREON, 4th December 1874, No. 3,404.

CIVIL WORKS, No. 5.

SANCTIONED, the work having evidently been under-estimated. The excess must be provided from savings hereafter,

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Neilgherries.
.. Controller of Public Works Accounts.

Exd. S. T. Austin.
Spare Copies

Revised Estimate No 60 of 1874-75.

Kilgherry District

Works Estimate of the expense of widening & yards from Lolid, the bridge path around the Mill dam Loue Lane and joining with Main Road to Bleak House

Quantity	Particulars	Rate	Per amount	Total
1930	Cyds of Earth Work	.2.	cf 244 4.	
75	do. Blasting & removing Rocks	2 8.	187 8.	
702	do Catch Strains	.2.	87 12.	
8	Common Culverts	11 9.	92 8.	
				609 ..
	Suplt & Sundries			61 ..
	Total Estimate Rupees			670 ..
	Deduction amount sanctioned			500 ..
	Excess Rupees			170 ..

District Eng's Office
Aotacamund
22nd October 1874

per Mr. Morant.
Captain R.
District Engineer.

Handwritten notes at the top of the page, mostly illegible due to fading and bleed-through.

Dec 13th 1874
 Dec 14th 1874
 Dec 15th 1874
 Dec 16th 1874
 Dec 17th 1874
 Dec 18th 1874
 Dec 19th 1874
 Dec 20th 1874
 Dec 21st 1874
 Dec 22nd 1874
 Dec 23rd 1874
 Dec 24th 1874
 Dec 25th 1874
 Dec 26th 1874
 Dec 27th 1874
 Dec 28th 1874
 Dec 29th 1874
 Dec 30th 1874
 Dec 31st 1874

Comparative Statement of Estimated & Revised Estimates of the Expense of Widening
 2 yards from solid, the Middle path around the Hills along Fox Lane and joining with
 Main Road to Blakely House

Particulars	Pole Per	Amount Amount
1930 byds Earthwork	- 2. Cysd	204.
75 10% Blasting & Moving Rocks	21. 0%	1578.
4025 0% Cart to draw (Earthwork)	- 2. 0%	872.
8 Common Cartwork	119. 0%	928.
Superintendence & Sundries		355. 61.. 2511.
Total Papers		500.. 670.. 170..
Deduct 10%		500..
Excess Papers		170..

The Rock was hidden
 & could not be seen until
 increased

District Engineer's Office
 22nd October 1874.

Superintendent.
 Captain P. O.
 District Engineer

7302
Govt. of M.S.B. Madras.

PUBLIC WORKS.

To The Dt. Engr.
Nilgiris

Dated

Recd.

Encl. 2

G.O. Ld. No. 3404

Nos. 70-71.

Road - Nilgiris S.

Revised Estimate
amounting to Rs. 670
for the Circular Road
at Coonoor, same
the excess to be
provided from
savings hereafter