

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No. 3420
B.P. No.

Press
Mis.

Dated

5-12-74 1975

Not to be folded or roughly handled

1=

*Proceedings of the Madras Government, Public Works Department,
5th December 1874.*

No. 100. Read the following letter from Lieutenant-Colonel J. F. FISCHER, R.E., District Engineer, Madura, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Madura, 17th November 1874, No. 3,435 :—

UNDER Chapter XXIV., paragraph 1, Rule III., of the Public Works Code,

1 Estimate.
1 Comparative Statement.

I have the honor to submit, for the sanction of Government, a revised estimate, amounting to Rupees 1,010, for repairing

the Sub-Magistrate's Cutcherry and out-houses at Tirupathur in the Meylore Taluq, Madura District, as the cost of the repairs exceeds one-fourth of the valuation of the existing building.

2. I may mention that on a requisition from the Collector an estimate of Rupees 650 has been framed in January 1874 for executing certain urgent repairs to the Cutcherry abovementioned, and the estimate has accordingly been sanctioned for execution.

3. As the Collector in his letter No. 467, dated 26th March 1874, suggested that further repairs are required to be carried out in addition to the repairs provided in the estimate of Rupees 650 abovementioned, the accompanying revised estimate has accordingly been prepared, providing therein for the whole of the repairs as were considered to be requisite in communication with the Magistrate at that station.

4. I take the opportunity to mention that the Collector in his letter, No. 1,547, dated 11th September 1874, intimated to me that a new Sub-Magistrate's Cutcherry and Subsidiary Jail is not required at Tirupathur as proposed in the list printed with G. O., No. 1,691, dated 24th June 1874, and that the present building is quite sufficient if the proposed repairs, are carried out to the same.

5. Under these circumstances, I request that the Government will be pleased to sanction the enclosed revised estimate of Rupees 1,010.

6. Exclusive of the expenditure of Rupees 306 during the last official year, a sum of Rupees 334 has already been appropriated towards this service from the current year's grant of Rupees 3,000 under "Repairs Civil Buildings, Provincial," and the balance, viz., Rupees 370, required for completing the repairs will be applied for in January next, when the statement of savings and demands is submitted to Government.

No. 101. ORDER THEREON, 5th December 1874, No. 3,420.

CIVIL WORKS, No. 7.

SANCTIONED, less Rs. 30 for thatching a pandal in front of the Cutcherry, which should apparently be carried out

by the Revenue officials from the sum at their disposal for petty repairs.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, Madura.
" Controller of Public Works Accounts.
Exd. S. T. Austin.
Spare Copies

Particulars of Books.

Wm. H. Camp, Esq.

Feb 7. Campy

Wusttichen Limb Co & Co
District Engineer of Nebraska
—
Booneapan Culture
exchange

in charge of No. 1 of Lang

District Engineer's Office
 No 3435 Madras 17 November 1914
 From Lieutenant Colonel J. H. Fisher R.E.
 District Engineer
 Madras
 Colonel G. W. Walker R.E.
 Secretary to Government
 Madras.

Under Chapter XXIV para-
 Enclosures: 2
 Estimate - graph 1 part III of the Public Works Code,
 comparative I have the honor to submit for the sanction
 Statement of Government a Revised Estimate amount-
 ing to Rs 1010 for repairing the Sub Magis-
 trates (Cutcherry) & out-houses at Tirupattur
 in the Mayiladuthurai Madras District.
 as the cost of the repairs exceeds 1/4 of the
 valuation of the existing building.
 I may mention that in a require-
 ment from the Collector an Estimate of Rs 650
 has been framed in January 1914 for repair-
 ing certain urgent repairs to the Cutcherry
 above-mentioned, and the Estimate has been
 cordially

Enc 2. See letter from
 the District Engineer
 to the Secretary to Govt
 dated 10 3435 dated
 17 Nov 1914

104. 275 Dec 2/14
 104. 275 Dec 2/14
 104. 275 Dec 2/14

May 1914

Comparative Statement

Showing the difference
 between Original and
 Revised Estimate for
 repairing the Sub Magis-
 trates, Cutcherry, present
 value Rs 1010, Subsidary
 paid and balance due at
 Tirupattur.

104. 275 Dec 2/14
 104. 275 Dec 2/14
 104. 275 Dec 2/14

Enc 1
 Estimate
 for same all these original & Rs
 made in the original Estimate and
 who has made this -

104. 275 Dec 2/14
 104. 275 Dec 2/14
 104. 275 Dec 2/14

104. 275 Dec 2/14
 104. 275 Dec 2/14
 104. 275 Dec 2/14

After noted to reference and all done
 104. 275 Dec 2/14
 104. 275 Dec 2/14
 104. 275 Dec 2/14

Comparative Statement Showing the difference between the Original and Revised Estimate for repairing the Sub Magistrates, Cutcherry, present value Rs 1010, Subsidary paid and balance due at Tirupattur.

W. H. S.

To the Street, Providence
 " " Controller, posted -
 Sept. 3. to No. 7/12/74.

Three dollars for Petty repairs.
 The Revenue - Officials from the sum at
 should apparently be carried out by
 a fund in front of the City, which

Sanctioned, No. 30 for Marching
 242

100-107. *Continued*
 Sept. 4-74
 Boston, Massachusetts Nov. 11-74

P. M. 1874
 From No. 7276
 The Secretary to
 the Board of Engineers
 and Surveyors

To the Secretary to
 the Board of Engineers
 and Surveyors

Dated 17 Nov 1874
 Received 20 -
 Jan. 20. 1875

Enclosures 2)

Submits for sanction
 of revised estimate
 for repairing
 and changing
 of the State
 of the State

W. H. S.

7276
 Coll. of 1874, Exhibits.
 PUBLIC WORKS.

To the Mr. S. S.
 Mr. S. S.

Dec. 1874, No. 20

No. 100-101.

Sub. Major State Officers
 at the State, Mr. S. S.
 The revised estimate
 for repairing the
 Sanctioned, No. 30
 for the State, and
 which should be carried
 out by the Revenue
 from the sum at the
 No. 20 for Petty repairs.

Comparative showing the difference between the original and the revised estimate