

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	3429	Press
B.P. No.		Mis.
Dated	7/12/74	195.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
7th December 1874.*

No. 118. Read the following letter from Lieut.-Colonel R. A. ROBERTS, R.E.,
Superintending Engineer, Tanjore, to Colonel G. W. WALKER, R.E.,
Secretary to Government, Public Works Department, dated Tanjore,
9th November 1874, No. 1,841 :—

I HAVE the honor to forward, for the sanction of Government, the accompany-
ing estimate of Rupees 1,590, and to
submit, at the same time, a comparative
statement showing the expenditure in-
curred, and the additional amount, Ru-
pees 110, required for the completion of the Sea Custom House at Velangany.

1 Estimate.

1 Plan.

1 Specification.

1 Comparative Statement.

pees 110, required for the completion of the Sea Custom House at Velangany.

2. The original estimate for this work, which amounted to Rupees 1,480,
was prepared by Supervisor Mr. Donaghue in March 1867, and sanctioned in G. O.,
No. 3,361, dated 30th October 1867.

3. It will be observed from the comparative statement that the principal
item of excess, viz., Rupees 93-12-0, is for teakwood breastsummers, for which no
provision was made in the original estimate. The other items of excess are trifling,
and are well within the amount that I am empowered to sanction.

4. Under these circumstances, I request that the Government will be pleased
to sanction the revised estimate of Rupees 1,590 for this service, so that the work
may be completed during the approaching working season.

No. 119. ORDER THEREON, 7th December 1874, No. 3,429.

CIVIL WORKS, No. 8.

THE revised estimate, amounting to
Rupees 1,590, for constructing a Sea
Custom House at Velangany, Tanjore
District, is sanctioned.

2. The work may be carried out in anticipation of an allotment from savings
during the current year.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, Tanjore.
" Controller of Public Works Accounts.
" Revenue Department.

Exd. S. T. Austin.
Spare Copies

S. T. Austin, Secy to Govt.

3

Yangon District
 Major Negapatana Range
 Palanganny limits
 Abstract Estimate No. of 1874-75.
 Work. General abstract estimate for constructing
 a Sea-Custom House at Palanganny.

Quantity	Description of charges	Rate	Per	Amount
4668 $\frac{7}{8}$	cubic feet of Bricks work with chunam at ..	2.6 cts		729 6 "
3420	Squares of Plastering _____ at ..	2 " 84		68 65
3420	" of Buff colour _____ at ..	2 " 10		7 " "
187 $\frac{1}{2}$	" of Roofing with Palmyra B. rafters rissers flat and paw tiles with Chunam boards &c. _____	20 " 37 $\frac{1}{4}$		4 10
3 $\frac{1}{4}$	Cft of Teakwood Pressummers with workman ship complete _____	3 " 93		12 "
3	Cft of wall plate country wood _____ at ..	1 8 " 4		8 "
395 $\frac{1}{2}$	Cubyards of Earthwork _____	10 Cts		20 97
3	Battens Teakwood doors complete _____ at ..	20 " 60		" "
4	" " windows _____ at ..	15 " 60		" "
	Opening 2 Bridge ventilators tanning the rafters and sundries &c. _____	5 " 72		3 "
	Compensation for land _____			100 "

Total Estimate Rupees — 1590 ..

(Signed) J. Puthmanaba Nayak
 Taluk. Officer. D. S. M.
 (Signed) W. Leggett J. L. C. E.
 Executive Engineer

Supy. Engr. Office
 Yangon 7 November 1874

H. J. N. O. S. R. Lieut. Col. R. B.
 Superintending Engineer Yangon

My dear sister,
I have not yet
received your letter.
I am very sorry
to hear that you
are not well.
I hope you will
soon be better.
I am, dear sister,
your affectionate
brother,
John C. Smith.

Mr. W. Donaghee Supervisor D. P. W.

Excess for which sanction is required

Living Notes & Walt Job CD
Superintendent of Paints & Varnish

Specification

Estimate for constructing a Sea Customs
House at Hongkong.

I Amount of Estimate No 1590
as per Abstract Estimate accompany
ing and consisting of the following
items:

4668 3/4 Cft. Brick in Churnam	@ 2-2-6	79. 6. 11
3420 sqft. Plastering for 3 yr	@ 2-0-0	68. 6. 5
3420 sqft. Buff Colour for 10 dy	@ 2-0-0	7. 0. 0
187 1/2 sqft. Roofing with Palungin		
Rafters & Complete for 3 yr	@ 2-0-0	374. 4. 10
2 1/4 Cft. Shallow Pressmoss	@ 3-0-0	93 12. 0
3 Cft. wall plates Country	@ 1-0-0	4. 8. 0
295 1/2 Cys earthwork for 1/2 dy	@ 0-0-10	20-9-7
3 Shallow Battens doors		
Complete each	@ 20-0-0	60. 0. 0
4 do windows do	@ 20-0-0	60. 0. 0
Opening 2 Ridge Ventilators		
and sundries		72. 0. 3
Compensation of land		100-0-0
Total		1590-0-0

II The building is to be agreeably to the plan accompanying - it is to be raised on a beam not one foot high and the foundations are to be sunk 3 feet.

III The main building consisting of two pavans 15 feet by 12 feet each and a Verandah all round 8 feet wide. The walls are to be 13 feet high and

Our favorite
Helen is the only
the beautiful niece
in connection
her childhood as
Helen's name

The Librarian tells
 from the Duke's Secretary
 that you still are Secretary
 Genl. to the Duke
 of Devon. No. 1841. dated
 2^d November 74.

1 1/2 feet thick. The verandah pillars are to be 7 feet high and 1 1/2 feet square a retaining wall as a foundation 1 1/2 feet deep connects the pillars.

The foundations and basement are to be built of the best made Country bricks in Chumam two parts of sand to one of lime.

IV The roof is a simple Campbello roof with collar pieces and together with the rafters and verandah rafters are to be of good palmyrah. The pillar plates are to be of country wood and the brissumers are to be of teakwood. The roof is to be coated with the best flat tiles and painted alone.

V The flooring is to be of country made bricks painted and rubbed with chumam.

VI The building throughout is to have two coats of plaster and two coats of buff colour washing the pieces of the doors and windows being white washed.

VII There are to be 3 pair of bottom doors of teakwood and 4 pair of bottom windows also of teakwood.

VIII The Estimate includes all accommodation and work that is required and it is confidently expected that no more supplementary works will hereafter be required. The plan is countersigned by Major Baker in token of approval.

IX The building is to be erected on private ground so that Rs. 100 is allowed in the way of compensation.

No. 2 Range office
Negapatam
12 October 1874

Meggs & Co.
Executive Engineer

Supg. Engrs office
Tanjore 9 November 1874
J. A. N. S. L. Col. M.
Superintending Engineer Tanjore

Summers for which no provision

No. 1841 Superintending Engineer's Office
 Mysore, 9 November 1874

From
 Lieutenant Col. R. A. Roberts R.E.
 Superintending Engr. Tanjore

To
 Colonel G. W. Walker R.E.
 Secretary to Govt. P.W.D.

Sir,
 I have the honor to forward
 for the sanction of Government
 the accompanying Estimate of
 Rs 1590, and to submit at the
 same time, a Comparative
 Statement showing the expenditure
 incurred, and the additional
 amount, Rs. 110, required for
 the completion of the Sea Custom
 House at Talanganny.

- Enclosures 4.
 1. Estimate
 1. Plan
 1. Specification
 1. Comparative
 Statement

1590
 1480

 110

The original Estimate for
 this work, which amounted to Rs 1480
 was prepared by Supervisor Mr.
 Donaghy in March 1867, and
 sanctioned in G.O. No. 3361, dated
 30th October 1867.

It will be observed from
 the Comparative Statement that
 the principal item of excess, viz
 Rs 93-12- is for teakwood breast-
 summers for which no provision
 was

Change made in
 original specification
 according to
 specification
 submitted for consideration
 of the Government
 at Bangalore.

In closure in a
 letter from the Chief
 Engineer Bangalore dated
 12th Nov. 1874
 dated 9th December
 Rs. 277 Dec 1/74
 In Rs 1480
 J. M. T. 10/1/74
 Specification for
 constructing a Sea
 Custom House at
 Talanganny

was made in the original Estimate.
The other items of excess are trifling
and are well within the amount that
I am empowered to sanction -

Under these circumstances I
request that the Government will
be pleased to sanction the revised
Estimate of Rs 1590 for this Service,
so that the work may be completed
during the approaching working season -

I have the honor to be
Sir,

Your most Obedt Servant

Richard Dyer Esq. Lt Col R.E.
Super Engineer Tanjore -

[Faint, mostly illegible handwritten text follows, possibly containing dates and administrative details.]

[Vertical handwritten text in the right margin.]

[Small handwritten mark or signature.]

C. H. [unclear]

Ann R. E. Tanager Dec 1841. dated 9th Nov 74.

3429

The revised estimate amounting to W 1590 for constructing a sea Customs house at Kebangany. Tanager Dist is sanctioned.

The Works may be carried out in anticipation of an allotment from Savings during the current year

Ames

[Signature]

[Signature]

S. C. Tanager
Controller
Revenue Dept
Dec 1841/12/74.

J. M. 1874. Received
from J. M. 1874.

Received by
Tanager

to
Tanager

No. 1841

Received 12th Nov 74

Dec. 4.

Received by
Tanager

of W. 1590. for constructing
a sea Customs house

at Kebangany

No 3429-7 Received 12th

Dec 118

Received by Tanager 12 Nov 74

7101.

Gobl. of 1874 Madras.

PUBLIC WORKS.

To

The Engineer.
Muzer

Dated

Recd.

Encl. 4

G. O. 9th Dec. 1874. No. 3429

Nos.

118-119.

Sea Custom house at
Velangany - Tanjore R.

The revised Estimate
amounting to Rs. 1590 for
constructing the Custom
house, sanctioned; the work
to be carried out in
anticipation of an allot-
ment from savings during
the current year—