

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public works DEPARTMENT

G.O. No.	44	Press
B.P. No.		Mis.
92-93		
Dated	9-1-1874	195-

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
9th January 1874.*

No. 92. Read the following letter from Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Bangalore, 8th December 1873, No. 1,637 :—

I HAVE the honour to forward, for the sanction of Government, a revised estimate, in the form of a comparative statement, amounting to Rupees 700, One Comparative Statement.

for constructing a store-shed on the Ulsoor Rock at Bangalore for the Army Signalling School.

2. An estimate of Rupees 570 was sanctioned for this work in G. O., No. 1,792, dated 11th July 1873. The additional sum of Rupees 130 now required is for extra work executed as per details given in the remarks column of the comparative statement, and also for increase in the rate for rock cutting from Annas 2-6 to Annas 10 per cubic foot, owing to the great hardness of the rock.

3. The shed which is nearly completed was inspected by me this morning.

4. There are no funds at the disposal of the District Engineer available for this work under Minor New Works, Military. I beg therefore that the Government will be pleased to grant the sum of Rupees 130 from the Reserve under Military.

No. 93. ORDER THEREON, 9th January 1874, No. 44.

MILITARY WORKS, No. 3.

THE revised estimate of Rupees 700 is sanctioned, and the work may be completed in anticipation of the provision of funds later in the year.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Inspecting Engineer for Buildings.
" District Engineer, Bangalore.
" Officiating Controller of Public Works Accounts.
" Military Department.

Ed. S. T. Austin.
Spare Copies

P.W. 1873 Report
 No. 6644
 No. 1637

From
 The Inspecting Engineer
 for Buildings,
 To
 The Secy. to Govt.
 19. Sept.

Encls: 1 ✓

Dated 8 Dec 1873.
 Recd. 9/9

Forward for sanction
 a revised est. in the
 form of a Comparative
 Statement amounting to
 Rs 900 for construction
 a Stone shed on the
 Ulsoor Rock at
 Bangalore for the
 Army Signalling Dept.
 With Order

The revised estimate of Rs 900 is now
 done, and the work may be completed
 in anticipation of the provision of
 funds later in the year.

W.M.

Revised - 10/1/74

do. J. E. 1300
 do. E. 1300
 do. E. 1300
 do. E. 1300
 do. E. 1300

Cir 11 Dec/73

Mr. B. 4
Govt. of 1873 Madras.
PUBLIC WORKS.

*The Inspecting Eng.
for Buildings*

Dated

Recd.

Encl. 1

9. 0. 9th Jan'y 1874

Nov. 92 & 93

Shore Shed. Revised

*Estimate of Rs. 700 for
a shore shed on the
Uleer Rock at Ban-
salore for the use of
the Army Signalling
School, sanctioned.*