

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public work. DEPARTMENT

G.O. No.	60	Press
B.P. No.		Mis.
122/5125		
Dated	10-1-1894	495

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
10th January 1874.*

Read the following papers:—

No. 122. From the Controller of Public Works Accounts, dated 27th November 1873, No. 5,577.
No. 123. Do. do. do. No. 5,580.
No. 124. Do. do. do. No. 5,583.

No. 125. ORDER THEREON, 10th January 1874, No. 60.

ACCOUNT, No. 7.

RECORDED, in continuation of G.O.,
No. 2,792, dated 18th November 1872,
which also applies to the statements now
submitted.

2. Items of objectionable outlay in any month which may be adjusted before the date of the submission of the returns may be omitted, as well as works which are being undertaken in anticipation of sanction to estimates or allotment of funds, under the specific orders of Government. All other items of irregular outlay should be brought forward with full explanations of the circumstances under which expenditure is incurred.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Officiating Controller of Public Works Accounts.
„ Financial Department.

Exd. E. C. Shunker.
Spare Copies

Buildings and Roads Branch
MADRAS.

Detailed Statement to accompany Part I. of the Abstract of Objectionable items for the month of *June* - - - - 1873.

Name of Officer and Division [Range.]	Names of Works.	Amount of Estimate or Appropriation.	IRREGULAR EXPENDITURE INCURRED.		Remarks.
			Up to date.	During the month.	
Col: J. J. Moberly R.E. District Engineer in charge Mount Range, Chingleput District	~~I Irregularity as to Estimate. I~~ Removing mud wall levelling ground, and con- structing compound wall to the ground, close to the site of Soldiers Institute, at the Mount	~~no estimate~~ Rs 336		211 172	The Dist. Engineer's reply to the Audit note has not yet been received
Mr. W. Jackson Sub Engineer Bellary Range, Bellary District	Improving the supply of water to the Cantonment	69,300	15,915	180	The District Engineer refers to the Range Officer's ex- planation which is to the effect that the work, an incomplete one, was proceeded with under G. O. No 131, dated 18 th March 1873.
Capt. J. L. Morant R.E. District Engineer Neilgherry Range, Neilgherry District	Three Duff's cooking Ranges for Wellington Barracks.	1030	646	325	vide statement for May 1873.
Neilgherry Range, Neilgherry District	~~II Irregularities as to appropriations. I no Appropriations.~~ Three Duff's Cooking Range for Wellington Barracks	"	646	325	Do Do
Mr. J. Hall Sub Engineer Negapatam Range, Tanjore District	Telegraph Office at Negapatam	"	984	239	District Engineer's reply is awaited.
Col: J. J. Moberly R.E. District Engineer in charge Mount Range, Chingleput District	Constructing a fence and Drain around the Native Detach Hospital at the Mount	"	1240	1240	
	Removing mud wall levelling ground, and construct- ing compound wall to the ground close to the site of Soldiers Institute at the Mount	"	211	172	
Office of the Controller of Public Works Accounts Fort Saint George 27 November 1873					
To The Secretary to Government Public Works Department Fort Saint George.					
Just Offr Controller of P. W. Accounts					

Enclosure in sketch of
Christiana's Ovens, for
June 1893 Carl I. Fisher the
Associate of O. W. accounts to
the days of Gov. O. W. Doyle
of 23 November 1893 No. 5577.

L. O. acc. 60-10-1-70

P. M. 6456/93
1/11

Abstract of Objectionable Items for Madras Presidency;

Buildings and Roads Branch

for June

1873, Part I.,

27 November 1873.

Names of Officers and Divisions.

IRREGULARITIES AS TO ESTIMATES.

IRREGULARITIES.

AS TO APPROPRIATION.

REMARKS.

No. ESTIMATES.

EXCESS ON ESTIMATES.

No. APPROPRIATION.

EXCESS OVER APPROPRIATION.

No. of Works.

Amount Expended.

No. of Works.

Amount of Estimates.

Excess Expended.

No. of Works.

Amount Expended.

No. of Works.

Appropriation.

Excess over Appropriation.

In this month

Mr W. Jackson Sub Engineer
Bellary Range Bellary
District.

Capt J. L. L. Morant R. Co.
District Engineer Neilgherry
Range, Neilgherry District.

Mr J. Hall Sub Engineer
Negapatam Range
Canjore District.

Col. F. J. Moberly R. &
District Engineer in charge
Mount Range Chingleput
District.

In previous months

Nil.

Office of the Controller of
Public Works Accounts
Fort St. George 27 November 1873

L. A.

To

The Secretary to Government
Public Works Department
Fort Saint George

Office Controller of Public Works Accounts

P.W. 1873 Department.
 7/1/73 January

No. 6456.

From
 The Controller of
 Public Works Accounts,
 Madras.

To
 Secy to Government
 The Accountant General,
 Public Works Department,
 Fort Saint George

Dated 27
 Received 28 November 1873.

Buildings and Roads
 Branch
 Encls. 1 Statement ✓

No 5577

MADRAS PRESIDENCY.

Abstract of Objectionable Items, for
 June 1873. Part I.

No 122

No 10 10/12/74

Extraordinary and Ordinary Irrigation
 MADRAS.

Detailed Statement to accompany Part I. of the Abstract of Objectionable items for the month of June 1973.

Name of Officer and Division [Range.]	Names of Works.	Amount of Estimate or Appropriation.	IRREGULAR EXPENDITURE INCURRED		Remarks.
			Up to date.	During the month.	
Mr. G. A. Vardon Supervisor Nundial Range, Kurnool District.	I. Irregularity as to Estimate.	I. No Estimate			
	Reconstructing No. 3 Balingula of Nundial Tank.	"	996	996	The District Engineer's reply has not yet been received to the audit note on this expenditure, which has been incurred in the absence of both Estimate and Grant.
Col. F. J. Moherly R.E. District Engineer in charge Mount Range Chingleput District.	Repairing the slipped portion of Cholavaram Lake.	"	2986	2464	
	Filling in breaches in the bank of Upper Channel.	"	6723	6001	The District Engineer's reply is awaited. The Range officer reports that the estimates are under preparation and will be submitted to the District Engineer shortly and that the repairs were undertaken on emergency, being found absolutely necessary.
Mr. G. A. Vardon Supervisor Nundial Range, Kurnool District.	Repairing Koppanpandua = Kurn	"	374	-	Vide Statement for April 1873.
	II. In excess of Estimate.				
Mr. J. Nicholson Supervisor Baroor Range, Coimbatore District.	Repairing and improving the Dhara = possum Aicut.	1670	369	"	D. for May 1873.
	III. Irregularity as to appropriation	I. No appropriation			
Mr. W. Norris Asst. Engr. Western Delta Range, Hindustan District.	Constructing a bridge across Coimbatore channel.		2974	1953	The District Engineer states that funds will be granted by Government later in the year under grant of G. O. No. 1505 dated 26/5/73.
Mr. G. A. Vardon Super visor Nundial Range, Kurnool District.	Reconstructing 3 Balingulas of Nundial Tank.		996	996	Vide 1st Remark.

[The page contains several lines of extremely faint, illegible handwriting, likely bleed-through from the reverse side of the document.]

James of
Wicks

Sturabo.

offering in beachy
in the bank of Appochee

1. The first step is to identify the problem or question that needs to be answered. This involves understanding the context and the specific requirements of the task.

Mr W. Norris Appleton
Engineer, Western
R.R. of Chicago, Illinois

Edw. H. D. Vanden dyke
= West Medical College
No. 1000

Septimus Cooper
from Anna Roun

17 Dec 1900

It is not
 always necessary
 to be in a hurry

100

These I will contribute
to the North American

[illegible]

100

18

4

1

11

1

60

62

100

10

16

Extraordinary and Ordinary Irrigation
 Abstract of Objectionable Items for Madras Presidency, for *June* 1873. Part I. *27 November* 1873.

Abstract of Objectionable Items for Madras Presidency, for June 1873, Part I. 27 November 1873.											
Names of Officers and Divisions.	IRREGULARITIES AS TO ESTIMATES.					IRREGULARITIES AS TO APPROPRIATION.					REMARKS.
	No. ESTIMATES.		EXCESS ON ESTIMATES.			No APPROPRIATION.		EXCESS OVER APPROPRIATION.			
	No. of Works.	Amount Expended.	No. of Works.	Amount of Estimates.	Excess Expended.	No. of Works.	Amount Expended.	No. of Works.	Appropriation.	Excess over Appropriation.	
<i>On this month</i>											
<i>Mr. W. Norris Assistant Engineer, Western Delta Range, Kistna</i>							<i>Extraordinary Irrigation.</i>				
<i>Mr. G. A. Vardon Supervisor Mundial Range, Kurnool District</i>	1	996				1	2974	<i>Ordinary Irrigation.</i>			
<i>Mr. J. Haddock Assistant Engineer, Pennacondah Range, Bellary District</i>	"					1	996				
<i>Col. J. J. Moberly R. E. District Engineer in charge Mount Rang Chingleput District</i>	"							1	500	1001	
<i>Do Do Do</i>	1	2986				1	5365	"	"	"	
<i>Do Do Do</i>	1	6723				1	2986	"	"	"	
<i>Do Do Do</i>	1					1	6723	"	"	"	
<i>Do Do Do</i>	1					1	668	"	"	"	
<i>Totals for this month</i>	3	10705				6	19712	1	500	1001	
<i>On previous months</i>											
<i>Mr. W. Norris Asst. Engineer Western Delta Range, Kistna District</i>	"					1	2541	"	"	"	
<i>Mr. G. A. Vardon Supervisor Mundial Range, Kurnool District</i>	1	274				1	274	"	"	"	
<i>Mr. J. Nichols and Supervisor Caroor Range, Coimbatore District</i>	"		1	1670	369	"		"	"	"	
<i>Totals for previous months</i>	1	274	1	1670	369	2	2815	"	"	"	
<i>Grand Total</i>	4	10979	1	1670	369	8	22527	1	500	1001	
<i>Office of the Comptroller of Public Works Accounts Fort St. George 27 November 1873</i>											
<i>James D.</i>											
<i>St. The Secretary to Government Public Works Department Fort St. George.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											
<i>James D.</i>											

*The Secretary to Government
 Public Works Department
 Fort St. George.*

Off. Controller of Public W. Accounts.

P. J. 1873 Department
No. of Jot for January

No. 6457.

From

The Controller of

Public Works Accounts.

Madras,

To

Secretary to Government
The Accountant General,

Public Works Department,

Fort St. George

Dated 27 November 1873
Received 28 November 1873

Extraordinary and Ordinary
Obrigation
En. N
No 5580

[MADRAS PRESIDENCY.]

Abstract of Objectionable Items, for
June 1873, Part I.

Oct 123

No 60 = 10 Jany 74

Province & Services
MADRAS.

82

Detailed Statement to accompany Part I. of the Abstract of Objectionable items for the month of June 1873.

Detailed Statement to accompany Part I. of the Abstract of Expenditure.			Amount of Estimate or Appropriation.		Amount expended during the month.		Remarks.
Name of Officer and Division [Range.]	Names of Works.		Up to date	During the month.			
<u>I Singularity as to estimate</u>							
Mr. L. Hudson Sub Engineer Madras District	Constructing new Salug Cutcherry at Madras	2000	262	618	The District Engineer states that the estimate for the former work is under preparation while that for the latter is before Government.		
Mr. A. Vardoe Sub Engineer Vinnial Range, Madras District	Do at Kalyanthe	843	75		The District Engineer's reply is awaited.		
Mr. W. Jackson Sub Engineer Kallary Range, Madras District	Do at Kallary	1362	1362		The District Engineer states that an estimate for Rs 17450 has been submitted to Government through the Inspecting Engineer of Buildings.		
Mr. J. Haddock R. M. Engineer Ponnacottah Range	Do at Ponnacottah	5703	2266		Vide Statement for May 1873. The District Engineer now adds that submission of the Estimate to Government is held over for want of certain information called for by the Inspecting Engineer.		
<u>II In excess of Estimate</u>							
Mr. G. Y. Turner R. M. Engineer Salem Range, Salem District	Constructing a new Salug Cutcherry at Kamm Kull	25800	2852	5304	The District Engineer states that period Estimate will be submitted for sanction when received from the Range Officer.		
Mr. A. B. Sanford District Engineer in Charge Bangalore Range South Kanara District	Enclosing the burial ground at Bangalore with masonry wall.	3490	355	180	The District Engineer states supplementary Estimate has been submitted for sanction through the Inspecting Engineer for Buildings.		
Mr. J. Gimes Assistant Engineer Cochin Range, Malabar District	Closing the Cruz Milagros Gap at Cochin	15277	3877		Vide Statement for May 1873.		
<u>II Singularity as to Appropriations</u>							
Mr. W. Norris Assistant Engineer Western Delta Range, Madras District	Constructing Government School at Cunnem		841	224	District Engineer's reply is awaited.		
Mr. J. Smith Assistant Engineer Malappuram Range, North Malabar District	Constructing a second class Sub Magistrate's Cutcherry at Subidiary Jail at Tripatty	2000	2000		The District Engineer states that this work has been included in the incomplete list submitted to Government for sanction.		
Mr. J. Gimes Assistant Engineer Cochin Range, Malabar District	Cochin Harbour Protection work Preliminary arrangements for improving the Harbour of Cochin	1316	50		The District Engineer quotes Rs 20000 dated 18 March 1873 as his reply to the letter on this item, funds have not however been yet provided.		
<u>II In excess of appropriation</u>							
Mr. G. Y. Turner R. M. Engineer Salem Range, Salem District	Constructing a new Salug Cutcherry at Kamm Kull	5000	587	530	The appropriation upto date exceeds the allotment beyond the prescribed limit but the District Engineer makes no mention of a supplemental provision of funds.		
Mr. J. Gimes Assistant Engineer Cochin Range, Malabar District	Closing the Cruz Milagros Gap at Cochin	15000	15348		Vide Statement for May 1873.		
Office of the Comptroller of P. & A. Accounts 21st Nov 1873.							

Office of the Controller of P. W. Accounts
1st Nov 1873

CH. 9. Controller of P. W. Accounts

Enclosure in Abstract of
Physiological Studies for June 1913.
Part I from the Laboratory of
J. W. McCann to the Dept. of
Government & W. D. of 29 Nov 1913.
No 5583.

Doc: 60-10-1-76

P. W. 6458/43
1/11

Abstract of Objectionable Items for Madras Presidency,

Provincial Services
for June

1873. Part I. 27 November 1873.

Names of Officers and Divisions.	IRREGULARITIES AS TO ESTIMATES.					IRREGULARITIES		AS TO APPROPRIATION.		
	No. ESTIMATES.		EXCESS ON ESTIMATES.			No APPROPRIATION.		EXCESS OVER APPROPRIATION.		
	No. of Works.	Amount Expended.	No. of Works.	Amount of Estimates.	Excess Expended.	No. of Works.	Amount Expended.	No. of Works.	Appropriation.	Excess over Appropriation.
In this month Mr. W. Norris. Asst. Engr. Western Delta Range Tirunelveli District	"	"	"	"	"	1	840	"	"	"
Mr. F. Gordon Sub Engineer Madurai Range Cuddalore District	1	283	"	"	"	"	"	"	"	"
Do Do	1	618	"	"	"	"	"	"	"	"
Mr. G. A. Vardon Sub Engineer Madurai Range Tirunelveli District	1	843	"	"	"	"	"	"	"	"
Mr. W. Jackson Sub Engineer Bellary Range Bellary District	1	1383	"	"	"	"	"	"	"	"
Mr. J. Haddock. Asst. Engr. Pondicherry Range Pondicherry District	1	5703	"	"	"	"	"	"	"	"
Mr. J. Limer Asst. Engr. Salem Range Salem Dist.	"	"	1	25800	2652	"	"	1	5000	587
Mr. H. C. Layford Asst. Engr. in charge. Mangalore Range South Canara District	"	"	1	3490	355	"	"	"	"	"
Mr. J. Smith Asst. Engr. Wallajah Range North Arcot District	"	"	"	"	"	1	2000	"	"	"
Mr. J. Limer Asst. Engr. Cochin Range Malabar District	"	"	"	"	"	1	1316	"	"	"
Do Do	"	"	"	"	"	1	546	"	"	"
Total for this month	5	8236	2	29290	3207	4	4702	1	5000	587
In previous month Mr. J. Limer Asst. Engineer Cochin Range Malabar District	"	"	1	15277	38173	"	"	1	15000	15348
Grand Total	5	8236	3	44567	41380	4	4702	2	20000	15935
Office of the Comptroller of Public Accounts Fort Saint George 27 November 1873										

Office of the Comptroller of P.W. Accounts
Fort Saint George 27 November 1873

Comptroller of P.W. Accounts

To the Secretary to Government
Public Works Department
Fort Saint George

ent
ing
1873
2
4
1873
792
1873
to
w
ble
f
td.
e
d
b
s

P. W. 1843 Department
Prin of Govt for January/74

No. 6458.

From
^{off}
The Controller of
Public Works Accounts,
Madras,

To
Secretary to Government
The Accountant General,
Public Works Department,
Fort Saint George

Dated 27
Received 28 } November 1873

Provincial Series
Encls: 1 Statement ✓
No 5583

MADRAS PRESIDENCY.

Abstract of Objectionable Items, for
June 1873, Part I.

No 60-10 Dec/74

No 124
Cir'd Dec/73

No 60 P. W. Dept

Proceedings of the Madras Government.

Read the following
From The Controller of P. W. Accts (H. E. No 5577 of 27th Nov 1873)

— Do — Do — Do (H. E. No 5580 of 27th Nov 1873)

— Do — Do — Do (H. E. No 5583 of 27th Nov 1873)

Recorded in con-
tinuation of G.O. No 2792
dated 18th November 1872,
which also applies to
the Statements now
submitted.

Items of Objectionable
Amount also to be placed before the
Finance Department in any month
which may be adjusted
before the date of the
submission of the
returns may be omitted,
as well as works which
are being undertaken
in anticipation of
sanction to estimates
or allotment of funds,
under

Mr
5/12

the specific orders of
Government. All other
items of irregular outlay
should be brought
forward with full
Explanations of the
Circumstances under
which expenditure
is incurred.

[Faint handwritten notes, mostly illegible]

No. 1456, 6457 + 6458

Govt. of Madras.

PUBLIC WORKS.

To the Offr Controller of
P.W. Accounts

Dated

Recd.

Encl. 3

G. O. 10th Secy No. 60.

Nos. 122 @ 125

Objectionable Items.

Pay orders on Statements
of objectionable items
for June 73.

To: The Cont. P.W.A.
Finl Dept

Recd. ltr. 8 C 12/1/74.