

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	699-700	Press
B.P. No.		Mis.
Dated	24-3-1954	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
14th March 1874.*

No. 348. Read the following letter from Lieutenant-Colonel J. H. M. SHAW-STEWART, R.E., Consulting Engineer for Railways, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Madras, 21st February 1874, No. 105:—

With reference to the Order of Government, No. 275, dated 4th February 1874, I have the honour to furnish the following explanation for the difference between the Regular Estimate and the actual expenditure on account of land taken up for Railway purposes during the official year 1872-73.

2. The Regular Estimate was founded on the following figures:—

Budget Estimate for 1872-73...	RS.
Supplemental grant sanctioned in the Order of Government, No. 1,232, dated 30th April 1873	2,59,700
	1,50,000
Total	4,09,700

3. I was led to understand, from correspondence that had passed in this office, that the full amount of the additional grant, viz., Rupees 1,50,000, would be expended in the purchase of land in the districts of Madura and Tinnevely, hence my application for the grant and its inclusion in the Regular Estimate for 1872-73. But the actuals show that expenditure on account of land in the districts in question fell short of the grant by about Rupees 33,000 in Madura and Rs. 43,600 in Tinnevely.

4. Again, the Collector of Trichinopoly when asked if he could spare any portion of the sum of Rupees 30,000 sanctioned for 1872-73 for his district on account of land, replied that no funds were available, and the full amount was consequently included in the Regular Estimate. But the actuals in this district also fell short of the grant by about Rupees 15,000.

5. To the above items of short outlay should be added the sum of Rs. 50,000 provided for the Carnatic Railway, in the districts of Madras and Chingleput, which was not expended. It was not certain to the last whether this amount would be required, and it was therefore included in the Regular Estimate.

6. The above amounts, together with a few unimportant savings in other districts, make up the total amount of the difference between the Budget Allotment and the Regular Estimate.

No. 349. ORDER THEREON, 14th March 1874, No. 699.

RAILWAY, No. 42.

ORDERED that this letter be forwarded for the information of the Government of India.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Consulting Engineer for Railways.

Exd. S. T. Austin.

Spare Copies

Cobl. of 1187-1188
PUBLIC WORKS.

THE CONSULTING ENGINEER
FOR RAILWAYS

1187-1188

Recd.

G. O. 1187-1188, 1187, 1188

MARCH
Nos. 348-349

Letter from the Consulting Engineer for Railways furnishing explanation for the difference between Regular Estimate and the actual expenditure on account of land taken up for Railway purposes during the official year 1872-73, ordered to be forwarded to Government of India

Railway Department.

CONSULTING ENGINEER'S OFFICE.

No. 105

From

LIEUT.-COLONEL J. H. M. SHAW STEWART, R.E.,

Consulting Engineer for Railways,

To

COLONEL G. W. WALKER, R.E.,

Secretary to Government,

Public Works Department,

Fort Saint George.

Sir,

With reference to the Order of Government No. 375, dated 4th February 1874, I have the honour to furnish the following explanation for the difference between the Regular estimate and the actual expenditure on account of land taken up for Railway purposes during the official year 1872-73.

2. The Regular estimate was founded on the following figures:

Budget estimate for 1872-73. Rs. 259,700

Supplemental grant sanctioned in the Order of Government No. 1332, dated 30th April 1873. 1,50,000

Total Rs. 4,09,700

Sh

3. I was led to understand, from correspondence that had passed in this office, that the full amount of the additional grant viz Rs. 150,000 would be expended in the purchase of land in the districts of Madras and Tinnevely, hence my application for the grant and its inclusion in the Regular estimate for 1872-73. But the actuals show that expenditure on account of land in the districts in question fell short of the grant by about Rs. 33,000 in Madras and Rs. 43,600 in Tinnevely.

4. Again the Collector of Trichinopoly when asked if he could spare any portion of the sum of Rs. 30,000 sanctioned for 1872-73 for his district on account of land, replied that no funds were available, and the full amount was consequently included in the Regular estimate. But the actuals in this district also fell short of the grant by about Rs. 15,000.

5. To the above items of short
outlay

outlay should be added the sum of Rs. 50,000 provided for the Carnatic Railway in the districts of Madras and Chingleput which was not expended. It was not certain to the last whether this amount would be required, and it was therefore included in the Regular estimate.

6. The above amounts together with a few unimportant savings in other districts make up the total amount of the difference between the Budget allotment and the Regular estimate.

I have the honour to be
Sir
your most obedient servant.

Madras
21st February
1874
W. C. Cooke

W. C. Cooke
Lieut. Col.
for Consulting Engineer for Railways

699

Ordered that the letter

be forwarded for the information of the Board of Directors.

C. G. for April 1871

Before Sept. 1871. Copy of the return for

mailed with the result of the

with reference to their letter

to the A. R. R. 25 January 1871

Replied to Sept 1871

348-352

Public Works 1874 No 17

From The Consulting Engineer for Railways

To The Secretary to Government, P. W. Department, Fort Saint George.

Dated 21st Feb 1871

Recd. 23rd Feb 1871

No. 105

Memorandum for the
difference between
the regular estimate
and the actual as
submitted on account
of the work of the
railway for the year
1870-71

1074

Govt. of Madras.

PUBLIC WORKS.

The Comm. Engineer
for Railways
The Secretary to the
Govt. of India

To

Dated

Recd.

Encl.

G. O. 14 "Census" 699-
700.

Nos. 348-349-
350.

during the official year
1872-73, ordered to be
forwarded to the Govt. of
India.

Lands.

Forwarding letter from the
Comm. Engr. for Rys. furnish-
ing explanation for the dif-
ference between the regular
Estimate and the actual ex-
penditure on account of land
taken up for Railway purposes
during the offl. year 1872-73.

Letter from the Comm. Engr.
for Rys. furnishing
explanation for the difference
between the regular Estimate
and the actual expenditure
on account of land taken
up for Railway purposes.