

(1) Number of pages 12(2) Date of repair 10-6-37

(3) Initials of the Referencer _____

CONCERNS BOTH BRITISH INDIA
AND INDIAN STATES.

MADRAS RECORD OFFICE.

Government of Madras.

PUBLIC WORKS DEPARTMENT.

G.O. No.

954-37

Press
Mis.

1064-1068

Dated

25-6-37

18

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
13th April 1874.*

No. 106A. Read paper from the Master Attendant, Administrative Department,
dated 6th March 1874, No. 1,380 :—

No. 106B. ORDER THEREON, 13th April 1874, No. 954A.

CIVIL WORKS, No. 10A.

It is not understood why the plan-
ning of these lighthouses ordered in G.
O., No. 72, of 10th January 1873, which

was communicated both to the District Engineer, Tinnevely, and the Inspecting
Engineer for Ports was not carried out by the former in communication with
the latter, which error of procedure has led to the mistake now fortunately cor-
rected in time, but productive of great delay.

2. The submission of correct plans and estimates will now be awaited,
pending which no work shall be proceeded with.

3. The papers will be re-transmitted to the Marine Department for disposal
of the questions raised in regard to the lighting apparatus.

(True Extract.)

Colonel, R.E.

Secretary to Government.

To the District Engineer, Tinnevely.
" Inspecting Engineer for Ports and Harbours.
" Marine Department, with four enclosures.

Exd. E. C. Shunker.
Spate Copies

Govt. of Madras.
PUBLIC WORKS.

To

DISTRICT ENGINEER, TINNEVELLY.

Ac. Ac. Ac.

Dated April 1874.

Recd.

Recd.

G. O. No. 100 April 1874, No. 954A

APRIL

Nos 100-106

Lighthouses at Cape Comorin and
Point Calicut and Calicut.—The sub-
mission of correct plans and estimates for
the lighthouses, awaited; pending which
no work shall be proceeded with, and
the papers re-transmitted to the Marine
Department for disposal of the question
in regard to the lighting apparatus.

67 B. K. 102-106

Public Works Department 30

(Proceedings of the Madras Government
under date the March 1874)

Read the following:-

From the Master Attendant
Administrative Dept (H. E. No. 1380 of 6 March
1874)

It is not understood
why the planning of three
light houses ordered in G.O.
No. 72 of 10 January 1873 which
was communicated both to
the District Engineer Tin-
nevelly and the Inspecting
Engineer for Ports, was not
carried out by the former in
communication with the
latter, which error of pro-
cedure has led to the

Mistake

Mistake now fortunately Cor-
rected in time, but pro-
ductive of great delay.

The submission of
Correct Plans and Estimates
will now be awaited; pending
which no work shall be
proceeded with.

LMW

The papers will be
retransmitted to the
Marine Dept. for ~~con-~~
~~sideration~~ ^{disposal} of the
questions raised in regard
to the Lighting Apparatus.

LMW

Inc. & copy to Phys. Bureau
& Marine Dept. on 13th Sept 1874.
V. Copies despatched to both 28/9/74.
x " " " 5/10/74

1064-1066.

W. S. G. Sennerey ✓
J. G. For Porto & Rest ✓
Marine Dept. ✓

1064-1066
Rto-14/4/74
22/4/74

CONCERNS BOTH BRITISH INDIA
AND INDIAN STATES.

1558 ✓

Govt. of 1874 Madras.

PUBLIC WORKS.

2c

Dated

Recd.

Encl.

G. O. 13th Dec 1874, No. 9544

Nos. 106A-106B.

Light Houses at Cape
Comorin and Pointe Cardia
Palam and Calumere.

The submission of correct
Plans and Estimates for
the Light Houses, awaited,
pending which no work
shall be proceed with -
and the papers retransmitted
to the Marine Dept^y for
disposal. The questions
in regard to the lighting
apparatus -