

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	1837-38	Press
B.P. No.		Mis.
Dated	1-7-	195

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
1st July 1875.*

No. 15. Read the following letter from R. SMITH, Esq., Officiating Superintending Engineer, Nellore, to Major J. O. HASTED, R.E., Officiating Chief Engineer for Irrigation, dated Nellore, 18th May 1875, No. 14:—

ADVERTING to paragraph 9 of Colonel Mullins' Note, No. 486-A, of 8th instant, I have the honor to report that the probable expenditure on lengthening the Nellore Anicut during the current official year will be as follows:—

	rs.
From April to June, inclusive	38,000
" July to September, inclusive	20,000
" October 1875 to March 1876, inclusive	21,000
Total ...	79,000

2. The expenditure on the above work up to the close of 1874-75 was Rs. 21,467.

No. 16. ORDER THEREON, 1st July 1875, No. 1,837.

IRRIGATION, No. 3-A.

In the foregoing letter the District Engineer reports that Rupees 79,000 altogether will be required during the current year for expenditure on the Pennair Anicut Extension Works. Of this amount Rupees 35,000* have been made available by transfers from the Madras Water Works and Chembrumbaukum Tank Projects, which by these transfers and by the required provision for incomplete works of 1874-75 have been reduced as low as, if not lower than, will ultimately be found practicable. In addition, Rupees 5,284 were transferred in G. O., No. 1,401, dated 20th May 1875, from Budget Items Nos. 25† and 26‡. making in all Rupees 40,284. No other funds provided for Minor Works being available for transfer, the Government of India will be informed that their wishes,§ as regards the appropriation of funds for the Pennair Anicut, have been carried out as far as possible, but that it is necessary that the Rupees 38,716 now required should be made available by a special grant under Ordinary. In the meantime, the District Engineer, Nellore, will be authorized to go on with the work which cannot be stopped.

(Here enter No. 1,838, dated 1st July 1875.)

(True Extract.)

Major, R.E.

Offg. Joint Secretary to Government.

To the District Engineer, Nellore.
" Chief Engineer for Irrigation.
" Financial Department.
" Revenue do.
" Controller of Public Works Accounts.

Exd. A. Grubert.

Spare Copies

14 Superintending Engineer's Office
Mellore 18th May 1875.

From R. Smith Esquire
Offr. Superintending Engineer
Mellore

To
Major J. O. Hackett P. E.
Offr. Chief Engineer forbrigation
Fort Saint George

Sir,
Adverting to paragraph 9
of Colonel Mullins' note, No.
486 A of 8th instant, I have
the honor to report that the
probable expenditure, on
lengthening the Mellor section,
during the current official
year will be as follows.

From April to June }
inclusive } 38,000

From July to September }
inclusive } 20,000.

From October 1875 to January
1876 inclusive

Total \$79000.

2. The expenditures on the above
work up to the close of 1874-75
was \$21467.

I have the honor to be,

Sir,

Your most obedient servant,

Wm. H. Smith

Chief Superintendent
Engineer

W. H. C.

12/15
 Air - 19 - 67.5
 P.L. Photo 24/100

From the Off^r Subj^r Surgeon } (No 3. Mi 4. dated 18 May/75)

29. 5. 1837 1474 1/5-

In the foregoing letter
the District Engineer
reports that Rupees 79,000
altogether will be required
during the current year
for expenditure on the
Ponnaiy Aricut extension
works. Of this amount
Rupees ~~35,000~~^{4,100} have been
made available by trans-
fers from the Madras
Water Works and Chemi-
cals and Tanks
projects. Which by those
and by the required
provisional

Ch. B. 1st Series, 1875

Figure 1 consists of three maps. Map (a) shows the Adriatic Sea with a box indicating the study area. Map (b) shows the study area with a box indicating the location of the sampling stations. Map (c) shows the study area with a box indicating the location of the sampling stations.

* ~~over~~ 525 kg and by two thousand people
making in all the 25 kg.

provisions for incomplete
works of 1874-75, have been
reduced as low as, if not
lower than, will ultimately
be found practicable.
No other funds provided
for minor works being availa-
ble for transfer, the Govt
of India will be informed

that their wishes as regards
the appropriation of funds
for the Pannair Amicat
have been carried out as
far as possible, but
that it is necessary
that the ³⁰⁷¹⁵ ~~Rupia~~
should be made availa-
ble by a special grant
under Ordinary. In the
meantime the District
Engineer, Kallora, will
be authorized to go on

para 3 of order or
Budget letter No 9918. I
of 14th March 1875.

6 To D. G. Hillard
5 - C. P. J. J. J.
7 - Finl Dept
21 - Rev
5 - C. P. J. J. J.

S. C. J. 23-7-75

with the work which
cannot be stopped.

W. B. No 1038 dated 14th
Jul 75

S. The Secretary to the Govt
of India, S. H. C.

With reference to the
and of para 3 of the orders
of the Government of India
and the Irrigation Budget
and to para 3 of the orders
of this Government as
per margin, I am directed
to report that Rupia
35,000, were in accordance
with the wishes of the
Government of India
transferred from the
Madras

No 1038 - 14th July 1875
1001 - 20 - 14th July 1875
C. P. J. J. J.

Madras Water Works and
Chembarambakkam Tank
and Rs 5284 from Item No 25 & 26 of the Budget
projects allocated to the

Panaji Canal extension
scheme, but that, as

will be seen from the
accompanying copies of

the Pro. Madras Govt.

as per margin Rupees

³⁸⁷¹⁶
~~41,000~~ additional are

required for that canal,

the work on which cannot

be stopped, and there are

no more funds availa-

ble for transfer. I am

directed therefore to apply

for a special grant of

Rupees ³⁸⁷¹⁶~~41,000~~, under

Ordinary, for the Panaji

Canal extension.

K 15-16 & 17

S-C despatch 23-7-75

604-4-8-1837 of 1875

42301

Govt. of India
PUBLIC WORKS.

The Secretary
to the Public Works
Department

By 1007
1884

To the Secretary
to the Public Works
Department
Passing orders
on letter from the District
Engineer, reporting that
Rs. 79,000 altogether
will be required during
the current year for
expenditure on the