

5075

Gobt. of 1875: Madras.  
PUBLIC WORKS.

*Wynaad*

Recd.

Issd.

Recd.

Recd.

G. O., 9th August 1875. No. 22877

Nos. 133-134

*Deputy Collector's Cutcherry  
at Manantoddy Wynaad - Authorizing  
the prosecution of work  
in anticipation of a specific  
allotment of funds to be  
made when the statements  
of savings which have  
been specially called  
for, come under review.  
The Special Exec. Engr. to be informed  
by telegraph to proceed with the work.*

Proceedings of the Madras Government, Public Works Department,  
9th August 1875.

No. 133. Read the following letter from E. H. PRINGLE, Esq., Acting Special Executive Engineer, Wynaad, to Lieutenant-Colonel J. MULLINS, R.E., Officiating Secretary to Government, Public Works Department, dated Luckadie, Wynaad, 3rd August 1875, No. 608:—

I HAVE seen G. O., No. 1,487, dated 16th July 1875, in the Financial Department, upon paragraph 8 of G. O., No. 1,878, dated 3rd July, Public Works Department, and, in anticipation of the receipt of the former order in the usual course, I have the honor to urge that money may be obtained to complete the building before next monsoon.

2. The loss under this estimate from delay has already been enormous, and now that the work has been again put in hand, materials collected at site, foundation and basement raised, and temporary sheds for work-people and stores erected, cessation of work means further heavy loss, and a third revised estimate exceeding by some thousand Rupees that just sanctioned.

3. The collection of labor for the ensuing working season has commenced. If I have to countermand that being procured for the Cutcherry, it will be a matter of time re-collecting it, and with the short working season of Wynaad the loss of a month is a serious matter.

4. It is all-important that the roof should be over the building before the next rains, or the masonry will suffer from exposure, and I have therefore the honor to request that any allotment of funds obtained may be telegraphed to me.

No. 134. ORDER THEREON, 9th August 1875, No. 2,288.

CIVIL WORKS, No. 8.

It is observed that the Order in the Financial Department, quoted by the Acting Special Executive Engineer, states that no funds are available for the completion of the Cutcherry. Looking, however, to the great loss which is certain to follow postponement of the work under the circumstances described by the Special Executive Engineer, authority is granted for its prosecution in anticipation of a specific allotment, which will be made on the statements of savings which have been specially called for coming under review.

2. The following telegram will be despatched to the Special Executive Engineer:—

"Proceed with Cutcherry at Manantoddy."

(True Extract.)

Major-General, R.E.,  
Secretary to Government.

To the Special Executive Engineer, Wynaad.  
" Controller of Public Works Accounts.  
" Financial Department.

Exd. S. T. Austin.  
Spere Copies

N. 608. Special Executive Engineer's Office,  
Lucknow, Wynaad, 3<sup>rd</sup> August 1875.

From  
E. H. Tringle, Esq.,  
M. Special Executive Engineer,  
Wynaad.

To -  
The Secretary to Government,  
Public Works Department,  
Madras.

Sir,

I have seen G. O. N. 1487, dated 16<sup>th</sup>  
July 1875 in the Financial Department,  
upon para 8 of G. O. N. 1878, dated 3<sup>rd</sup>  
July, Public Works Department, and in  
anticipation of the receipt of the former  
order, in the usual course, I have the  
honor to urge that money may be  
obtained to complete the building before  
next monsoon.

2. The loss under this estimate from  
delay has already been enormous, and now  
that the work has been again put in  
hand, materials collected at site, and  
foundation

foundation and basement raised,  
and temporary sheds for work people  
& stores erected, cessation of work  
means further heavy loss, and a 3<sup>rd</sup>  
revised estimate exceeding by some  
thousand Rupees that just sanctioned.

3. The collection of labor for the ensuing working season has commenced. I have to countermand that being procured for the Kachari, it will be a matter of time re-collecting it, and with the short working season of Hyzad, the loss of a month is a serious matter.

4. It is all important that the roof should be over the building before the next rains or the masonry will suffer from exposure, and I have therefore the honor to request that any allotment of funds obtained may be telegraphed to me.

I have the honor to be,  
Sir,  
Your Most Obedient Servant,  
Respectfully  
Yrs. L. E. Engr, Howard

No. 2288 P. W. Dept.  
 Proceedings of the Madras Govt.  
 Under date the 9<sup>th</sup> Aug 1895  
 Read the following:-

From the Asst. Secy. to the Govt. of Madras  
 No. 608 of 3<sup>rd</sup> Aug 1895

It is observed  
 that the Order in the  
 Financial Dept. quoted  
 by the Asst. Secy. to the Govt.  
 Engineers states that no  
 funds are available for  
 the completion of the  
 Cutcherry. Looking  
 however to the great loss  
 which is certain to follow  
 postponement of the work  
 under the circumstances  
 described by the Special  
 Secy. to the Govt., Authority is  
 granted for its prosecution  
 in anticipation of a

1895/10/15/10/16/17-

P. W. 1895 Dept.  
 The Asst. Secy. to the Govt.  
 No. 5095  
 To the Secretary  
 to Government  
 P. W. Dept.  
 Madras.

No. 608.

Dated 3<sup>rd</sup> August 1895  
 Secy. to Govt.

Request to obtain  
 funds for the completion  
 of the Asst. Secy. to the Govt.  
 Engineers. To complete  
 the building before  
 next monsoon.

1895-10/15/10/16/17-

1895-10/15/10/16/17-

Specific allotment which  
will be made on the  
statements of savings  
which have been specially  
called for coming under  
review.

The following telegram  
will be despatched to the  
Special Rec. Engineer.

"Proceed with Cutcherry  
at Manantoddy."

Aug. 7/8

Specials: E. W. Ward

Cont: P. H. A.

Am. L. S. P.

Draft - 18-8-75