

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	254	Press
B.P. No.		Mis.
Dated	29 - 1	1875
		—195—

Not to be folded or roughly handled

12

*Proceedings of the Madras Government, Public Works Department,
29th January 1875.*

No. 523. Read the following letter from G. S. SAGE, Esq., District Engineer, South Arcot, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Camp at Cuddalore, 22nd December 1874, No. 200:—

WITH reference to your memorandum, No. 965, of 14th instant, I have the honor to submit revised abstract estimate, specification, and plan for open tile drain, prepared in accordance with instructions therein contained.

- 1 Revised Abstract Estimate.
- 1 Do. Specification.
- 1 Plan for open tile drain.

2. In the drain I have allowed a layer or bed of concrete to receive the tiles; this is not shown in standard specification, but I think is necessary and does not amount to more than a trifle on the amount of estimate. I have the honor to request the plan may be returned if approved.

3. The estimate sanctioned in G. O., No. 3,134, dated 4th November 1874, amounted to Rupees 18,140; the revised estimate amounts to Rupees 19,700, an excess of Rupees 1,563 caused by plastering interior instead of pointing and putting tile drain. The item of superintendence and sundries to main building was also incorrect, being only shown as Rupees 112-0-9 instead of Rupees 1,219, the error has now been corrected.

No. 524. ORDER THEREON, 29th January 1875, No. 254.

CIVIL WORKS, No. 36.

THE revised estimate for a Taluq Cutcherry at Kullacoorchy, amounting to Rupees 19,700, is sanctioned. Provision will be made for its construction in the Budget of 1875-76.

2. The plan, specification, and estimates will be returned to the District Engineer.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the District Engineer, South Arcot, with Plan Specification, and Estimate.
,, Controller of Public Works Accounts, with Abstract Estimate.

Exd. S. T. Austin.
Spare Copies

D. P. W.
SOUTH ARCOT.

No. 200

DISTRICT ENGINEER'S OFFICE.

Camp

Luddalore

Dated

22nd December 1874.

From

The District Engineer,

South Arcot.

To

The

Secretary to Government
D.P.W.

3 Enclosures.

Sir,

1 Revised abstract
estimate

1 do specification
- tile

1 plan for open
tile drain

With reference to your Memo
No 965 of 14th instant I have the
honor to submit Revised Abstract
Estimate, specification and plan
for open tile drain, prepared in
accordance with instructions herein
contained

2— In the drain I have allow-
ed a layer or bed of concrete to re-
ceive the tiles. This is not shown in
standard specification, but I think is
necessary and does not amount to more
than a trifle on the amount of estimate.
I have the honor to request the plan may
be returned, if approved.

3— The Estimate sanctioned in G.O. No 3134
dated 4th November 1874 amounted to
Rs. 1814.0. The revised estimate amounts
to

to Rs. 19700 an excess of Rs 1560.
caused by plastering interior instead of
pointing and putting tile drain. the
item of Superintendence & Sundries
to main Building was also incorrect
being only shown as Rs. 112.0.9 instead of
1219 the error has now been corrected.

I have the honor to be
Sir

your most obedient servant

Willie
District Engineer

Contd 27/12

P. W. D.

Proceedings of the Madras Government,
Under date the 187

Read the following:—

From the District Engineer } (H.B. No 200 of 22nd Dec 1875)
South Arcot } 254

The revised estimate for a Salug Cutcherry at Rullacoorchy amounting to Rs 19,700 is sanctioned. Provision will be made for its construction in the Budget of 1875-76.

2 The Plan, Specification and Estimates will be returned to the District Engineer.

Contd
[Signature]

To the D. E. South Arcot, with Plan Specification & Estimate dated 4/2/75
" Controller (with H.B. Estimate) dated 4/2/75
will be sent

Accepted to date 1/2/75.

JOSEPH ANTON D. E. S. Arcot
From: District Engineer
No: 8070
The District Engineer
South Arcot.

To
The Secretary to Govt
D. E. S. Arcot

Dated 22nd
Despatched 22nd December
Received 24 1875

No. 200
Enclosures 3

Submitted revised abstract estimate, Specification & Plan for open the Salug for the Salug Cutcherry at Rullacoorchy

H.B. No: 254 of 24-1-75

Ch. 523

1012-1-76 D. S. Arcot

8670

Govt. of 1875: Madras.
PUBLIC WORKS.

To

The District
S. Arcot

Date

Recd.

Encl.

G. O. 29 Jan 75. No. 957

Nos. 523-524

Taking ~~Cutcherry~~ Cutcherry
at Kulla coor chy,
South Arcot District -

The revised Estimate
for the Cutcherry,
sanctioned & provision
to be made for its
construction in the
Budget of 1875/76