

5
*Proceedings of the Madras Government, Public Works Department,
13th September 1875.*

No. 277. Read the following endorsement of the Chief Engineer for Irrigation,
dated 8th September 1875, No. 1,026:—

From Captain A. C. SMITH, R.E., Executive Engineer, No. 2 Range, Chingleput
District, to Colonel F. J. MOBERLY, R.E., Superintending Engineer,
Chingleput, dated 27th August 1875, No. 1,375.

I HAVE the honor to report that on further examination I have ascertained that most of the foundations of the Thamarapauk anicut, lying between the present breach now under repair and the late extension, are in a very bad state; as far as I can ascertain quite as bad as those of the portion we are now repairing.

2. There was no reason whatever, until I found out how bad those at the breach were, to suspect any others; but on my second report I suggested the possibility of all the old foundations being rotten, and I sounded to the north and extended my ring bund to a place where we hit upon a sound well, thinking this was the end of the evil.

3. I, on receipt of the Chief Engineer's Memorandum, again made an attempt at examining the foundations to the north of this sound portion, and the borer showed foundations unsound. I then again extended my ring bund, the northern extremity of which now abuts on the southern end of the extension, the whole of which is as far as can be ascertained perfectly sound.

4. The whole space, about 250 feet in length, within the ring bund, with the exception of a small break to the north of the original enclosure, is unsound; in fact, unsound is not strong enough a word, it is rotten; the foundations apparently having never set in any shape or way, and there is no doubt whatever that they have been in this condition from the very commencement, their displacement increasing with every high fresh, until the last tore up some of the superstructure and discovered the evil.

5. At first I was in hopes that being on the clay, the part now discovered rotten to the north was not much injured, but having extended my ring bund I find exactly the same state of things here as in the original breach, though the body wall exhibits no signs of a crack and hangs together, bridging over the rottenness, consisting, as before, of well cubes and concrete never set; it is impossible, without risk of burying the coolies, to get at the inner row of wells, for we cannot commence dismantling the body wall and apron now as it is so late in the season; so I have ordered the Supervisor to bale out and get out stuff from the front as far as possible, and earn in concrete as far under the mass of masonry as he can without danger, and fill in the whole space in front with concrete.

6. Nothing further can be done this season, and I think such a treatment will at any rate last for one year's freshes. I have great faith in the concrete used, as it hardens like rock in 36 hours and increases in hardness with time, being immersed directly it is mixed and kept under water. With a mass of solid matter, then, some 10 feet or more wide and from 4 to 6 feet deep all along the front of the bad part, with a further protection of a rough stone apron 7 yards wide along the face of the body wall, I do not think we shall have much to fear from the heaviest freshes.

7. There is no time for the sinking of wells in front, nor could we sink them for on account of the clay, and there is no time for removing the superstructure to admit of fresh solid foundations being laid, so I cannot think of any other plan and trust it will

Proceedings of the Madras Government, Public Works Department,
13th September 1875.

meet with your approval. The ring bund sustained some damage the other day in a slight fresh, so we are doing our best to push on with the original repairs so as to get the body wall rebuilt before heavier freshes take place.

No. 2,222.

FORWARDED for the information of the Chief Engineer for Irrigation in continuation of Superintending Engineer's No. 1,989, dated 21st ultimo.

CAMP, CHEMBRUMBAKUM, (Signed) F. J. MOBERLY, Colonel, R.E.,
2nd September 1875. Superintending Engineer, Chingleput.

SUBMITTED for the information of Government in continuation of previous reports. The Executive Engineer's proceedings for the temporary security of the unsound foundations are judicious, and there is no time this season for restoring the foundations as has been done where the damage became apparent during the freshes of 1874.

(Signed) JOHN MULLINS, Lieut.-Colonel, R.E.,
Chief Engineer for Irrigation.

No. 278. ORDER THEREON, 13th September 1875, No. 2,622.

IRRIGATION, No. 29.

RECORDED, a special report should be submitted on the state of the Thamara-pauk Anicut, Madras Water Works, after the approaching monsoon.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the Superintending Engineer, Chingleput.
Chief Engineer for Irrigation.

Ed. S. T. Austin.

Spare Copies

No. 1375

No. 2 Range Office

27th August 1875.

The Executive Engineer

No. 2 Range Chingleput District

The Superintending Engineer

Chingleput

I have the honor to report that on further examination I have ascertained that most of the foundations of the Tamara-pauk Anicut lying between the present breach now under repair and the late extension are in a very bad state. As far as I can ascertain quite as bad as those of the portion we are now repairing.

There was no reason whatever, until I found out how bad those at the breach were, to suspect any others, but on my second report I suggested the possibility of all the old foundations being rotten and I sounded to the north and extended my ring bund to a place where we hit upon a sound well, thinking this was the end

of the evil.
3. I on receipt of the Chief Engineer's Memo again made an attempt at examining the foundations to the north of this sound portion and the borer showed foundations unsound. I then again extended my ring head the northern extremity of which now abuts on the southern end of the extension the whole of which is as far as can be ascertained perfectly sound.

4. The whole space about 250 in length within the ring head with the exception of a small break to the north of the original enclosure is unsound, in fact unsound is not strong enough a word, it is rotten, the foundations apparently having never set in any shape or way and there is no doubt whatever that they have been in this condition from the very commencement, their displacement increasing with every high fresh until the last tow up some of the superstructure and discovered the evil.

5. At first I was in hopes that being on the clay, the part now discovered rotten to the north, was not much injured

but having extended my ring head I find exactly the same state of things here as in the original breach, though the body wall exhibits no signs of a crack and hangs together bridging over the rottenness consisting as before of well cubes & concrete never set, it is impossible without risk of shattering the coaling to get at the inner row of wells for we cannot commence dismantling the body wall and a few more as it is so late in the season, so I have ordered the supervisor to bale out and get out stuff from the front as far as possible & earn in concrete as far under the map of shadows as he can without danger and fill in the whole space in front with concrete.

6. Nothing further can be done this season and I think such a treatment will at any rate last for one year's freshes. I have great faith in the concrete used at it hardens like rock in 36 hours and increases in hardness with time, being immersed directly it is mixed and kept under water. With a mass of solid matter

then, some 10 feet or more wide, and from
4 to 5 feet deep all along the front of the
bad part with a further protection of
a rough stone apron 7 yards wide along
the face of the body wall. I do not think
we shall have much to fear from the
heaviest freshets. There is no time for the making
of wells in front nor could we sink them
for an account of the clay and there is
no time for procuring the superstructure
to admit of fresh solid foundations being
laid so I cannot think of any other plan
and trust it will meet with your approval.
The pier head, buttress & some damage
the other day in a slight freshet. We are
now doing our best to rush on with the
original repairs so as to get the body
wall rebuilt before heavier freshets
take place.
I have the honor to be,
Sir, your obedient servant,
Signed A. L. Smith Esq. R.E.
Executive Engineer

25 100-90-5-16
A 2222

Forwarded for the information
of the Chief Engineer for Irrigation
in continuation of Superintending Engineer
No 1989, dated 21st ultimo.

H. L. Smith Esq. R.E.
Super. Engr. Chief Dept.
Chief Super Engr Office
Camp Chamberlain
Dated 2nd of Decr 30
Sept 1875
11/10/26

Submitted for the information of
Government in continuation of
previous reports - The Executive Engineer's
proceedings for the temporary security
of the masonry foundations are fiducial
and there is no time this season for
restoring the foundations as has been
done where the damage became apparent
during the freshets of 1874.

8 Sept. 1875

Chamberlain Esq. R.E.
Chief Engineer for Irrigation

Ches 5937

Pub. of 1870
PUBLIC WORKS.

Wm. H. Blackman

277-278

William and Jonathan Quaint
Thirteenth Feb - Enormous
of the 10:45 for day on the
from the 10:45 for day on the
for a day or two from
the 10:45 for day on the
the 10:45 for day on the
needed with me to the