

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	282	Press	<i>Original</i>
B.P. No.		Mis.	
Dated	2. 2.	195	
		1875	

Not to be folded or roughly handled

Read the following papers:—

No. 38. From Colonel E. A. FOORD, R.E., District Engineer, Bellary, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated 19th December 1874, No. 1,576.

I HAVE the honor to request the sanction of Government to the transfer of Rupees 2,000 from the allotment of Rupees 5,700 for the work (Deputy Tahsildar's Cutcherry at Yemmiganoor, Item No. 35 of the Provincial Budget,) to the improvements to the Sub-Collector's Office at Ghooty, sanctioned in G. O., No. 2,900, dated 10th of October 1874.

2. The want of iron bars to the windows of the record room, glazed doors in certain parts of the building, and a verandah behind the court-house is much felt. The Sub-Collector has applied to have these improvements carried out by the end of March next, before the setting in of the hot weather and the high winds.

3 The Cutcherry at Yemmiganoor made very little progress during the Range Officer's absence on privilege leave, owing to the Overseer's needless interference with the contractor, but proper arrangements for carrying out the work have now been made. I visited the work with the Range Officer at the beginning of this month. The Collector approves of the proposed transfer for the reasons given.

No 39. From the same Officer, dated Bellary, 6th January 1875, No. 1,615.

In reply to your Memorandum, No 996, of the 26th December, I have the honor to inform you that Mr Gilby is the Assistant Engineer of the Ghooty Range, but he was absent on leave from the 11th of August to the 11th of November 1874. Supervisor Harris, who was in temporary charge of the range, did not visit the work till 7th October when he went to Yemmiganoor by my order. Serjeant Barnes is the Overseer of the Adony Taluq, and he stopped the work, because there was water in the foundation trenches, and afterwards because the weather was rainy. He did not at once adopt measures for getting rid of the water, and there was no necessity for stopping the work on account of the weather.

No. 40. ORDER THEREON, 2nd February 1875, No. 282.

ACCOUNT, No. 5.

If the sum of Rupees 2,000 alluded to cannot be utilized on the Yemmiganoor Cutcherry, it must be credited to the

Reserve, to meet existing demands on works actually in progress. The slow progress with the work at Yemmiganoor is discreditable to the Taluq Overseer, Serjeant Barnes, and the failure to see that it was not mismanaged by his subordinate, during his temporary charge of the range, does not promise much for the efficiency of Mr. Harris who has been lately promoted in the grade of Supervisor.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, Bellary.
.. Controller of Public Works Accounts
Ed. A. Grubert.
Spare Copies

No. 1376

37
District Engineer's Office
Bellary 19th December 1874

From

The District Engineer
Bellary

To

The Secy. to Government
P. W. Department

Sir,

I have the honor to request
the Sanction of Government to the
transfer of Rupees 2000 from the
allotment of Rupees 5400 for the work
Deputy Tahsildars Cutcherry at Yen-
negaroor, Item No. 35 of the Pro-
vincial Budget, to the improvements
to the Sub Collector's Office at Gode,
Sanctioned in G. O. No. 2900 dated
10th of October 1874.

2. The want of iron bars to the
Windows of the Record room, glazed
doors

doors in certain parts of the building,
and a Verandah behind the Court
House is much felt. The Sub Collector
has applied to have these improve-
ments carried out by the end of March
next, before the setting in of the hot
weather and the high winds.

3. The butchery at Yemmiganoor
makes very little progress during the
Range Officers absence on privilege leave,
owing to the Overseer's needless interfer-
ence with the Contractor, but proper
arrangements for carrying out the
work have now been made. I visited
the work with the Range Officer at
the beginning of this month. The
Collector approves of the proposed
transfer

transfer for the reasons given

I have the honor to be
Your most obedt Servant
E. A. Smith Col. R.E.
District Engineer Hyderabad

of the 26th December. I have the
honor to inform you that Mr.
Gibby is the Asst. Engineer of the
Coast Range but he was absent
on leave from the 11th of August
to the 11th of November 1846. Super-
vised Harris who was in temporary
charge of the Range did not visit the

In reply to your Memo^{rs} of the 26th December, I have the honor to inform you that Mr. Gelby is the Asst. Surgeon of the Lytton Range but he was absent on leave from the 11th of August to the 11th of November 1846. Sup-
vised Harris who was in temporary charge of the Range did not visit the

2000: 286. 5-5-90.

Range Officers absent on privilege leave,
owing to the Overseer's needless interfer-
ence with the Contractor, but proper
arrangements for carrying out the
work have now been made. I visited
the work with the Range Officer at
the beginning of this month. The
Collector approves of the proposed
transfer

6th-1-75

the work till 7th October, when he
 went to Yemmiganoor by my order.
 Sergeant Barnes is the Owner of
 the Adony Talook and he stopped
 the work because there was water
 in the foundations trenches and
 afterwards because the weather was
 rainy. He did not at once adopt
 measures for getting rid of the water,
 and there was no necessity for stop-
 ping the work on account of the
 weather.

I have the honor to be
 Sir
 Your most obedt. Servant
 EA David Esq. (P.S.)
 District Engineer, Madras

P. W. D.

Proceedings of the Madras Government,

Under date the

187 .

Read the following —

Decr 1874)
 Jan'y 1875)

of Rs 2000
 to be utilized
 for Cutchery
 to the
 District de-
 actually in
 low progress
 Yemmiganoor
 to the Taluk
 Barnes, and
 that it
 aged by
 during his
 of the
 promise

much for the efficiency
 of Mr. Barnes, who has
 been

the work till 7th October, when he
went to Yemmiganoor by my order.

Serjeant Barnes At. B.

the Ad.

the work

in the

afterwards

many

measures

and the

spring the

weather.

P. W. D. 75 Dept.
No. 145.
The Dist. Supt.
Bellary

To
The Secy. to Govt.
P. W. D.

Date 16/5
Recd 11/5

Refers to Memo
No 496 of 26/5/75
on the subject of
Yemmiganoor Cutchery

El. No. 282. 2-2-75

2009
6/14-1-75

Yours most Obedt. Servant
Ed. Smith Col. B. C.
District Supt. Bellary

P. W. D.

Proceedings of the Madras Government,
Under date the 187 .

Read the following.—

From the Dist. Supt. Bellary (H. No. 1576 of 19th Decr 1874)
To the Secy. to Govt. (H. No. 1615 of 6th Jan'y 1875)
282

MS.

If the sum of Rs 2000
allotted to cannot be utilized
at the Yemmiganoor Cutchery,
it must be credited to the
Revenue, to meet pressing de-
mands on works actually in
progress. The slow progress
with the work at Yemmiganoor
is discreditable to the Local
Officers, Serjeant Barnes, and
the failure to see that it
was not mismanaged by
his subordinate, during his
temporary Charge of the
Range, does not promise
much for the efficiency
of Mr Barnes, who has
been

been lately promoted ⁱⁿ to
the ^{grade} rank of Supervisors.
C.M.W.

To the S. C. Bellamy ✓
" Controller ✓
Decided to both. 3/2/75.

8042/145 ✓

Colt. of H. of India
PUBLIC WORKS.

Therap. Ingr
Bellary

Date

No. 1

Page

10.2.76. 1882

3840.

Yemmiganoor Catchery

Bellary S. Intimating

that if the sum of Rs. 2000
~~referred~~ proposed to be
transferred to the Sub

Collectors' Catchery at
Shooly cannot be utilized
on the Yemmiganoor

Catchery it ~~must~~ must
be credited to the Reserve

to meet existing demands

garding the above
with the Catchery