

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	2846	Press
B.P. No.		Mis.
Dated	4 - 10 - 195	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
4th October 1875.*

No. 47. Read the following letter from Major H. R. MEAD, R.E., District Engineer, South Arcot, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, dated Camp at Cuddalore, 23rd September 1875, No. 140 :—

THE current year's Budget allotment of Rupees 15,000 for the extension of the Pooniar Anicut has been exceeded by Rupees 54. The work is, however, now suspended on account of freshes in the river ; but, in order that it may be resumed as soon as the monsoon is over, I have the honor to request that sanction to an additional grant of Rupees 6,000 be obtained.

2. The revised estimate will be forwarded as soon as possible.

No. 48. ORDER THEREON, 4th October 1875, No. 2,846.

IRRIGATION, No. 7.

Account.

FURTHER expenditure to the extent of Rupees 6,000 on the Pooniar Anicut extension in South Arcot is authorized in anticipation of the sanction, by the Government of India of an additional grant under Agricultural, Ordinary.

2. The revised estimate for this work required by G. O., No. 2,020, of the 16th July 1875, is awaited, and should be submitted as soon as possible.

3. The Chief Engineer for Irrigation should report, as soon as the necessary information is available, what the supplemental grant required under Agricultural, Ordinary, for the current year will amount to.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the District Engineer, South Arcot.
" Chief Engineer for Irrigation.
" Controller of Public Works Accounts.
" Revenue Department.
" Collector of South Arcot.

Exd. S. T. Austin.
Spare Copies

No 2846

S.A.B. ^{Surg}
^{Genl}

Pro: of the Madras Government
Under date the 1st Sept 45
Read the following

From

The Lt Col South Arcot (H.C. No. 140 of 23 Sept 45)

Further expenditure
to the extent of Rupees
6,000 on the Poanar Ari-
-cut extension in South
Arcot is authorized in
anticipation of the sanc-
-tion by the Government
of India of an additional
grant under Agricultural
Ordinary. . . .

2. The revised estimate
for this work required
by H.C. No. 2020 of the
16th July 1845 is awaited,
and should be submitted
as soon as possible.

22

18-10-45

CCCCC

3. The Chief Engineer for
Irrigation should report
as soon as the necessary
information is available
what the supplemental
grant required under
Agricultural Ordinary
for the current year
will amount to.

May 27/9

SC Resd.
18-10.

D. S. Aroob
Chdng for Ingn
Cmb. P. H. Aroob
Sec. Dept
Collo. P. Aroob

5
5
21
5
7/17

10/4/8

1371
J. of 1875: Madrid
PUBLIC WORKS.

To

Mr. Ingr.

S. Anco.

Date

Issued

Recd.

Expd.

G. O.

Liberty

No.

2846

Nov. 47 - 48

Passing Ancient Extension
in South Street Passageway
a letter from the Mayor
requesting sanction to an
additional grant of \$10,000
for the — and intimating that
the revised estimate for the
work will be submitted
as soon as possible.