

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	3017	Press	<i>Original</i>
B.P. No.		Mis	
Dated	27. 10	195	
		1875	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
27th October 1875.*

No. 402. Read the following letter from Lieutenant D. McN. CAMPBELL, R.E., Executive Engineer, in charge Kistna, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, dated Masulipatam, 4th October 1875, No. 74:—

I HAVE the honor to bring to your notice that out of the 2,900 Rupees sanctioned, vide G. O., No. 1,019, dated 14th April last, Rupees 612 remain unspent to 1st instant.

2. The cost of the establishment now retained is Rupees 310 per month.
3. The work remaining to be done is as follows:—

Eastern Delta.

- (1.) Revision of Ellore Canal returned with your Memorandum, No. 954, dated 24th August 1875.
- (2.) 2nd sub-section, Irrigation and drainage.
- (3.) 3rd sub-section, Irrigation { No orders have yet been received for improvements proposed.

Western Delta.

- (1.) Commamoor Channel { Not yet returned for revision.
- (2.) Romperu Drainage
4. Work done since the present allotment was sanctioned is shown below:—

Names of Sections.	Amount of Estimate.	No. of Plans.	No. of Estimates.	Specifications.	Tracings.	State-ments.	Remarks.
1. Masulipatam Canal ...	RS. 2,13,300	RS. 31	RS. 5	RS. 2	RS. 6	RS. 5	Submitted on the 7th instant.
2. Bank Canal, Eastern Delta.	10,55,600	96	124	105	45	5	} Ready for submission.
3. West Side Channel of Masulipatam Canal, Eastern Delta.	2,27,800	97	117	108	57	5	
4. Drainage of the area commanded by the above two channels.	4,42,440	26	54	6	6	2	
5. Drainage of the 3rd sub-section, Eastern Delta.	6,22,030	38	97	21	16	2	Submitted on the 16th of June last.
6. Revision of the Tungabadra Drainage in Western Delta.	6,90,400	37	52	19	8	3	
Total Estimate ...	32,51,570	325	449	270	138	22	

5. Should further surveys be necessary on the revision of Commamoor Channel and Romperu Drainage the above monthly cost must be supplemented.

6. In submitting my estimate of Rupees 6,300 for the current year, I viewed carefully our requirements, and I find that the 2,900 Rupees allotted is not sufficient to meet our demand. I therefore for the present solicit the sanction of an allotment of Rupees 1,700 to enable me to continue the work in hand till the end of the current official year.

Proceedings of the Madras Government, Public Works Department,
27th October 1875.

No. 403. ORDER THEREON, 27th October 1875, No. 3,017.

IRRIGATION, No. 38.

Establishment.

SANCTIONED against the grant for
Survey Establishment in the Irrigation
Budget to the debit of Capital.

(True Extract.)

Major-General, R.E.,
Secretary to Government.

To the Superintending Engineer, Kistna.
,, Chief Engineer for Irrigation.
,, Controller of Public Works Accounts.

No 74 of 1875-76

Superintendent Office No. 6
Kasimipattam
11th October 1875

From,

Lieut. D. M. A. Campbell, R.E.
Dy. Engineer in charge
Kistna

To,

The Chief Engineer
for
Irrigation
Madras

Sir,

I have the honor to bring into
your notice that out of the 2900 Rupees
sanctioned vide G. O. No-1019 dated
14th April last Rupees 672 remain
unexpended to the instant.

2. The cost of the establishment
now retained is Rupees 310 per month.

3. The work remaining to be done
is as follows:-

Eastern Delta.

1. Revision of Elton canal
returned with your memo.
No. 954 dated 24 August 1875
2. IInd Sub-section Irrigation
and drainage.

3. Subsection Irrigation { No orders have yet been received for improvements proposed

Western Delta

1. Kommanur Channel { not yet prepared for revision
2. Romperu Drainage

4. Work done since the present allotment was sanctioned is shown below:

Names of sections.	Emb. of Estimate	No. of fields	No. of trees	No. of trees	Tracing etc.	Remarks.
1. Maluhpatam Canal	213300	31	5	2	6	5
2. Bank Canal Eastern Delta	105500	96	124	105	45	5
3. Western channel of Maluhpatam Canal Eastern Delta	227000	97	117	108	57	5
4. Drainage of the area commanded by the above two channels	46240	26	54	15	6	2
5. Drainage of the III subsection E.D.	622000	38	97	21	16	2
6. Revision of the Tungabhadra drainage in Western Delta	690400	37	52	19	8	3
Total Estimate	3255700	325	449	270	138	22

5. Should further surveys be necessary on the revision of Kommanur Channel

and Romperu Drainage, the above monthly cost must be supplemented.

6. In submitting my estimate of Rupees 6300 for the current year I have carefully considered our requirements and find that the 2900 Rupees allotted is not sufficient to meet our demand. Therefore for the present I solicit the sanction of an allotment of Rupees 1700 to enable me to continue the work in hand till the end of the current official year.

I have the honor to be, Sir,

Your most obedient servant,

J. M. P. Hill, Dist. R.O.
Executive Engineer in charge
Kistna

