

1

*Proceedings of the Madras Government, Public Works Department,
9th November 1875.*

No. 227. Read the following letter from Captain J. L. L. MORANT, R E, District Engineer, Nilgiris, to Major-General G. W. WALKER, R E, Secretary to Government, Public Works Department, dated Ootacamund, 2nd November 1875, No. 353 —

With reference to Public Works Department G O, No 2,844, of the 2nd October 1875, I have the honor to forward for sanction a plan and estimate, amounting to Rupees 2,560, for adding a room for clerks to the Stonehouse Secretariat. The former estimate of Rupees 2,000 was for a smaller room. The modification proposed in your office is a much more convenient arrangement, but can only be carried out at a slight increase of cost. Provision is solicited for the balance of Rupees 560.

No. 228 ORDER THEREON, 9th November 1875, No 3,205.

CIVIL WORKS, No 16-A

THE revised estimate, amounting to Rupees 2,560, is sanctioned Rupees 2,000 having already been allotted, the work will be proceeded with and the balance applied for when wanted.

(True Extract)

Major-General, R E,
Secretary to Government.

To the District Engineer, Nilgiris
" Controller of Public Works Accounts
" Public Department

Revised Estimated Estimate No. of 1875-76
 Killybeggy District
 Work. Construction of an Additional Room at
 Spinnery for the accommodation of
 the Revenue Departmental Clerks.

Examination
 1 13 12 Contd.

Particulars.

67-0 2-6 2-0 335-0 Foundation to walls.
 5-0 1-0 2-0 10-0 Projection to Chimney
 67-6 2-0 4-0 540-0 Basement to walls.
 4-6 1-0 4-0 18-0 Projection to Chimney
 4-0 2-6 23-0 230-0 Chimney
 14-0 1-6 0-9 15-9 Sides of openings
 3 13-0 1-6 0-9 43-10
 68-0 1-6 0-9 76-6 Top of walls below roof.
 1267-1 Total cft of Brick in Chimney.
 5-0 1-6 0-9 22-6 Total cft of Archwork in Chimney
 over doors & windows

64-0 1-6 13-0 1248-0 Walls
 16-0 1-6 6-0 144-0 Gable
 4-0 2-0 7-0 56-0 Blocking up present doorway
 1448-0 Total
 270-0 Deduct
 1178 Total cft of Brick in wall.

23 Squares of Plastering

23 Squares of white and color washing

25-0 16-0 400-0 Total sqft of Oak flooring

31-0 28-0 868-0 Total sqft of roofing with Oak rafters,
 rissers, bamboo mats & Pine Sides.

3 Trakwood timbers &c complete.
100 Square feet of laying asphalt over
walls at Basement level.

14... 6.6 26... Doors
 34... 4.3 51... Windows
 140... 7... 28... Door to entrance steps
105 Total Sft. of Doors and Windows
500 Sft. of Braking down walls and
removing debris.

3 Squares of removing present roof.

Revised Abstract Estimate No. of 1875.76
Trilsherry District

Work to be done of constructing an additional Room
at Stone House for the accommodation
of the Revenue Departmental Clerk.

Particulars Rate & Amount Total

1269 cft. of Brick in Chumam 40... 507 9 11
 22 1/2 do of Archwork in Chumam 45... 10 1 11
 1778 do of Brick in mud 24... 282 1 16
 23 Squares of Plastering 10... 230 ...
 23 do of White & Color washing 14... 20 2 ...
 4 do of Trak flooring &c 102... 408 ...
 868 Sft. of roofing with trak
 rafters, rafters, bamboo mats
 and paritils 75... 491 ...
 3 Trakwood timbers &c complete 70... each 210 ...
 100 Sft. of Asphalt over walls
 at Basement level 75... 75 ...

105 Sft. of Doors and Windows 2... 210 ...
 500 Sft. of Braking down walls
 and removing debris 8... 40 ...
 3 Squares of removing present roof 2... 6 ...
 Excavating foundation 3...

Total 2493 9 4
Sundries 2466 8
Total 2740 ...

Deduct value of present materials
that can be utilized for the work 180 ...

Total Estimate Rs. 2560 ...

The 1 Bath room adjoining the proposed Military
 Departmental Clerk's office to be removed and
 a room 25' x 16' to be built for the accommodation
 of the Revenue Departmental Clerk.
 Foundations, Basement, Archwork, Chimney,
 foot below roof, and sides of opening to be of
 Brick in chumam, the rest to be of Brick in
 mud, plastered, whitewashed inside, and
 color washed outside. An entrance door
 to be opened in the adjoining verandah.

District Engineer's office
 Co. Accommodation 3
 2 November 1903 3
 per Morant
 Captain R. E.
 District Engineer.

N^o 353

District Engineer's Office
Pottaramund 2nd November

From

The District Engineer
Kilghoor

To

The Secretary to Government
P.W. Department
Madras

Sir

With reference to Public
Works Department G.O. N^o 2844
of the 2nd October 1875, I have
the honor to forward for sanction
a Plan and Estimate amounting
to Rs 2,560, for adding a
room for clerks to the Storehouse
Secretariat. The former Estimate
of Rs 2,000 was for a smaller
room. The modification proposed
in your office is a much more
convenient arrangement but
can only be carried out at a
slight increase of cost. Provision
is solicited for the balance of
Rs 560.

I have the honor to be
 Your most obedt. Servt
James Morant
 Captain R.E.
 District Engineer

Received of the
 District Engineer
 the sum of \$100.00
 for the purchase of
 materials for the
 repair of the
 engine of the
 tugboat "H. B. Smith"
 at the
 Naval Yard,
 New York City,
 on the 10th day of
 April, 1891.
 J. B. Smith

(15)

Received of the
 District Engineer
 the sum of \$100.00
 for the purchase of
 materials for the
 repair of the
 engine of the
 tugboat "H. B. Smith"
 at the
 Naval Yard,
 New York City,
 on the 10th day of
 April, 1891.
 J. B. Smith

402 Oct 1758-15-46

Q. R. 1895 Advt.

No 3205 - Grand M. 110

The Association of
Traders

To the Secretary of the

J. W. Depts

Business

\$2 353

Reckd 2nd Novemb 1895
Revised 4th

(Time taken - 8-10)

Amount

Amount for donation
to provisions of \$560,
a plan & estimate
for adding a room for
children to the line
house & Secretary's

White Order

14227/28

14227/28

The revised estimate

amounting to \$250 is estimated
to go on having already been allotted
the work will be proceeded with
and the balance applied for

when wanted.

1895

9. Nov 1895

The Association
of Traders
Public Dept

3 with one - H. Co.

17

1895

1071
Govt. of 1875 Madras.

PUBLIC WORKS.

To *H. Pulgaris*

Dated

Issued

Recd

Encl

G O *9th Nov* 1875, No 3285

Nos. 227-228

Office accommodation at
Stonehouse, Orissa.

The Revised Estimate of
Rs 2500 for enlarging the
— Cauchied.