

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	<i>333A</i>	Press	<i>Original</i>
B.P. No.		Mis.	
Dated	<i>5 - 2</i>	195	<i>1875</i>

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
5th February 1875*

No. 153A Read the following letter from G S SAGE, Esq, District Engineer, South Arcot, to Colonel G W WALKER, R E, Chief Engineer, Public Works Department, dated Cuddalore, 28th January 1875, No. 229 —

With reference to G O, No 87, of 9th December 1874, I have the honor to submit a comparative statement for converting the unfinished hospital shed at Villapuram into a cook room, showing also what has been already done on the original estimate for the shed, and what still remains to convert it as directed in the Government Order.

2 In the general estimate of Rupees 7,258, sanctioned in G O, No 675, of 2nd March 1869, for the sub-jail and out houses at Villapuram, a sum of Rs 590 was allowed for the sub-work (hospital shed) in question, of this sum Rs 180 7 2 had been spent and the walls raised, when the work was stopped under the restrictive orders of 1869 70, and since no steps were taken to complete the shed, as provision of the same to sub jails has been done away with by G O, No, 2,367, of 25th September 1873.

3 It will be now observed that all that is required to alter the shed into a cook-room is only Rupees 300 A specific allotment of the sum is not necessary, as the outlay in this year for completing this and the main building will not exceed Rupees 500, and as, moreover, there will be a large saving effected on the general estimate as shown below —

	RS	A	P
Estimate sanctioned	7,258	0	0
Outlay on the sub-jail and out-houses (including Rs. 180-7-2 on the hospital shed) up to 1873-74	5,804	5	7
Outlay in 1874-75 (up to December 1874)	81	10	10
Estimated do for gate, etc	80	0	0
	5,966	0	5
Add amount required for converting hospital shed as per statement now sent	300	0	0
Total cost of sub-jail, etc	6,266	0	5
Saving on sanctioned estimate	991	15	7

4. This large saving is chiefly due to a reduction in the height and length of the compound wall, which was found necessary when the work was being carried on

No 158B. ORDER THEREON, 5th February 1875, No 333-A.

CIVIL WORKS, No 10A

THE District Engineer, South Arcot, is authorized to spend Rupees 300 in converting the hospital shed attached to the Subsidiary Jail at Villapuram into a cook-room. It is observed that a saving

*Proceedings of the Madras Government, Public Works Department,
5th February 1875*

of Rupees 992 is expected on the estimate of Rupees 7,253 sanctioned in G O,
No 675, of 2nd March 1869, for constructing a Subsidiary Jail and out houses at
Villapuram

(True Extract)

Colonel, R E,

Secretary to Government.

To the District Engineer, South Arcot
.. Controller of Public Works Accounts
.. Judicial Department

Exd S T Austin
Spare Copies


5E

Comparative Statement showing the difference between the Estimate originally sanctioned for Hospital shed attached to Subsidiary Jail at Tittapurani & that of converting it into a bookroom as directed in G. O. No 87 of 9th December 1874.

Description of Work	Measurement	Original Estimate			Work actually executed			Work remaining to be done			Revised Estimate of Columns 4 & 5			Increase	Decrease	Saving	Net saving or difference between Columns 3 & 6	Remarks
		Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Rate	Amount	Quantity	Rate	Amount					
Brick in Chumam	cft 1645	2	205 10	1467	111	1757	2873	2	10	1491554	11	186 5 11	19 41					
Flooring with square bricks in Chumam	sq ft 42	48	204											20	4			
Plastering with 1 coat of Chumam	sq ft 16	18	24											24				
Posts 17 feet long	each 3	48	138											138				
Teakwood wrought and put up	cft 3150	3	948					18	38	63	18	38	63	318				
Roofing with palmyrah rafters, reapers, pambles and Chumam borders complete	sq ft 9	20	180					8	74	233	20	2106	8	74	233	20	2106	
Bulls eyes	each 5	1	5		5	1	5				5	1	5					
Pointing with lime putty								12	54	11	13	52	12	54	11	13	52	
Whitewashing 2 coats								12	54	22	1	112	12	54	22	1	112	
Flooring with concrete in mud								3	88	10	2	69	3	88	10	2	69	
Excavating foundation	4																	
Scaffolding	5										5	158					41	24
Sundries	132																	
Superintendence	25																	
Total	590			18072				300			48072	40	17149105	109810				

* Sanctioned in G. O. No 675 of 2nd March 1869

Dist Engineer's Office, South Arcot
 Addabene 28th January 1875


 District Engineer

No 229

Camp *Cuddalore*
Dated 28 January 1875

From

The District Engineer,

South Arcot.

To

The Chief Engineer
B P H

Enclosure

1. Comparative
Statement.

Sir,

With reference to G.O. No 87 of 9th December 1874 I have the honor to submit a Comparative Statement for converting the unfinished Hospital shed at Villapuriam into a cool R. room, showing also what has been already done in the original estimate for the shed and what still remains to convert it as directed in the G.O.

2 In the general estimate of Rs 7258 sanctioned in G.O. No 675 of 2nd March 1869 for the Sub Jail and out houses at Villapuriam, a sum of Rupees 590 was allowed for the Sub Jail Hospital shed in question, of this sum Rs 180-7-2 had been spent and the walls raised, when the work was stopped under the restrictive orders of 1869-70, and since no steps were taken

South Arcot District

Comparative statement

showing the difference

between the estimate

originally sanctioned for

reparations and alterations

to Sub Jail and out houses

at Villapuriam & that of

converting it into a

cool R. room as directed

in G.O. No 87 of 9th Decr 1874

Mr 6/6/75

to complete the shed, as provision of the same to Sub Jail has been done away with by G.O. No. 2367 of 25th September 1873.

3. It will be now observed that all that is required to alter the shed into a Cook room is only Rs. 300. A specific allotment of the sum is not necessary, as the outlay in this year for completing this and the main building will not exceed Rs. 500, and as moreover there will be a large saving effected in the general Estimate as shown below.

Estimate Sanctioned Rs. 7258-0-0

Outlay on the Sub Jail and
out houses including Rs. 180-7-2 on
the Hospital shed up to 1873-74 - Rs. 5804-5-7
Outlay in 1874-75 up to Decr 31 - 81-10-10
Estimated dis for gate &c - 80-0-0
Rs. 5966-0-5

Additional amount required for
converting Hospital shed as
per statement now sent - 300-0-0

Total Cost of Sub Jail &c - 6266-0-5

Saving on sanctioned Estimate - 991-15-7

4. This large saving is chiefly due to a reduction in the height and length

of the compound wall which was found unnecessary when the work was being carried out.

I have the honor to be
Yours Most Obedt Servt.

W. L. G.
Dist. Engineer

616 ✓
Govt. of 1874 Madras.
PUBLIC WORKS.

To The Mr. J. J. J.
J. J. J.

Dated

Recd

Inc 1/

G O. 5 Feb. 1874, No 382

Nos. 158A. 158B.

Hospital shed attached
to the Sub. J. at Villa.
Procure South River

22 Authority granted
for the expenditure of Rs.
300. for the conversion
of the shed into a
Boat room

4 This large room is chiefly due
to a reduction in the height and length