

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	373	Press
B.P. No.		Mis.
Dated	9-2	1955

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
9th February 1875.*

No. 236 Read the following letter from R. F. CHISHOLM, Esq, Consulting Architect to Government, to Colonel G. W. WALKER, R E, Secretary to Government, Public Works Department, dated Chepauk, 6th January 1875, No. 379.—

I HAVE the honor to submit, for your approval and sanction, the detailed estimate for roofing with Italian corrugated iron the old College Hall, Nungumbaukum.

2. The approximate estimate sanctioned in G. O, No. 1,756, dated the 30th June, amounted to Rupees 2,000, that now submitted amounts to Rupees 2,175-4-5. The difference is caused chiefly by more additional rafters being required than I had calculated on.

No. 237. ORDER THEREON, 9th February 1875, No. 373.

CIVIL WORKS, No. 16.

THE estimate of Rupees 2,175, for re-roofing the College Hall with Italian corrugated zinc roofing, is sanctioned in substitution of the approximate estimate of Rupees 2,000 alluded to in G O, No. 1,756, of 30th June; and funds provided by transfer from Budget Item No. 73, "Office for Deputy Collector, Wynaad."

(True Extract.)

(Signed) G. W. WALKER, R.E, Colonel,
Secretary to Government.

To the Consulting Architect.

.. Controller of Public Works Accounts.

.. Public Department.

"Encl. Engr. Wynaad."

Ed S T Austin.

Spare Copies

estimate of the cost for re-roofing the College Hall with
 an Corrugated Zinc roofing

Qty	Item	Date	Per	Amount
	Cost for Italian Zinc roofing as per Bill			1873 10 6
0 29 1/2	Removing the tiles and rafters of the roof	1 8	29 1/2	60 . .
40	Shifting the rafters closer to fit the corrugation of the sheets & nailing	1 8	.	60 . .
20 0 1/2	Building up the space between the rafters	.	3 - 0 1/2	22 8 .
40 29 1/2	Laying sheets and fixing with screw nails	2 2	29 1/2	100 . .
95 6 ft	Teakwood for rafters &c.	2 15	6 ft	208 7 .
	Sundries, Superintendence Zinc sheet to the ridge & batt nails &c.			20 10 11
				Total Rupees 2445 4 5
	Deduct value of tiles & rafters used to Royapettah work	135	.	.
	Deduct value of 15 Zinc sheets & 11 1/2 roll caps @ 9 Rs each	135	.	.
				270 . .
				Balance Rupees 2175 4 5

Resdntg Archt's Office
 Chhapank
 6th January 1895

W. Anderson
 Consulting Archt to Govt

No. 379

ARCHITECT'S OFFICE,
Pohank
Troyapellak, 6 January 1875.

From

THE CONSULTING ARCHITECT TO GOVERNMENT,

To

THE Secretary to
Government P & W Department

SIR,

I have the honor to submit for your
approval and sanction the detailed Estimate
for roofing with Italian Corrugated iron the
Old College Hall Kungumbankum

The approximate Estimate sanctioned in
G.O. No 1756 dated the 30th June amounted
to Rupees 2000 that now submitted amounts to
Rupees 2175. 4. 5. The difference is caused
chiefly by more additional rafters being
required than I had calculated on.

I have the honor to be
Sir

Your most Obedt Servant

R. Christie.
Consulting Archt to Govt

Dated 6th January 1875

Rupees 2175. 4. 5

Estimate for roofing
the Old College Hall
Kungumbankum

Old College Hall
Kungumbankum

11/12/75

Aug. 1896
Constitutional Convention
Public Office
Sept. 12-2-97

The estimate of the days for re-organizing the
 College is all, with the various contingencies
 of the administration estimated at \$20,000
 affixed to it, viz. \$10,000, 1956 of 30 "June 1, and
 funds provided by transfer from Budget
 of the highest of the day: \$10,000, 1956 of 30 "June 1, and
 funds provided by transfer from Budget

P. W. 1875 Delph
 Geo. G. Smith Secretary
 No. 99
 The Councils - President
 to Government
 at
 The Secretary to
 Government P.S.
 dated 6 January 1875 }
 Received &c - - }
 E.I.V.

[illegible]

The Endwell.

9 Feb: 1977 323

Ms. 226-237.27

College Hall - Common
 of Dec 27th 75 for new roofs
 the College Hall with
 zinc roofs covered
 funds provided by
 certain donors -