

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	40	Press	<i>Original</i>
B.P. No.		Mis.	
Dated	8 . 1 .	195	1875

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
8th January 1875.*

Read the following:—

No. 1,043.

No. 77.

MEMORANDUM.

IN G. O, No. 97, of the 12th November 1874, the District Engineer, South Arcot, and the Chief Engineer for Irrigation are directed to attend specially to the improvement of the irrigation works in the Chekady Jaghire, and to report at the end of the current official year what it is possible and what it is proposed to do for their benefit.

2. As the South Arcot District has suffered this year from a series of floods, and as the District Engineer's time and attention are already very much more than fully occupied, it would seem to be desirable to postpone taking up the Chekady Jaghire until at any rate next year, however great the need of improvement. Even were the Government able to appoint a special Upper Subordinate for employment on the Jaghire irrigation works, it is very improbable that Mr Sage could make that personal examination of their general condition and capacity for improvement which are essential to obviate risk of waste of time and money.

CAMP AT AUTHUR, (Signed) JOHN MULLINS, Lieut -Colonel, R E.,
14th December 1874. Chief Engineer for Irrigation.

No. 78.

ORDER THEREON, 8th January 1875, No. 40.

IRRIGATION, No 14.

UNDER the circumstances brought to notice in the foregoing Memorandum the improvement of the irrigation works

of the Chekady Jaghire will be postponed until the emergent work rendered necessary by recent floods in South Arcot shall have been attended to, and until the District Engineer may be able to make an inspection of the Jaghire and to issue the necessary instructions. The early importance of the matter will not be lost sight of.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Chief Engineer for Irrigation.
.. District Engineer, South Arcot.

K A
Exd. S. T. Austin.
Spare Copies

21
No. 1043

Memorandum

In Government Order No. 97 of the
12th November, 1874 the District Engineer
South Arcot and the Chief Engineer
for Irrigation are directed to attend
specifically to the improvement of the
irrigation works in the Chekady Jaghire
and to report at the end of the current
Official year what it is possible and
what it is proposed to do for their be-
nefit.

2 As the South Arcot District
has suffered this year from a series
of floods and as the District Engineer's
time and attention are already very
much more than fully occupied, it
would seem to be desirable to post-
pone taking up the Chekady Jaghire
until at any rate next year, however
great

great the need of improvement. Even
were the Government able to appoint
a special Upper subordinate for em-
ployment on the Jaghure irrigation
works, it is very improbable that Mr.
Sage could make that personal exa-
mination of their general condition and
capacity for improvement which are
essential to obviate risk of waste of
time and money.

Camp at
Anthur
14th December
1874

Wm. Lenth Col. R.E.
Chief Engineer for Irrigation.

To
The Secretary to Government
P. W. D.

Public Works Department

Proceedings of the Madras Govt.
Read the following

From

The Chief Eng^r
for Irrigation

Here enter no 1013 dated
11th Decr 1874

N^o 40

Under the circum-
stances brought to notice
in the foregoing Memorandum
the improvement of the
irrigation works of the
Chekady Jaghure will
be postponed until the
emergent work rendered
necessary by recent floods
in South Arcot shall
have been attended to, and
until the District Engineer
may be able to make

an

an inspection of the Ja-
ghire and to issue the
necessary instructions.

by 15/12/74

The high importance of the
matter will be made clear
by the following

23/12 1874

To the Chief Engr for the
S. E. South Africa
Despatch 9/1/75

C. 22nd Dec 1874.

P. W. 1874. Dept.
from No: 7973

The Chief Engr
for Migration
to the Secretary
to the M. &
#1043

Dated 14th
Recd 19th Dec 74

States for war
given that it would
be desirable to
postpone taking
up the Che Kady
Ja ghire ^{in works} improve-
ment is until at
any rate next year.
El. no: 48-821-75

Sp 74
C. 22nd Dec 1874

5/6/17

C No 7973

Govt. of (1874) Madras.
PUBLIC WORKS.

The Chief Engineer for
Irrigation

8 Jan 1875

No. 7778

Irrigation Works of the
Chettur Joghie, South
Arcaat District. The im-
provement of the
works ordered to be
postponed.