

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	1647	(W)	Press
B.P. No.			Mis.
Dated	30-6-		1876

Not to be folded or roughly handled

Read the following letters :—

No 612. From Lieutenant-Colonel C. S. HEARN, Inspector-General of Police, to Major-General G. W. WALKER, R E, Secretary to Government, Public Works Department, dated Madras, 20th May 1876, No. 2,345.

I HAVE the honor to submit, for *early* sanction of Government, a revised estimate (Rupees 725) with a comparative statement showing increase of Rupees 90 required for completion by Department of Public Works of a Station-house at Kanniparamba, Malabar District.

2. The original estimate for the building was sanctioned last year at a cost of Rupees 635, and the amount was appropriated during that year under G O., No. 2,086, dated 22nd July 1875, Public Works Department.

3. The District Engineer reports that the excess (Rupees 90) above referred to is due to the increase in Carpenters' and Coolies' wages, who were sent for from Calcutt, and also to the difficulty of getting materials to site up a hill where there were no roads.

4. I request that sanction may be accorded with a view to the item being included in the list of incomplete works for execution in 1876-77 shortly to be submitted for sanction, as there is no other source from which the charge can be met during the year.

5. The documents are submitted *direct* to save delay.

No. 612-A. From Lieutenant-Colonel R. B. KENNEDY, District Engineer, Malabar, to Major-General G. W. WALKER, R E, Secretary to Government, Public Works Department, dated Calcutt, 22nd June 1876, No. 72

Your Memorandum, No. $\frac{T}{389}$, dated 10th instant.

The actual expenditure on Kanniparamba Police Station-house up to 31st March 1876 is Rupees 598-9-8, and the progress is as follows.—

1,910 $\frac{1}{4}$ cubic feet masonry.
27 „ archwork
371 cubic yards earthwork.
47 cubic feet woodwork.
30 „ flooring.
826 $\frac{1}{2}$ square feet roofing
108 „ boarding.
16 squares plastering.

No 613

ORDER THEREON, 30th June 1876, No. 1,647.

CIVIL WORKS, No. 77.

UNDER the above explanation the revised estimate of Rs. 700, as corrected

District Engineer Malabar

Proceedings of the Madras Government, Public Works Department,
30th June 1876. No. 1,647.

Heads of Service.—Provincial
Fund — Ordinary
Class — Original Works
Main head — Civil Buildings
Sub head — Police Department
Section — Stations
Name of Work — Police Station-house at Kanniparamba
Amount — Rupees 700
to be carried out by the Public Works Department

by the Chief Engineer for constructing
a Police Station-house at Kanniparamba,
is sanctioned

2. The expenditure up to 31st
March 1876 having been Rupees 598,
specific allotment of the balance (being
under Rupees 500) is not necessary.

3 The above sanction has been registered as Provincial No. 79 W. of 1876-77

(True Extract)

Colonel,

Offg Under Secy to Govt, P.W.D

To the District Engineer, Malabar
„ Examiner of Public Works Accounts
„ Judicial Department

Exd T O Connor

Are Copies

No. 72

Malabar District Engineer's Office
Dated 22nd June 1876

From,
The District Engineer
Malabar

To,
The Chief Engineer
Public Works Department—
Madras.

Sir,
Your Memo No. 380 of 10th Instant

The actual expenditure on Kanna-
paramba Police Station House up to
31st March 1876 is Rupees 598-9-8 and
the progress is as follows.

1910 $\frac{1}{4}$ cubic feet masonry
27 — — — brick-work
371 cubic yards Earth-work.
47 cubic feet wood-work
66 — — — Flooring
826 $\frac{1}{2}$ Square feet Roofing
108 — — — Boarding
16 Squares plastering

I have the honor to be

Sir
Your most-obl. Servant—
W. B. Werners, Secy
District Engineer Malabar

Cm. 28.676 Mla 30 6.76
 Despt 6 Aug 26 1876

Notice

It is not the actual
 expenditure on the
 present site but
 is No 598-9-8 and
 should be proposed

Recd 21/11/76

1876

Incls: 1000
 The Chief Engineer
 Malabar
 The District Officer
 Malabar

1876 Dept
 No 4504

Revised Estimate of the probable cost of constructing Station House at Kunyapuramba
 Malabar District

Sched work	Number	Measurements			Cubic feet	Cubic feet	Particulars	Rate	Amount		Total of work of masonry and carpentry	Total of work of masonry and carpentry
		L	B	H					article	work		
	3	27	3	2	486		Foundation Longitudinal walls					
	2	11	3	2	132		End					
	1	5 1/2	2	1/2	5 3/4		Steps					
					52 3/4		Top of Foundation					
	3	26 1/2	2 1/4	1 1/2	265 1/4		Basement Longitudinal walls					
	2	12 1/2	2 1/4	1 1/2	84 3/8		End walls					
	1	8	2	3/4	7 1/2		Steps					
					357 5/8		Top of Basement					
							Superstructure					
	1	59	1 1/2	10	888		Main longitudinal & end walls					
	2	6 1/2	1 1/2	8 3/8	163 1/4		End walls of verandah					
	2	7 1/8	1 1/2	5 1/4	15		Projections					
							Top of superstructure					
							Total					

L.O. No 2086 dated 22nd July 1875 P.O.D

for the
 use of
 the
 was
 under

Cu. 28.676 14th 30 676
 Des 26 Cu. 26.676

Brought forward			
15	each	15	
Pinned Don			
Tarring			
57 1/2	Coats		
50	Do		
216	The frame boarding		
323 1/2	after 8 1/2 squares of Tarring	at	4
Plastering			
750	sft		
30	sft Deduction for 3 windows		
720	sft on 7 1/2 squares of Plastering a second		
	Coat	at	8
			10 1/2
Total			671.78
Sundries and Superintendence			
at 5 Percent			53.86

[illegible]

D. M. M. D.
 Executive Engineer in Charge of
 Calicut Range -
 D. M. M. D.
 offy. D. S. Eng. & M. A. S. -

Calcut-
13th May 1876

1 ~~Heck~~ ~~1/2~~ ~~1/2~~
L. O. No. 2080 dated 22nd July 1875 P. O. D.

1. *capitata* *capitata*
 2. *capitata* *capitata*
 3. *capitata* *capitata*
 4. *capitata* *capitata*
 5. *capitata* *capitata*
 6. *capitata* *capitata*
 7. *capitata* *capitata*
 8. *capitata* *capitata*
 9. *capitata* *capitata*
 10. *capitata* *capitata*
 11. *capitata* *capitata*
 12. *capitata* *capitata*
 13. *capitata* *capitata*
 14. *capitata* *capitata*
 15. *capitata* *capitata*
 16. *capitata* *capitata*
 17. *capitata* *capitata*
 18. *capitata* *capitata*
 19. *capitata* *capitata*
 20. *capitata* *capitata*
 21. *capitata* *capitata*
 22. *capitata* *capitata*
 23. *capitata* *capitata*
 24. *capitata* *capitata*
 25. *capitata* *capitata*
 26. *capitata* *capitata*
 27. *capitata* *capitata*
 28. *capitata* *capitata*
 29. *capitata* *capitata*
 30. *capitata* *capitata*
 31. *capitata* *capitata*
 32. *capitata* *capitata*
 33. *capitata* *capitata*
 34. *capitata* *capitata*
 35. *capitata* *capitata*
 36. *capitata* *capitata*
 37. *capitata* *capitata*
 38. *capitata* *capitata*
 39. *capitata* *capitata*
 40. *capitata* *capitata*
 41. *capitata* *capitata*
 42. *capitata* *capitata*
 43. *capitata* *capitata*
 44. *capitata* *capitata*
 45. *capitata* *capitata*
 46. *capitata* *capitata*
 47. *capitata* *capitata*
 48. *capitata* *capitata*
 49. *capitata* *capitata*
 50. *capitata* *capitata*
 51. *capitata* *capitata*
 52. *capitata* *capitata*
 53. *capitata* *capitata*
 54. *capitata* *capitata*
 55. *capitata* *capitata*
 56. *capitata* *capitata*
 57. *capitata* *capitata*
 58. *capitata* *capitata*
 59. *capitata* *capitata*
 60. *capitata* *capitata*
 61. *capitata* *capitata*
 62. *capitata* *capitata*
 63. *capitata* *capitata*
 64. *capitata* *capitata*
 65. *capitata* *capitata*
 66. *capitata* *capitata*
 67. *capitata* *capitata*
 68. *capitata* *capitata*
 69. *capitata* *capitata*
 70. *capitata* *capitata*
 71. *capitata* *capitata*
 72. *capitata* *capitata*
 73. *capitata* *capitata*
 74. *capitata* *capitata*
 75. *capitata* *capitata*
 76. *capitata* *capitata*
 77. *capitata* *capitata*
 78. *capitata* *capitata*
 79. *capitata* *capitata*
 80. *capitata* *capitata*
 81. *capitata* *capitata*
 82. *capitata* *capitata*
 83. *capitata* *capitata*
 84. *capitata* *capitata*
 85. *capitata* *capitata*
 86. *capitata* *capitata*
 87. *capitata* *capitata*
 88. *capitata* *capitata*
 89. *capitata* *capitata*
 90. *capitata* *capitata*
 91. *capitata* *capitata*
 92. *capitata* *capitata*
 93. *capitata* *capitata*
 94. *capitata* *capitata*
 95. *capitata* *capitata*
 96. *capitata* *capitata*
 97. *capitata* *capitata*
 98. *capitata* *capitata*
 99. *capitata* *capitata*
 100. *capitata* *capitata*

for
used
ture
2.90
P. W of
amb
for the
year at
was
under

police,

Cr. 28.676 1/2 to 676
 Debit 26.476

1-880000-770000

3	2 1/2	1 1/2	3	100 3/4	Brought forward
				33 3/4	Deduction to windows
				33 3/4	
3	4	1 1/2	27		1/2 of archwork
				60 3/4	1/2 of deductions
				100 3/4	1/2 of superstructure
				100 3/4	1/2 of Foundation, Basement & superstructure
				100 3/4	with Lateral in Chumam at 15
				100 3/4	with Lateral work with Lateral in Chumam 21
				100 3/4	Plastering
1	118	10		118	Inside and outside of Main Building
4	6 1/2	8 1/2		207 1/2	Verandah walls on both sides
2	8 1/2	6 1/2		40 3/4	Front and rear of Verandah wall
1	9 1/2	1 1/2		136 1/2	Basement all round
	2	3/4		1 1/2	Corbels of Steps
3	11	1 1/2		49 1/2	Indo, soffits & sills of windows
				163 3/4	1/2 of Plastering
				45	Deduction from Plastering
2 x 3	2 1/2	3		1590 5/8	1/2 of 16 squares of Plastering with one
					Coat of Chumam at 18
					Flooring
1	20 1/2	12 1/2		271 3/8	1/2 of 2 3/4 squares of flooring with 8"
					thick Lateral filling in Chumam
					with 2 coats of Plastering
					Roofing
2	21	9 1/2		399	Main roof
2	7 1/2	9 1/2		142 1/2	Verandah roof
1	28 1/2	10		285	1/2 of 8 1/4 squares of Roofing with
				826 1/2	Corroded Hip Common & Jack rafters
					Coupler wall plates Bamboo reapers
					Planks &c Complete at 22
					Woodwork
1	3 3/4	1 1/2	1/2	5 1/2	1/2 of Corroded in main woodwork
					more both in main & Verandah walls at 18
2	10	7 1/2	1/2		Large rough Corroded posts for entrance
4	5 1/2	7 1/2	1/2		Small Do Do at 3
					Windows
3	2 1/2	3		22 1/2	1/2 of windows with iron bars & lattice
					shutters &c Complete at 12
					Roofing
1	9	12	1 1/2	13 1/2	1/2 of Plastering brought & put up at 2
1	8 1/2	3	1/2	7 1/2	1/2 of Corroded frames for Plastering
					Corroded foundations and
					filling and Basement at 10

for
 used
 time
 90
 W of
 under
 for the
 ear at
 was

L. O. No. 2080 dated 22nd July 1875 P.D.

1876 - 1877

P. K. 3692/46

See also 1871 & 2
the letter from the
deputy of the
date 1876 1877
1876 1877

Over 2000
a conference
8th.

P. K. 3692/46

Putting 4 Building 1876/77

Chief Office of the Inspector General of Police,
No. 2345 Madras, 20 May 1876.

From The Inspector General of Police,

To The Secretary to Government,
Public Works Department
Fort St. George

Sir,

Enclosures 2.

I have the honor to submit for early sanction of Government a revised estimate (Rs 725) with a comparative statement showing increase of Rs. 90 required for completion by D.P. W. of a Station House at Kannipuram, Malabar District.

2. The original estimate for the building was sanctioned last year at a cost of Rs 635 and the amount was appropriated during that year under G.O. No. 2086 dated 22nd July 1875 P.H.D.

No II on Suburb Range
Malabar District

Dated 3rd May 1876
Received

Revised Estimate for
Constructing Police
Station at Kannipuram
Suburb Range

Amount of Estimate Rs 725

3. The District Engineer reports that the ex^{ce}ss (R. 90) above referred to, is due to the increase in Carpenters and Coolies wages, who were sent for from Calicut and also to the difficulty of getting materials to site up a hill where there were no roads.

4. I request that sanction may be accorded with a view to the item being included in the list of incomplete works for execution in 1876/77 shortly to be submitted for sanction as there is no other source from which the charge can be met during the year.

5. The documents are submitted direct to said delay.

I have the honor to be
Sir,
Your most obed^t servant,
M. M. M.

803² April 21
 22² July 2086.

P. 1876 Department
 88.3892

From
 The Inspector General
 of Police.
 To
 The Secy. & Mr. C.
 1860 W
 -1861 W
 Dated 20 May 1876
 Received 21st 1876
 No. 2345
 20th May 1876
 The Secy. & Mr. C.
 are to be paid for
 for the couple hours
 of the Commission
 of the House, and also
 20th 1876
 C. E. Secy. 250 7/10 June 1876.

1876 Dept.

N^o 612

Cu. 28.6-76. Mda 30 6.76

1876 Public Works Department

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 31st May 1876

Read the following.—

(a) Heads of Service— *Personnel*

Fund. *Ordinary*

Class *Regular & Co*

Main-head. *Local Authorities*

Sub-head. *Police Department*

Section. *Constabulary*

Name of Work. *Police Station house at Ponnampalam*

Amount. *22,700*

To be carried out by the *Public Works* Department

Under the sanction of G.O. 2147 of 30th June 1876

31st March 1876
 Comd. Rs 578, specific al-
 lotment of the balance (being
 under Rs 500) is not necessary.
 Eng. M. C. L. & Co.
 Secy. to Govt.
 1876
 11/11/76
 A sanction has been
 granted as Provincial 207/96
 11/11/76

8032-46/25-1-21
" 22nd July - " 2086.

P. H. 1876 Defaut
-88-3

Public Works Department
PROCEEDINGS of the MADRAS GOVERNMENT.

UNDER date the 30th March 1876

READ the following —

From
The Insp. Genl. of Police (No. 12345 of 20th May 1876)
City of Madras (in No. 12345 of 20th May 1876)

W. In the above ex-
planation it is stated that
of Rs 5000 are expended
by the Chief Engineer for
a new Police Station
at Annamalai
is continued.

The expenditure up to
31st March 1876 having
been Rs 598, specific al-
lotment of the balance (being
under Rs 500) is not necessary.

Dist. Engineer, Calcutta
Ex. Insp. General
J. H. ...

Dated 1/7/76

Xth ...

the above sanction has been
registered as No. 12345 of 1876

No. 672

Cu. 28.6.76. Mad 30.6.76

4504 3892
C¹

Govt. of 1876: India:
PUBLIC WORKS.

The 10th of Malabar

L¹

R¹

L¹

L¹

30th Jan. 1877

30th 112 - 113

Police Station House
at Canni paramba
Malabar M. The
cause of Estimate
for the construction of
a ————— sanatorium

18-7-76