

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	1955	(w) Press
B.P. No.		Mis.
Dated	2-8-	1876.

Not to be folded or roughly handled

1

*Proceedings of the Madras Government, Public Works Department,
2nd August 1876. No. 1,955.*

No. ²²~~14~~. Read the following letter from Lieutenant-Colonel C. S. HEARN, Inspector-General of Police, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Madras, 13th July 1876, No. 3,227 :—

WITH reference to the statement of incomplete works embodied in G.O., No. 1,440, dated 10th June 1876, Public Works Department, I have the honor to submit for sanction, the accompanying comparative statement showing an increase of

Rupees 92-1-1 over the original estimate *

* Rupees 1,100.

sanctioned by Government for reconstruction by Public Works Department of head-quarter Police office at Mangalore, South Canara District.

2. It will be observed that a sum of Rupees 10 out of the above excess has been already met † from certain savings in 1875-76, and to meet the balance. Rupees 82 have been entered in the lists sanctioned for 1876-77.

† *Vide* remark opposite to South Canara in the statement above referred to.

3. The comparative statement is submitted to Government as the excess is more than 5 per cent. on the original estimate.

23 -

No. 15. ORDER THEREON, 2nd August 1876, No. 1,955.

CIVIL WORKS, No. 2-A.

(a) *Heads of Service.*—Provincial.
Fund.—Ordinary.
Class.—Original Works.
Main-head.—Civil Buildings.
Sub-head.—F. Police Department.
Section.—I. Offices.
Name of Work.—Reconstructing upper storey of Police Head Quarters Office at Mangalore.
Amount.—Rupees 1,192.
To be carried out by the Public Works Department.

THE revised estimate of Rupees 1,192 for reconstructing the upper storey of the Police Head Quarters Office at Mangalore, is sanctioned in lieu of that for Rs. 1,100 sanctioned in the Proceedings of Madras Government in the Judicial Department, printed with Public Works G.O., No. 57-A., dated 7th July 1875.

2. The funds to meet the excess were not provided in the list † referred to in the Inspector-General's letter.

3. This sanction has been registered as Provincial No. 97-W. of 1876-77.

(True Extract.)

Colonel,

[Offg. Under Secy. to Govt., P.W.D.]

To the District Engineer, South Canara.
" Examiner of Public Works Accounts.
" Judicial Department.

Exd. A. Raitt.

Spare Copies

Comparative Statement showing the work as estimated and actually executed in reconstruction of walls of the Upper story of the Police Head Quarters office at Mangalore.

Particulars of work	As estimated			As actually executed		
	Quantity	Rate	Amount	Quantity	Rate	Amount

1. Laterite in Chumam C.ft 1940 20 ... 389 32 1913 ... 352 83

2. Flat Archwork ... 18 3/8 22 ... 37 ... 58 15

3. Circular Archwork ... 60.8 25 ... 15 1/2 ... 20 15

4. Dismantling old masonry ... 105 3/8 ... 6 32 1/2 ... 12 16

5. Plastering with 1 coat of Chumam and 2 coats of whitewash ... 3303 3/8 34 ... 108 ... 125 15 10

6. Junglewood wrought iron ... 46 1/3 12 ... 81 10 8 46 1/3 ... 799 7

7. Roofing with couple rafters, rafters, nails, machine ... 1768 28 ... 495 ... 1903 ... 42 95

8. Ceiling with double bamboo ... 1768 4 ... 70 11 6 1768 ... 64 93

43 363 The decrease is due to certain portions of the existing masonry not having been removed as estimated for.

95 1/8 19 1/2 The increase is due to flat arches having been built over some windows downstairs, which were not provided for in the estimate.

57 10 8 The increase is due to the cost of centring which was not added in the estimate.

202 3 On actual execution the sum of Rs 12-12-6 was found sufficient, hence the saving of Rs 20-2-3

62 17 1/2 The increase is due to plastering the extra masonry work not provided for in the estimate.

2 1 1 Effected on actual execution.

135 63 7 2 The increase in the quantity is due to the eaves of the roof having been projected a little out than allowed in the estimate, on actual execution the rate was found high, hence the saving of Rs 63-7-2.

6 2 3 Effected on actual execution.

43 18 128 8

Pressed for Rs 1192 & registered as Council for 97 Rs of 1076 1/2

1229 138 1144 148

Comparative Statement showing the work as estimated and actually executed in reconstruction of walls of the Upper story of the Police Head Quarters office at Mangalore.

increase	decrease	Remarks
Amount	Quantity	Amount

Left

8 Ceiling with double bamboo
 made laths externally with two
 coats of coal tar. 1768 200 70 11 6 1768 64 93
 Carried over 1229138 1144148

Building and Building 1876/77.

Chief Office of the Inspector General of Police,
No. 3227 Madras, 13th July 1876.

From The Inspector General of Police,

To The Secretary to Government
Public Works Department
Fort Saint George.

Sir,

Enclosure &c.

With reference to the statement of
incomplete works embodied in G.O. N^o 1440
dated 10th June 1876 S. W. D., I have the
honor to submit for sanction, the accompanying
comparative statement showing an increase of
Rupees 92-1-1 over the original Estimate
sanctioned by Government for reconstruction by
H. S. W. of Head Quarter Police Office at Mangalore,
South Canara District.

P. N. 5042/76

Enclosure

1876 Sept:

In a letter from the

Inspector General of Police

dated Madras 13th July 1876

No. 3227

Comparative statement.

* Rupees 1100 ---

2. It will be observed that a sum of
 Rupees 10. out of the above, has been
 already met from certain savings in 1875/76 and
 to meet the balance, Rupees 5. have been
 entered in the list sanctioned for 1876/77.

2. The amount of Rs. 10. has been
 already met from certain savings in
 the statement above
 referred to.

3. The comparative statement is
 submitted to Government as the excess is more
 than 5 per cent on the original estimate.

I have the honor to be,
 Sir,
 Your most Obedt. Servt.,
 M. M. C. S.
 Assistant Secretary to Government
 for the Judicial Department.

N^o 1955 / Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 2^d August 1876.

Read the following:—

to the General

(a) Heads of Service— Provincial

Fund. ordinary

Class. Original Works.

Main-head. Civil Buildings

Sub-head. Police Dept.

Section - 1. Offices.

Name of Work. Re-constructing Upper Storey of Police
 Head Quarters Office at Mangalore -

Amount. Rs 1192

To be carried out by the P. W. Department.

is in the margin of G.O. N^o 1955 of 2/8/76 -

Government in the
 Judicial Department,
 printed with S. H. Reddy
 & Co., dated 7th July 1875.
 The

2. It will be observed that a sum of
 Rs 10... out of the above 14 cts, has been
 already met from certain savings in 1875/76 and 2 vide Demand

to
 20
 3
 21
 11

for one year General of Police.

18

N^o 1955 / Public Works Department.
 PROCEEDINGS OF THE MADRAS GOVERNMENT.
 UNDER date the 2^d August 1876.
 Read the following:—

The Inspector General
 of Police, Madras. } (H.C. No. 3327 of 13th July 1876)

The revised estimate
 of Rs. 1172 for recon-
 structing the upper
 story of the Police Head
 Quarters Office at Banga-
 lore, is sanctioned in
 lieu of that for Rs. 1100
 sanctioned in the Pro-
 ceedings of Madras
 Government in the
 Judicial Department,
 printed with S. H. Noble
 & Co., dated 7th July 1875.
 The

2
of
al
to
em
d.
su
the

2. The funds to meet
the excess were not pro-
vided in the list referred to
in the Inspector General's
letter.

* G.O. No. 1440 of 10 June 76

3. This sanction has
been registered at Pro-
vincial No 97 of
1876-77.

W.L.
27.7.76

L. J. South General
to J. H. Acker
Judicial Dept. 1876

Dep't to Gov 28-7-76

1876 Dept.

From

The Inspector General
of Police.

To

The Deputy Genl:

13th Dec. 76

Genl. H. Clegg

Dated 13th Dec 1876

Received by No. 1111

Sender: 1111

Submits for sanction all
comparative statements showing
an increase of Rs 92-1-1 per
cent per annum estimated for
re-constituting the office
at Bangalore, South Canara District.

1876

1876

187-7-75 No 5704
14-8-75 113.
10-6-76 1440.

5042

Govt. of Madras.

PUBLIC WORKS.

To

The H. E. South Canara

Dist.

Local

Recd

Encl.

G. O. 2nd August 1905

Hos. 22 + 23

Reconstructing the upper
story of the Police Head
Quarters Office at Man
galore. South Canara D.

The revised Estimate
of Rs. 1192 for —
sanctioned by —

17-8-06

31.7.76 Vol. 2.8.76