

(1) Number of pages.....

(2) Date of repair.....

(3) Initials of the Referencer.....

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	2034	(W)	Press
B.P. No.			Mis.
Dated	7-8		1876

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
7th August 1876. No. 2,034.*

No. 168. Read the following letter from R. E. NORFOLK, Esq., Officiating District Engineer, Salem, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Salem, 29th July 1876, No. 59 S. L. :—

IN acknowledging the receipt of order of Government under date the 5th July 1876, sanctioning the revised estimate of Rupees 16,110 for constructing forty-five native Constables' huts and four native head Constables' huts for use of Central Jail Guard at Salem, I have the honor to inform you that the current year's allotment of Rupees 4,590 for this work in the Provincial Budget is nearly expended. If funds are available, the work can be finished by the end of October next. I therefore request that you will be so good as to obtain sanction of a further allotment for the balance, *viz.*, (16,110 — 9,370 already sanctioned) Rupees 6,740.

2. The work is in full swing now and it would not be advisable to postpone it till the next year.

No. 169. ORDER THEREON, 7th August 1876, No. 2,034.

CIVIL WORKS, No. 17.

THE District Engineer will cause the work to be prosecuted to completion without delay, in anticipation of a further allotment of funds later in the year.

(True Extract.)

Colonel,
Offg. Under Secy. to Govt., P.W.D.

To the District Engineer, Salem.
„ Examiner of Public Works Accounts.
„ Judicial Department.

No 188

Madam 2nd August 1876

Sir

Major J. B. Tennant

Inspector General of Jails

The Honble Mr. Huddleston

Chief Secretary to Government

Madam

Sir

In Proceedings of Government Public Works Department dated 1st October 1869 No 3183. Government sanctioned an Estimate for Rs 1560 for the construction of quarters for the Hospital Assistant attached to the Jilka Jail at Vizagapatam. The execution of the work has been deferred for want of funds. The Superintendent of the Jail brings to

noted the inconvenience experienced
in consequence of the medical
subordinate having no public
quarters, much of his time
must be wasted in going to
and from his home in the
town which is some distance
from the Jail, I have therefore
the honor to request that
instructions may be issued
in the Department of Public Works
for carrying out the work and
for the provision of funds.

I have the honor to be
Sir,

Your most obedient servant

Inspector General of Jails

No 2034

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 7th Aug 1876

Read the following:—

From

The Dist. Engr. Salem (H.E. No. 59 S.D. of 29th July/76)

The District Engineer
will cause the work to be
prosecuted to completion
without delay, in anticipation
of a further allotment of
funds later in the year.

G.M.

Dist. Engr. Salem ✓
Est. P. W. Accounts ✓
Judicial Dept. ✓

Recd 19/8/76

54290

GOVT. OF INDIA

PUBLIC WORKS

To Mr. N. B. Lalani

Date

Amount

Part

Part

Rs. 7⁵⁰ /- Dupes No. 2034-

For

Expt. no. 107
22-5-16

Police Lines near the
Central Jail at Salem

Directing the com-
pletion of the ———
without delay in
anticipation of a further
allocation of funds
later in the year.