

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.

B.P. No.

Press

Mis.

Dated

14-8-50

CR 76
195

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
14th August 1876. No. 2,107.*

No. 312. Read the following endorsement of the Secretary to Government,
Revenue Department, dated Ootacamund, 15th July 1876 :—

Proceedings of the Board of Revenue, dated 10th July 1876, Mis. No. 5,807.

From C. T. LONGLEY, Esq., Collector of Salem, to C. A. GALTON, Esq., Acting
Secretary to the Board of Revenue, dated Salem, 29th June 1876, No. 151.

I HAVE the honor to forward for sanction the enclosed supplemental estimate,
received from the District Engineer, for converting the old Taluq Cutcherry at Namkul
into the General Deputy Collector's Office.

2. The cause of excess, *viz.*, Rupees 129 over the sanctioned estimate is
explained in the comparative statement.

3. As it is desirable that the work should be completed at once, I request that
required funds may be assigned for the purpose.

SUBMITTED for the sanction of Government.

(True Copy and Extract.)

(Signed) C. A. GALTON,
Acting Secretary.

TRANSFERRED to the Public Works Department.

(Signed) D. E. CARMICHAEL,
Secy. to Govt., Rev. D.

No. 313.

ORDER THEREON, 14th August 1876, No. 2,107.

CIVIL WORKS, No. 30.

(a) *Heads of Service.*—Provincial.
Fund.—Ordinary.
Class.—Original Works.
Main-head.—Civil Buildings.
Sub-head.—B, Revenue Department.
Section.—General District and Divisional Cutcheries.
Name of Work.—Converting old Taluq Cutcherry at
Namkul into a Deputy Collector's Office.
Amount.—Rupees 129 (Supplemental).
To be carried out by the Public Works Department.

UNDER the explanation afforded in
the comparative statement submitted by
the District Engineer, the supplemental
estimate of Rupees 129 for converting the
old Taluq Cutcherry at Namkul into a
Deputy Collector's Office is sanctioned,
thus raising the amount of the estimate
sanctioned in G.O., No. 1,457, dated 26th
May 1875 to Rupees 805. The sequel

shows the justness of the remark made in paragraph 2 of that order. The District
Engineer should more carefully scrutinize specifications and estimates submitted by
him to Government.

2. Rupees 536 having been spent on the work up to end of March 1876, and
the balance required to complete the work in the current year being below 500 Rupees,
no specific allotment of funds is necessary.

3. This sanction has been registered as Provincial No. 106.W of 1876-77.

(True Extract.)

Colonel,

Offg. Under Secy. to Govt., P.W.D.

To the District Engineer, Salem.

" Judicial Department.

" Revenue Department.

" Examiner of Public Works Accounts."

Exd. E. C. Shunker.

Spare Copies

GOVT.
OF MADRAS }

1876.

{ P.W.
DEPT.

SECRETARY.

Fort St. George, 5 July 1876

OFFICE NOTE.

To C. Messrs. Messrs. Messrs.
Depended to 31 March 1876
and the Govt of Rs 50 for
converting the old Salug
Cuttung at Kanchi
Salug District (with an
Deputy Collectors Office

W. M. E. S.
5.8.

To be

No. 536 - 1 - 6.

L. E.
5.8

OF

187

Revenue Department.

Miscellaneous No. 5807

Proceedings of the Board of Revenue
Dated 10th July 1876.

Read the following
No. 151.

From,

The Collector of Salem

To,
The Secretary to the Board of Revenue
Madras.

Sir,
I have the honor to forward for sanction
the enclosed Supplemental Estimate
received from the District Engineer
for converting the old Salug Cut-
ting at Kanchi into the General
Deputy Collector's Office.

2 The cause of excess viz. No. 129
over the sanctioned Estimate is ex-
plained in the Comparative State-
ment.

3. As it is desirable that the
work should be completed at once,
I request that required funds may
be assigned for the purpose.

Salem Collector's }
Office, Salem: }
29th June 1896 }
Dy. C. J. Lingley
Collector

Submitted for the sanction
of Government.
(See Copy and Extract)

S. A. G. S. S. S.
Ag. Secretary
The Secretary to Government
Revenue Department
with 2 Encls. to be returned.

By
11/12

20.26 May 1976. No 457

150 July 1963.

Belgian

Very brief

St. James

Handwritten to the
Public Works Department

P. H. 1876 Dept.

SP. 5108

From

The Revenue Dept.

Date 15th July 1876
Received 17th July 1876

£ 580 7.
Guat. 2

Handwritten
received of the
Council of Revenue

Plotted 10 3 24 1976
Recd 10 3 24 1976
out 14

Submitting for the

vacation of Government

letter with a supplementary

estimate from the Chief

of Public Works

Handwritten with the

Collector's Office.

(a) Heads of Service— Provincial

Fund.

Ordinary

Class.

Original Works

Main-head.

Civil Buildings

Sub-head.

S. Revenue Dept.

Section—

Genl. & Division of Catchment

Name of Work.

Converting old Salop Catchment at Kambhal
into a P. Collector's Office

Amount.

129 (supplemental)

To be carried out by the

P. H.

Department.

ent in the margin of G.O. 12107 of 14 August 1976

Cur 76. Total 14.2.76
Received 14.2.76
Recd to do work

dated

As. 26 May 1905 No. 2107

P. 8.

No 2107 No. 8. 11. 16.
Proceedings of the Madras Govt.
Under date the 14th Aug 1905.

Read the following:-
Pro. of the Board of Rev. }
thru the Revenue Depart. } (N.E. No. 5307 of 10 July 1905)

Under the explanation
that afforded in the
confirmative statement
submitted by the Dis-
trict Engineer the sup-
plemental estimate
of Rs 129 for converting
the old Salug Butchery
at Namkul into a
Deputy Collector's office
is sanctioned, thus
raising the amount
of the Estimate sanc-
tioned in No. 1457

Dated

Received

Read to the Board

dated 26th May 1875
to Rs 800. The sequel
shows the justness of
the remark made in
para 2 of that order.
The District Engineer
should more carefully
scrutinize specifications
and estimates submit-
ted by him to Government.

2. Rupees 536 having
been spent on the work
up to end of March
1876, and the balance
required to complete
the work in the current
year being below 500 Rs,
no specific allotment
of

of funds is necessary.

3. This sanction has
been registered as Pro-
vincial No 106 H
of 1876-77.

W. H.
D. D. 75.

D. C. Salem
Jud. Department
Rev: Secretary
Encl. 2

14 2/2/12

Accepted by City 8-8-71

5/00/09
with [unclear]

Chit. of 1878: Madras

PUBLIC WORKS.

2 books in [unclear]

N. E. Salvo.

17/8

Dated

2nd

Rev.

Encl.

O. O. No. 129 of 2/10/9

312 - 313

No. 312 - 313

by Collectors Office at
Namkul - Salem D.

The supplemented Ed
Amale of No. 129 for con-
verting the old Salvo
Cutchery into a
sanatorium with remarks.

San. [unclear]
19-10-9