

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	2120-21	Press
B.P. No.		Mis.
Dated	16-8-	1876
		195-

Not to be folded or roughly handled

RAILWAY DEPARTMENT.

CONSULTING ENGINEER'S OFFICE,

Madras, 29th Sept. 1876.

No. 472.

From

LIEUT.-COLONEL J. H. M. SHAW-STEWART, R.E.,
Consulting Engineer for Railways,

To

MAJOR-GENERAL G. W. WALKER, R.E.,
Secretary to Government,
Public Works Department,
Fort Saint George.

SIR,

In continuation of this
office No 382 of the 4th ultimo, I have
the honour to submit, herewith,
general summaries of the progress
made during the second quarter
of 1876 on the construction works of
the Southern and Northern Extensions
of the South Indian Railway,
which came to hand only yester-
day.

I have the honour to be
Sir
Your Most Obedt Servt.

Wm Stewart Lt Col R.E.
Consulting Engineer for Railways

P.W.D.
300876
No.

From 15 August 1876

1335a

G.O. No. 2112 of 16-8-76.

Dated *29* } *Sept.* 1876.
Received

No.

To
The Secretary to Government,
P. W. Department,
Fort Saint George.

From
The Consulting Engineer
for Railways,

RAILWAY DEPARTMENT.

RAILWAY DEPARTMENT.

CONSULTING ENGINEER'S OFFICE,

Madras, *15 August* 1876.

No.

From

LIEUT.-COLONEL J. H. M. SHAW-STEWART, R.E.,

Consulting Engineer for Railways,

To

MAJOR-GENERAL G. W. WALKER, R.E.,

Secretary to Government,

Public Works Department,

Fort Saint George.

Sir,

I have the honour to submit herewith, Statements A, B, C, and D, showing the progress made, during the quarter ended 30th June 1876, in the construction works of the Northern and Southern sections, and in the erection of the new metre gauge rolling stock, of the South Indian Railway.

2. The money columns (Nos. 1 to 4) of statements A

are

Submitting the progress report of the Southern and Northern Extension of the S. & N. G. for the quarter of 1876

8011-7-76 No 1745
21-8-76-1015

W. 1876
No 563

Proc-16 August 1876

G.O. No 21201/16-8-76

10-3357
21-8-76 Ptd 16-8-76
Deposited to 21-8-76

Submitted
Statement of 13 miles
of the proposed
extension of the
Northern Extension
of the Great Indian
Peninsula
Railway

Dated 4th August 1876
Received 7
Encl: 5 No 563

RAILWAY DEPARTMENT.
From
The Consulting Engineer
for Railways.
To
The Secretary to Government,
P. W. Department,
Fort Saint George.

Ar 2120
Public Works Department.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 15th August 1876
Read the following:—

From,
The Cons. Engrs for
Railways } (M.C. No 382 d/4th Aug 1876)

Ordered that these
Statements be forwarded to
the Gov^{ts} of India after
completion of columns 3 & 4
of Statement A.

2. Improvement as to date
of submission of the Reports
is noted.

3. The progress with
Engineering operations on
the Northern Extension has
made a satisfactory advance
during the quarter; the
Engineering Staff having
with commendable energy

Taken

taken advantage of the
favorable season which has
offered to push the works
forward.

4. Improvement is also
perceptible in the progress
made with the erection of
Rolling Stock.

(H.C. No. 2121 of 10 Aug 76)

No 2121

Copy of the above for-
warded to the Govt. of
India.

Desd 18/10/76

30 S.B. Bank in
or Bore by hunting
Belay in a Bore
on 25/10/76

K 338-33

Comp. Eng. for Repd
Desd 18/10/76

5634.5

Vol. of 1870
PUBLIC WORKS.

The Com^o Eng^o for

delivered
made - 2/10/70

16th August 2/20
2/21

Nov 335-337

Put in
19-10-70

Report of the
Southern extension
of the Indian
the quarter mile of
June 1878 - The
order of to be
made of to the Gov^t
via