

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	2243	Press
B.P. No.		Mis. --
Dated	24-8-	2876
		195

Not to be folded or roughly handled

No 561 Read the following letter from Lieutenant D McNEIL CAMPBELL, R E, Executive Engineer, in charge Godavery District, to Lieutenant-Colonel J MULLINS, R E, Chief Engineer for Irrigation, dated Dowlaishweram, 29th July 1876, No 1,220 —

I HAVE the honor to submit, herewith, a comparative statement showing the original and revised estimates for constructing a sluice for Vellah South Side High Level Channel

2 The original estimate for this sluice, amounting to Rupees 740, was sanctioned by Colonel Fischer, R E, in March 1874, and a supplemental one for screw gearing, amounting to Rupees 88, was subsequently sanctioned in your memorandum, No 671, of 24th June 1875

3 Major Beatty, R E, has decided upon recovering one-third of the excess from Taluq Overseer Mr Traish for having excavated too deep a foundation for the sluice, consequently the net amount now requiring sanction is Rupees 95-14-10, as shown in the statement.

4. The information regarding acreage to be irrigated by this sluice in the form required by G O, No 1,111, of 5th May 1876, is embodied in the statement already forwarded with my letter, No. 1,089, of 17th instant

—
No 143-W.

NOTE BY THE CHIEF ENGINEER FOR IRRIGATION.

Godavery Eastern Delta—Coringa Canal.

Vellah S S or R B. Channel—Head Sluice.

RUPEES 740 were originally sanctioned for the work by the late District Engineer.

No 671, dated 24th June 1875. A supplemental estimate of Rupees 88 was approved by this office for fitting the sluice with screw gearing not originally provided for, and it is now reported that, principally owing to the foundations having been excavated too deep, the cost will be Rupees 143-6-2 more, of which Rupees 47-7-4 will be recovered from the Overseer who made the mistake, leaving Rupees 96 requiring to be sanctioned.

2. The former sanction, amounting to Rupees 828, has been confirmed in G O, No. 2,186, dated 19th August 1876. The revised estimate is 924 Rupees

OOTACAMUND, (Signed) JOHN MULLINS, Lieut -Col, R E,
14th August 1876. Chief Engineer for Irrigation.

To the Secretary to Government, Public Works Department.

Proceedings of the Madras Government, Public Works Department,
24th August 1876. No. 2,213.

No 562

ORDER THIRION, 24th August 1876, No. 2,213

IRRIGATION, No 56

Account.

THE revised estimate of Rupees 924 -
is sanctioned as follows,

Irrigation,
Godavery Eastern Delta,
Coringa Canal,
Capital, Extraordinary,
I. Works,
(3) Distributaries. Velluh R. B. Channel,
C Works,
Constructing head-sludge, Rupees 924,

in supersession of the estimate of Rupees 828, the sanction of which was confirmed in
G O, No 2,186, dated 19th August 1876.

This sanction has been registered as No 118-I of 1876-77.

(True Extract)

Colonel,
Offg. Under Secy. to Govt, P.W.D.

E I Form No 18

OFFICE OF CHIEF ENGINEER FOR IRRIGATION,

Colacammund,
Fort St. George, 14th Aug 1876.

No 143-W.

Note by the Chief Engineer for Irrigation.

Enclos 2

Godavery Eastern Delta.
Coringa Canal
Velluh S.Spr R.B Channel.
Head Sluice

Rupees 740 were originally
sanctioned for the work by the
late District Engineer. A supplemental
estimate of Rupees 80 was approved
by this office for fitting the sluice
with screw gearing not originally
provided for, and it is now re-
ported that, principally owing
to the foundations having been
excavated too deep, the cost will
be Rupees 143. 6. 2 more, of which
Rupees 47. 7. 4 will be recovered
from the overseer who made
the mistake leaving Rs 96 requiring
to be sanctioned.

No 671-24 June 77

2. The former sanction amounting
to Rs. 828 has been confirmed
in G.O. No. 2186 dated 17th August 1976.
The revised estimate is 924 Rs.

Yours faithfully,
Lt. Colonel M.
Chief Engineer for Surg.

To
The Secretary to Govt. P.W.D.

Form No 13

P.W.D.

28 AUG 76

No 105

From

The Chief Engineer for Irrigation,

To

The Secretary to Government,

Public Works Department

Dated 14th Aug 76
Despatched 14th Aug 76
Received 14th Aug 76
1876

ENCLOSURE 2

No 43-11

Subject

Vellah R.B. Channel head sluice
Coringa Canal - Godavery Eastern
Delta - Note submitting for
sanction, revised estimate of
Rs 924 for constructing the same

No 561/62

E I Form No 21

No 2243

Public Works Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

UNDER date the 24th Aug 76

READ the following.—

Note by the Ch. Engr. for Engrs. { No 2243-2. d. 14th Aug 76 }

The revised estimate
of Rupees 924 is
sanctioned as follows.—
Godavery Eastern Delta.
Coringa Canal
Irrigation
Capital, Extraordinary
1/3 Distributiones. Vellah & B. Channel
C. Works. (Constructing head
sluice. Rupees 924
in supercession of the
estimate of Rupees 828,
the sanction of which
was confirmed in
G.O. No 2186 dated 19th Aug 76
August 1876.
Aug. 15/76

This sanction has been
registered as No 118 I. 7 1876 77

6165 CM

GOV. OF MADRAS
PUBLIC WORKS.

To

Mr W. E. Godavery

DD

DD

DD

DD

G O, 24th Aug. 1970, No 2243

No. 561-562

Head sluice to the
Vellala R to channel
Coringa Canal - Godavery
Eastern Delta. Revised
Estimate of Rs 924 for
constructing a
canal line of.

W. E. Godavery
12/11/70

11/11/70