

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	227/	(W)	Press
-B.P. No.			-Mis.-
Dated	28	1876	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
28th August 1876. No. 2,271.*

No. 614. Read the following letter from Major H. M. VIBART, R.E., District Engineer, Bangalore, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Bangalore, 8th August 1876, No. 99 :—

I HAVE the honor to forward herewith for sanction a comparative statement for constructing a Rifle Butts at French Rocks, from which it will be seen that the original estimate has been exceeded by Rupees 171.

2. The reasons for the excess are given in the comparative statement.
3. The amount of the original estimate is Rupees 500, sanctioned by Government in their Order, No. 132, dated 16th March 1875.
4. The amount expended up to the end of last year in which expenditure incurred was Rupees 500.
5. The allotment for the current year is nil.
6. The expenditure of the current year up to the end of July is nil.

No. 615. * ORDER THEREON, 28th August 1876, No. 2,271.

MILITARY WORKS, No. 24-A.

(a) *Heads of Service.*—Imperial.
Fund.—Ordinary.
Class.—Original Works.
Main-head.—Military.
Sub-head.—Miscellaneous—Military.
Name of Work.—Rifle Range at the French Rocks.
Amount.—Rupees 671.
To be carried out by the Public Works Department.

UNDER the explanation given in the comparative statement the revised estimate of Rupees 671, for constructing Rifle Butts at the French Rocks, is sanctioned in lieu of that sanctioned in G.O., No. 132, dated 16th of March 1875. The amount required to complete the work being below 500 Rupees, no specific allotment of funds is necessary.

2. This sanction has been registered as Imperial No. 72-W. of 1876-77.
(True Extract.)

Colonel,

Offg. Under Secy. to Govt., P.W.D.

To the District Engineer, Bangalore.

„ Examiner of Public Works Accounts.
„ Military Department.

Exd. E. C. Shunkor.

Spare Copies

W. 8890/26.
[Illegible handwritten text]

4:17:11

34

Comparative Statement showing the difference between the sanctioned and revised Estimate for constructing a Rifle Butts at French Rocks

Description of work	Sanctioned Estimate			Revised Estimate			Increase Decrease		Remarks
	Qty	Rate	Amount	Qty	Rate	Amount			
Mud work	cyls 1543	.4	1386	1543		586			
- Do for plat forms				489		138	138		The extra work is owing to the
Earth work	cyls 1907	.2	20	1907		20			removal of all the earth platforms
- Do	cyls 31	.2	4	31		4			at the various firing points and
Rough stone work	cyls 11	.8	6	11		6			to the reconstruction of them di-
Removing rock	- Do 33	1	33	33		33			rectly opposite to the new butts
Stone Slabs	- Do 72	.4	20	72		20			at the request of the Commandant
Roofing with nut trees	3.44	2	7	3.44		7			of the 30th Regiment Native Infan-
and straw complete									
Turfing				40.35		25	25		try.
			476			639	163		The same remarks as above.
Sundries			24			32	8		
			500			671	171		
Deduct amount of Estimate already sanctioned						500			
Amount requiring sanction						171			

Called for by 671 and required a
 further estimate of 171-
 25. Amount 1639

7/8/76
 District Engineer's Office
 Bangalore
 8th August 1876
 L.S.

Henry Stuart Major R.E.
 District Engineer Bangalore

No. 99.

DISTRICT ENGINEER'S OFFICE,
BANGALORE.

1876.

FROM

THE DISTRICT ENGINEER,

BANGALORE.

TO

THE *Ship Engineer*
P. W. D. Madras.

SIR—

I have the honor to forward herewith for sanction a Comparative Statement for Constructing a Rifle Butte at French Rocks from which it will be seen that the Original Estimate has been exceeded by Rupees 171....

The reasons for the excess are given in the Comparative Statement.

The amount of the Original Estimate is Rupees 500. sanctioned by Government in their Order No. 132 dated 16th March 1875.

The amount expended up to the end of last year in which expenditure incurred was Rupees 500.

The allotment for the current year is nil.

1/5/76

The expenditure of the current
year up to the end of July is nil -

I have the honor to be

Sir,

Your most Obedt. Servant

Alfred H. Paul Major R.E.

District Engineer.

(2) Heads of Service— *Imperial*

Fund.

Army

Class.

Regimental Works

Main-head.

Military

Sub-head.

Miscellaneous—Military

Name of Work.

Rifle Range at the Spanish Rocks

Amount.

Rs 671

To be carried out by the

R. M.

Department.

Remitted on the margin of A.O. 892271 of 28th August 1931

No 2271

Public Works Department.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the 28th Aug 76.

Read the following.

From:

The District Engineer
Bangalore

(H.L. No. 97 of 8th Aug 76)

111
3/10
111

Under the explanation given in the comparative statement the revised estimate of Rs 671 for construction of Rifle Butte at the French Rock is sanctioned in lieu of that sanctioned in Ld. No. 132, dated 16th of March 1875. The amount required to complete

complete the work being
below 500 Rs as specific
allotment of funds
is necessary.

2. This sanction has
been registered as Gen.
Serial No. 72 of 1876.

W.L.
16.8.76

No 614/15

5590
Govt. of 1876 Madras.
PUBLIC WORKS.

To The R. S. Bangalore

Dated

Issued

Recd.

Encl.

G. O. 25th August 1876, No. 2271

Nos. 614-615

French Rocks, Bangalore
The revised estimate
of Rs 100 for erecting
Rifle Batts at the
Sanctioned.

17-9-76