

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works

DEPARTMENT

G.O. No.	233	(W)	Press
~~B.P. No.~~			~~Mts.~~
Dated	28-1-		1876.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
29th January 1876.*

No. 501. Read the following letter from T. D. HARRIS, Esq, Officiating District Engineer, Malabar, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Calicut, 22nd December 1875, No. 146 —

With reference to item 24 in the Imperial Budget of 1875-76, asphaltting the verandah and reboarding floors of military buildings at West Hill, I have the honor to forward a revised estimate* and a comparative statement showing that Rupees 6,800 will be required instead of Rupees 6,075; the only increase is in the item of asphaltting, which is Rupees 19-8-0 per square, and not Rupees 15 per square as originally estimated in August 1874, as the price of unadulterated asphalt, including carriage, is Rupees 75 per ton instead of Rupees 50. I found a very inferior article in the market here which was rejected and should never be used.

2. The data on the actual work of asphalt is enclosed, and I beg you will be so good as to obtain the sanction of Government for the excess Rupees 725.

No. 502. ORDER THEREON, 28th January 1876, No. 233.

MILITARY WORKS, No. 12.

Under the explanation now afforded by the District Engineer, the revised estimate of Rupees 6,800 for reflooring the West Hill Barracks at Calicut, or an increase over the original estimate of Rupees 725, is sanctioned.

(True Extract)

(Signed) G. W. WALKER, Major-General, R.E.,
Secretary to Government

To the District Engineer, Malabar.
" Controller of Public Works Accounts.
" Military Department

Exd E C. Shunker
Spare Copies

No 146.

Malabar Hill Sugar Office

Calcut 22nd December 1875

3

From

The Offg District Engineer,
Malabar

To

The Secretary to Government
Public Works Department,
Madras

Sir

With reference to item 24 in the Imperial Budget of 1875-76 regarding the Verandah and reboarding floors of Military Buildings at West Hill, I have the honor to forward a Revised Estimate and a Comparative Statement showing that Rs 6800 will be required instead of Rs 6075. the only increase is in the item of asphaltum which is Rs 19-8-0 per square and not Rs 15 per square as originally estimated in August 1874 as the price of unadulterated asphaltum including carriage is Rs 75 per ton instead of Rs 50. I found a very inferior article in the market here which was rejected and should never be used.

2 The data on the actual work of asphaltum is enclosed and I beg

Yours

+Rs 6800

difference. Rs 725

FINAL DISPOSAL PROPOSED.

Fund *Imperial*
 Class *Buildings*
 Main-head *Military*
 Sub head *New Works*
 Name and Purpose of Work *Asphalting*
[to be taken from Estimate title] *& boarding*
of floors of Military Buildings
at West Hill, Calcutta
 Amount of revised Estimate, Rs *6800*
 Do. original Estimate, Rs *6075*
 Excess over original Estimate, Rs *725*
 Expenditure in previous years Rs. *—*
 Current years allotments Rs *6000*
 Balance to be provided Rs *800*

Local Requisition—
 From _____ No. _____
 Not Urgent _____ date _____
 Original Sanction No. *2260.16 July 1874.*
Military Dept.

Detailed Plans and Estimates ordered
 by G. O. No. _____ P. W of 187
 Intermediate Disposals—
 Returned to District Engineer with No.
 of _____ 187 .
 Received from District Engineer with No
 of _____ 187 .

BUDGET PARTICULARS.

Funds available on (date) _____
 Rs.
 From *There are only Rs 99*
at the disposal of Govt
on this date. 6-1-76.
 Proposed for entry in Budget of 187 .

In the case of Revenue Buildings state if on the sanctioned list

For No. 1875 dated
10/8/76
The offg. R. Eng. Head Qu.
of the R. Eng. Head Qu.
at West Hill, Calcutta
is hereby approved
and the necessary
arrangements are
made for the
asphalting and
boarding of the
floors of the
Military Buildings
at West Hill.
Go No 233 28.1.76

B.N. 301

ABSTRACT
OF
FINAL DISPOSAL

[Form No 2 M W & S]

Current Nos 8240

Malabar
DISTRICT

of 1875.

ESTIMATE.

(DOCUMENTS IN FILE)

From District Engineer of Malabar.

Covering letter No 146 dated 22 Dec 1875.

" " 187 .

Range Officers " "

" " "

Detailed Estimates No 10

Abstract " 10

Plans "

Specification Reports 10

Comparative Statement 10

From Office

Government Orders and Proceedings.

Department	No	Date	ENDORSEMENTS, P W DEPT	
			No	Date
Military Dept.	2260	16 July/74	237	28 July/74

No 233

Public Works Department

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 28 Jan 76.

Read the following —

From
The Offg. Dist. Engg.
Malabar } (No. 146 of 22 Dec 1875)

Under the explanation now afforded by the District Engineer the revised Estimate of Rs 6800 for re-flooring the West Hill Barracks at Calicut, or an increase over the original Estimate of Rs 725, is sanctioned.

S. E. Malabar
C. in R. P. W. D.
Military Dept.

With one revised Ab. Est.

15 17 Dec 7-2-76

Copy 10

Govt. of (1870) Madras.

PUBLIC WORKS.

D. E. Malabar.

29/7/70

From

To

By

28 Aug 1870

No. 571-572

*Regarding the
M. P. & M. P. & M. P.
The Revenue Estimate
of the M. P. & M. P.
Caretaker*