

(1) Number of pages \_\_\_\_\_

(2) Date of repair \_\_\_\_\_

(3) Initials of the Referencer \_\_\_\_\_

# MADRAS RECORD OFFICE

## Government of Madras

*Public Works*

DEPARTMENT

|          |         |       |
|----------|---------|-------|
| G.O. No. | 2380    | Press |
| B.P. No. |         | Mis.  |
| Dated    | 7-9-195 | 4876  |

Not to be folded or roughly handled

119

*Proceedings of the Madras Government, Public Works Department,  
7th September 1876. No. 2,380.*

No. 74. Read the following papers:—

From J. D. GRANT, Esq., Officiating District Engineer, Tinnevely, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated Palamcottah, 28th June 1876, No. 55.

I HAVE the honor to enclose a copy of the estimate sanctioned in G.O., No. 3,428, of 3rd December 1875, for building six Police huts at Viziapathy, and to state that in the item for roofing a mistake of Rupees 180 has occurred, as will be seen from the enclosed estimate.

2. As the roofing must be built according to plan, I have the honor to request that the additional sum necessary may be sanctioned. This will bring the total estimate up to Rupees 2,760.

No. 74-A. From the District Engineer, Tinnevely, dated 24th July 1873, No. 66.

No. 74-B. From W. HUGHES, Esq., Acting District Engineer, Tinnevely, to Colonel W. FAREWELL, Officiating Under Secretary to Government, Public Works Department, dated Camp at Nallamalai, 13th August 1876, No. 72.

IN reply to your memorandum, No. 685-T, of the 3rd instant, I have the honor to inform you that a sum of Rupees 1,000 has been expended upon the construction of Police huts at Viziapathy, and this sum was provided in the Salt Budget of 1875-76.

2. This work with others were ordered to be transferred from the Civil to the Public Works Budget in the Proceedings of Government in the Revenue Department, No. 1,551 of 1st November 1875, and the estimate was sent to me by the Collector.

3. In this connection please also refer to G.O., Public Works Department, No. 3,428, of the 3rd December 1875, authorizing the work to be transferred to this department for execution.

4. The Government Order, sanctioning the estimate, was not communicated to me by the Collector when transferring the estimate.

No. 75. ORDER THEREON, 7th September 1876, No. 2,380.

CIVIL WORKS, No. 50.

(a) Head of Service.—Imperial.  
Fund.—Ordinary.  
Class.—Original Works.  
Main-head.—Other Services.  
Sub-head.—Civil Buildings, D. Salt Department.  
Section.—II. Huts, (Preventive Service).  
Name of Work.—Six Police huts at Viziapathy.  
Amount.—Rupees 2,760.  
To be carried out by the Public Works Department.

UNDER the circumstances reported, the excess of Rupees 180 over the original estimate of Rupees 2,580 for the construction of six huts for Police Constables attached to the Salt Department at Viziapathy in the Tinnevely District entered in the list printed with G.O., No. 3,428, dated 3rd December 1875, is

sanctioned, and the estimate will now stand as Rupees 2,760. It is remarked that the original sanction for the work has never been communicated to the Public Works Department, although this information was called for in the Government Order quoted.

2356 14 7

Proceedings of the Madras Government, Public Works Department,  
7th September 1876. No. 2,380.

2. Rupees 1,000 were provided in the Salt Budget and expended on the work in 1875-76. The work does not appear in the list of works transferred by the Revenue to the Public Works Department printed with G.O., No. 569, dated 3rd March 1876, and as an incomplete work will therefore have to be provided with funds by transfer from any of the salt works entered in the Salt Budget for 1876-77, the Revenue Department will be requested to suggest a transfer of Rupees 1,760 which are still required to complete the work in 1876-77.

3. This sanction has been registered as Imperial No. 77-W. of 1876-77.

(True Extract.)

Colonel,  
Offg. Under Secy. to Govt., P.W.D.

To the District Engineer, Tinnevely.  
„ Examiner of Public Works Accounts,  
„ Revenue Department.

List of papers put up with  
Chos 4721-5431 & 5949-

3-12-75 Rs 3428 & 3429  
4-2-76 „ 294  
3-3-76 „ 569  
24-4-76 „ 1022  
23-6-76 „ 1579.  
Office Notes.

Exd. W. H. French.

Spare Copies

Abstract Estimate No. of 1872-73. 718  
Tinnevely District - at Tinnevely Taluq.  
Work: Disturbing & Police House at Pajipally.

| Quantity       | Description of work                                                                                                                    | Rate  | Amount    | Total    |
|----------------|----------------------------------------------------------------------------------------------------------------------------------------|-------|-----------|----------|
| 85 1/2 cy      | Rough stone in channel                                                                                                                 | 3 1/2 | 285 5/8   |          |
| 199 1/2        | Brick work                                                                                                                             | 4 1/2 | 895 8     |          |
| 3 1/2          | Decorative arch work                                                                                                                   | 5 1/2 | 17 7 1/2  |          |
| 677 1/2 sq ft  | Plastering with 1 coat of chunam & whitewash                                                                                           | 2 1/2 | 155 6 1/2 |          |
| 1206 3/4       | 2 coats plastering with 6" coat of chunam                                                                                              | 6 8   | 75 7 1/2  |          |
| 67 1/2         | Honey comb tile work in chunam - per sq ft                                                                                             | 5 8   | 3 11 5/8  |          |
| 2932 1/2       | Roofing with Palm-leaf, complete, single collar piece, rafters, walls, pan tiles & chunam borders to eave and ridge complete per sq ft | 22    | 465 2 6   |          |
| 65 1/2         | Pl Vangay or Congoo wood wrought and put up - at                                                                                       | 3     | 195 12    |          |
| 157 1/2 cy     | thick wall - at                                                                                                                        | 1 6   | 57 12     |          |
| 3680 1/2 sq ft | Plastering with mud & cow dung and whitewashing with 2 coats of chunam per sq ft                                                       | 12    | 27 9 9    |          |
| 336 2/3        | excavating foundation and filling with - at                                                                                            | 2     | 42 1 1/2  |          |
| 18             | Stone Posts 5' x 6" x 6" - at                                                                                                          | 2     | 36        |          |
| 6              | Batten Doors 3' x 6' complete - at                                                                                                     | 15    | 90        |          |
| 8              | Windows with batten shutters, frames with wooden bars & complete - 2 1/2' x 3' - at                                                    | 7     | 56        |          |
|                |                                                                                                                                        |       |           | 2356 4 7 |

Brought forward 2356 11 7  
 Ridge Ventilators \_\_\_\_\_ at 10 " " 60 " "  
 Scaffolding and Scaffolds 2116 11 7  
 Rostra Establishment \_\_\_\_\_ 83 11 5  
 \_\_\_\_\_ 80 " "

Total Estimate Rupees 2580

I do hereby certify that the above estimate for  
 constructing Police Station at Virginia Pathy  
 amounting to Rupees (2580) Two thousand  
 five hundred and eighty provides for every  
 necessary and that no supplementary work  
 will afterwards be required.

Southern Range Office

Belamcotta

21<sup>st</sup> September 1922

Signed J. W. Rendall

Secy. Range Southern Ra

Signed R. A. Roberts Esq. Col.

Superintending Eng<sup>r</sup>

Signed R. K. Buckle

Collector

[True copy]

*[Signature]*

Off. Dist. Engineer

I sincerely

K. 74a

*[Signature]*  
 Off. Dist. Engineer

Mr. 4721/96.

Enclosure in a letter  
from the Off: Dist  
Eng: Tinnevely  
date 28<sup>th</sup> June 1876  
No 55.

To  
The Secretary to Govt.  
D. P. W.

Copy of the Estimate  
for constructing 6  
Police Huts at  
Vizianpathy.

2356 H 7

12/10/05 From,

District Engineer Office, Tinnevely  
Palamcottah. 28 June 1876.

J. D. Grant Esq.  
Off: District Engineer  
Tinnevely

To,  
Major General G. W. Walker Esq.  
Secretary to Government  
D. P. W.

Sir,  
I have the honor to enclose  
a copy of the Estimate sanctioned  
in G. O. No 3128 of 3<sup>rd</sup> December 1875,  
for building 6 Police Huts at Vizian  
pathy and to state that in this item  
for roofing a mistake of Rs 180 has  
occurred, as will be seen from the  
enclosed estimate.

2. As the roofing must be built  
according to plan, I have the honor  
to request that the additional  
sum necessary may be sanctioned.  
This will bring the total estimate  
upto Rupees 2,760.

I have the honor to be  
Sir

Your most obed<sup>t</sup> Serv<sup>t</sup>  
J. D. Grant  
Off: Dist Engineer

W. 1876 Sept.  
No. 1721

Received of the  
Sd. Officer of Police  
at Vizagapatnam  
the sum of Rs. 150/-  
for a fine of Rs. 150/-  
for a breach of the  
Sanitation Act of 1876  
in the case of the  
Sd. Officer of Police  
at Vizagapatnam  
No. 1721

C. E. Esq. 22nd July 1876.  
With reference to the letter  
of 25th July 1876, the Sd. Officer  
of Police, is requested to be  
good as to forward the original  
estimate of Rs. 2080 sanctioned  
in Sd. No. 3428 of 23rd Decr. 1875  
for constructing 6 Police Huts  
at Vizagapatnam.

Yours faithfully,  
Off. Dy. Comm. Sd. Officer.

91  
Abstract Estimate of 1872-73

Seemilly District Vengal Rao Taluk

Work — Constructing 6 Police Huts at Vizagapatnam.

Quantities — Description of Work. Rate Amount Total.

|           |                                                                                                                                        |          |           |
|-----------|----------------------------------------------------------------------------------------------------------------------------------------|----------|-----------|
| 85 9/16   | 6 yds. Rough Stone in Chumam                                                                                                           | at. 3    | 255 5/16  |
| 192 17/24 | Brick work                                                                                                                             | at. 4 8  | 768 13/16 |
| 3 1/2     | Flat arch work                                                                                                                         | at. 5 12 | 17 7/10   |
| 6770 1/2  | Sq. feet. Plastering with 1 coat of chin<br>and white washing 2 coats                                                                  | at. 25   | 169250    |
| 1206 3/4  | Flooring with 6" concrete &<br>plastering with 1 coat of chumam                                                                        | at. 4 8  | 787 1/2   |
| 67 1/2    | Stoney Comb tile work in chumam                                                                                                        | at. 5 8  | 3 11 5/8  |
| 2982 1/2  | Roofing with Palmarah Coupled<br>single collar piece, rafter, nail<br>pan tiles & chumam borders<br>brave & ridge complete per sq. ft. | at. 22   | 65610     |
| 65 1/2    | Cubi feet. Vengay or Congou wood<br>wrought and put up                                                                                 | at. 3    | 195 1/2   |
| 15 1/2    | Cy. yards. Mud wall                                                                                                                    | at. 6    | 57 1/2    |
| 3680 1/2  | Sq. feet. Plastering with mud &<br>cow-dung and white washing<br>with 2 coats of chumam per sq. ft.                                    | at. 12   | 27 9 7/8  |
| 836 1/2   | Cy. ft. separating foundation &<br>filling in                                                                                          | at. 2    | 167 1/2   |
|           | Carried Over                                                                                                                           |          | 2146 8 11 |

sr 1881 - Brought forward 2100 8 11

18. Stone Posts 5' 6" 6" 2 2 36

6. Batten doors 3' 6" complete - at 75 . + 90

8. Windows with batten shutters frames with wooden bars 2 2 36

6. Ridge Ventilators 10 . 60

Scaffolding and ladders 37 7 1

Other establishment 200

Total Estimated Expenses 2600

I do hereby certify that the above estimate for constructing 6 Police Huts at Vengayathy amounting to Rupees 2600 Two thousand and Six hundred provides for every thing necessary, and that no supplementary works will afterwards be required.

Southern Range Officer  
Palamedhato  
28 September 1882

Mr. Randall

Rich. N. O. S.

Superintendent

A. K. P. S.

to be prepared  
to be prepared  
to be prepared  
to be prepared  
to be prepared

to be prepared  
to be prepared  
to be prepared  
to be prepared  
to be prepared

P.K. 5431/76

22/11/76

22/11/76  
 for constructing 6' Police  
 Station at Vizianagaram.

1872-73  
 District  
 of Government

1872-73

for Police Station  
 at Vizianagaram

131  
 Detailed Estimate of P.W. 1872-73  
 Sinnerly District, Rangamuniry Taluq.  
 Work Constructing 6' Police Station at Vizianagaram.

Particulars of Work. Measurement in feet  
 Length Breadth Height Contents  
 Cubic feet

Rough Stone in Chumam:—  
 Foundation:—  
 Main Walls:— 2 32 1/2 65  
 Front and rear } 4 29 1/2 118  
 End & Cross — 9 9 81  
 Verandah:— 15 5 75  
 339 2 1/2 2 1695

Retaining walls:—  
 Front — 1 11 11  
 Side — 6 10 60  
 Cross End 18 5 90  
 201 1 1/2 2 603

Rough Stone in Chumam cubic feet — 2298  
 being equal to 85 7/8

Brick work in Chumam:—  
 Basement —  
 Main walls:—  
 Front and rear } 2 32 64  
 4 29 116  
 End & Cross — 9 9 81  
 Verandah walls:—  
 15 5 75  
 340 2 1/2 102 1/2

Carried Over



Plastering — Brought forward — 255 1/2 — 8005

Outside —

Basement Continued —

Ends — 6 — 64 — 102  
 Ends & sides of pits — 18 — 180 — 40  
 Sides — 12 — 120 — 18

Above basement — 445 1/2 — 15 66 1/2

Stair — 1 — 41 — 41  
 2 — 38 — 76  
 3 — 15 — 45

Coping of enclosure walls — 210 — 1 — 210

Stair — 1 — 18 — 18  
 2 — 15 — 30

End and Cops — 4 — 30 — 120

Partitions — 3 — 9 3/4 — 29 1/4

Rear — 6 — 6 1/2 — 39 1/2

Screen — 6 — 5 — 30

Deduction — Square feet — 351 1/2 — 3. 105 1/2 — 69 1/2

Doors — 6 — 3 — 18 — 6 — 108  
 Windows — 8 — 2 1/2 — 20 — 3 — 60

Remaining Plastering with 1 coat of chunam and white washing 2 coats square feet — 677 1/2

Flooring —

Room — 1 — 11 1/2 — 11 1/2  
 6 — 11 1/2 — 69 1/2

Verandah — 72 — 9 1/2 — 684

Stair — 1 — 12 1/2 — 12 1/2  
 5 — 9 1/2 — 47 1/2

Carried over —

Brought forward — 60 — 177 — 684

Flooring —

Verandah Continued —

Side — 6 — 10 1/2 — 63

123 — 1 1/4 — 522 1/4

Flooring with 6 concrete and plastering with 1 coat of chunam square feet — 7206 3/4

Money cost work in chunam —

Tables of Cops & end walls of verandah — 9 — 5 — 45 — 1 1/2 — 67 1/2

Money cost work in chunam square feet — 67 1/2

Roofing —

Blocks — 1 — 43 1/2 — 43 1/2  
 2 — 10 1/2 — 21 — 124 1/2 — 25 — 212 1/2

Deduct —

Ends of verandah — 6 — 5 — 30 — 6 — 180

Remaining Roofing with Palmistah Coupler, single collar piece keepers, nails painter & chunam borders to Ridge & eave & complete square feet — 743 1/2

id work —

Wall plates —

Longitudinal with decays — 4 — 9 — 36  
 20 — 7 1/2 — 150  
 End & Cops — 6 — 13 — 78

264 — 1/4 — 3/8 — 24 3/4  
 6 — 13 — 78 — 1/4 — 3/8 — 7 1/2

Transoms with decays —

2 — 9 — 18  
 10 — 7 1/2 — 75  
 12 — 7 — 84

177 — 3/8 — 1/2 — 33 3/16 — 65 1/4

Roofing or Angoo wood wrought put up square feet — 65 1/4

Mud work. ————  
 Enclosure wall ————  
 Foundation ————  
 Front ———— 1 110 108  
 End & roof ———— 2 108 90  
 Partition ———— 4 20 120  
 Rear ———— 3 9 2 28 1/2  
 Screen ———— 1 5 2 23  
 Screen ———— 6 5 20  
 Superstructure ———— 3149 1/2 2 2 1398

Front ———— 1 107 1/2 107 1/2  
 End & roof ———— 2 107 1/2 89  
 Partition ———— 4 29 1/2 118  
 Rear ———— 3 10 30  
 Screen ———— 1 1 36  
 Screen ———— 6 5 20

Mud work & put ———— 350 1/2 1 1/2 5 1/2 2 10 1/2

being equal to c. 1/2. ———— 4158 1/2  
 Plastering ———— 15 1/2

Enclosure wall ————  
 Front ———— 1 x 2 119 98  
 End ———— 2 x 2 106 184  
 End & roof ———— 4 x 2 29 1/2 236  
 Partition ———— 3 x 2 8 1/2 51  
 Rear ———— 6 x 2 6 72  
 Screen ———— 6 x 2 5 60

Plastering with lime & white washing Sept 701 ———— 5 1/2 ———— 3680 1/2  
 Excavating for and filling ————

Main & verandah walls ———— 2298  
 Compound walls ————  
 Filling basement ———— 1348  
 Main Room ———— 72 9 1 1/2 1026  
 Verandah ———— 105 10 1 1/2 669 1/2  
 Canoe basin ————

Brought forward. ———— 5391 1/2  
 Deepening the trenches. Cubic feet ———— 3698 1/2  
 Earth work cubic feet ———— 9090  
 being equal to c. 1/2. ———— 336 1/2

Con. to the Range Office  
 Palankestun.  
 25 September 1872

Wm Randall  
 - the entire amount in Range

P. H. 5431/76

Specification Report to accompany the Estimate for  
Constructing Police Huts at Vizagapatnam in Kanyam  
Taluk of the Simevilly District.

Amount of Estimate Rupees - 2600

The foundation is to be built  
of Sukampar or white lime stone laid in mortar  
prepared in proportion of one of lime and  $1\frac{1}{2}$  of clean  
sharp sand well beaten. The joints may be filled  
in closely with mortar each course of stone work to  
be carefully finished to a uniform level in a sub-  
stantial manner.

The basement & superstructure  
to be built of well burnt bricks  $9" \times 4\frac{1}{2}" \times 2\frac{1}{4}"$  in size  
and can be procured at Villap of Paramasvarapuram  
6 miles distant at an average. They should previous  
be saturated with water and must be laid in  
mortar with joints of not more than  $\frac{1}{4}"$  thick no broken  
bricks must be used except to make closers and these  
not less than half brick.

Lay with hand floats one coat of  
rough coat over the basement & structure. Then a  
smooth level surface & whitewash with 2 coats of Chur.

The concrete to be composed of 3 parts of  
broken Sukampar mixed with 3 parts of mortar &  
well beat down.

The chumam may be bought in the  
Villap, must be well burnt and thoroughly pulverized  
it must be slaked in the spot and mixed for use  
with  $1\frac{1}{2}$  its volume of clean sand.

The Roof to be of Saluniah Corplis with  
single collar pieces, rafters, rippers, nails, purlins & Chumam  
borders to ridge and eaves complete. The Corplis should  
be of sound black Saluniah wood. The tiles to be  
made at Paramasvarapuram, to be laid with  $\frac{1}{2}$  overlap  
of the length. The ridge to be made water tight with  
mortar & Chumam borders to be laid down round the  
edges.

edges & frames.

P.H. 5431/78

The wood with be good country wood well seasoned and free from knots or other defects. clean wrought & finished and to be of the best quality, provided in the estimate.

The earth should be of hard soil excavated mixed with good water well tempered left one or 2 days and then used.

The walls to be plastered with a mixture of clay, sand & cow dung, not less than 1/2 of the whole mixture being cow dung - This to be applied to the walls rubbed smooth - After drying a thick coat of whitewash should be made over -

Frames to doors & windows to be made of wood above mentioned & the shutters of mangro plank. The doors & windows to be fastened with butt hinges & iron bolts.

All the lime used on the work is to be slaked after delivery on the spot.

All rejected materials whether stone, brick, lime & such if not at once removed by the individual contracting for the same will be carted away at his cost.

Louisa Campbell

Palanoklat

21 September 1872

W. Randall  
Executive Engineer in Charge

No. 66.

District Engineer's Office, Sinnerly  
Camp. Courtland. 24<sup>th</sup> July 1876

From

The Asst. Engineer  
In charge of Dist. Eng's Office  
Sinnerly

The Deputy Chief Engineer  
D. P. E.

Enclosure

Sir,  
I have the honor as requested in your Memo No. 527 of 5<sup>th</sup> Instant to return the original estimate of Rs 2,580 for constructing Police Batts at this pathy.

I have the honor to be

Sir

Gourdabobedh. Sen.

Asst. Engineer

In ch. of Dist. Eng's Office

P. W. 1876 Dept

No 5431

C.E. No 72. Aug 1876

Returning the origi-  
=nal estimate for  
constructing Police  
Stalls at Vizianpally

Received 21st Aug 1876  
Received 21st Aug 1876  
The Deputy Engineer  
D. J. 10

74a

Sept 6 Oct 1-8-76

No 72

No 72

Dist Engr Office Simmally  
Camp Nallamalai 13th August 1876

From,

The As District Engineer  
Simmally

To

The Under Secretary  
to Government D P D

Sir,

In reply to your memo No 185 of  
the 3rd instant I have the honor to inform  
you that a sum of Rs 1000 has been ex-  
pended upon the construction of Police  
Stalls at Vizianpally and this sum was  
provided in the Salt Budget for 1875-76

This work with others were or-  
dered to be transferred from the Civil  
to the Public Works Budget in the Pro-  
ceedings of Government in the Re-  
venue Department No 1551 of 1st  
November 1875 and the estimate  
was sent to me by the collector.

In this connection please also  
refer to G. O. No W. D. No 3428 of the  
3rd December 1875 authorizing the  
work to be transferred to this Depart-  
ment for execution.

The G. O. sanctioning the  
estimate was not communicated  
to me by the collector when transferring  
the

The estimate

I have the honor to be  
Your most obedt servant  
W. Hughes.  
As District Engineer

29th

as expected

as expected

as expected

as expected



Exactly are - Let me  
Confess that I feel some  
slight amount of satisfaction  
at finding that you experience  
the same difficulty as we do  
in interpreting the Govt orders.

If we stopped to criticize  
all the orders we received, we  
should simply bring the whole  
P.W. business to a dead lock;  
this sanction is quite as  
definite as many others that  
we have collateral evidence  
to prove were really intended  
to be sanctions, and it  
was accepted as a definite  
sanction accordingly. In fact,  
in the phraseology peculiar  
to this Pres<sup>y</sup>, it was considered  
as a sanction -

Lilj  
25/8

to/c

This is the very point I am  
in doubt about - it  
does G.O. No. 3428  
of 3.12.75. Sanction  
the work - if it is all  
right - Mr. M. however  
has never checked  
or seen it in this office  
With this whole lot seen,  
to have been sanctioned  
by Govt. and order given  
thus unaccepted all  
extraneous through  
the submission through  
P.W.D.

W. H. P. S.  
25.8.

Our greatest trial is that  
the orders of Govt are frequently  
worded so loosely that  
we are unable to discover  
what the intentions of Govt

GOVT.  
OF MADRAS.

1876.

P.W.  
DEPT.

SECRETARY.

Fort St. George, 21 August 1876

OFFICE NOTE.

To C.

Can you throw any light  
upon the subject of  
the Vizianpatty Police  
Hut. It appears there  
submitted are 1st and  
2nd estimates & revised  
one, but there is no  
word of any original  
1st estimate, here submitted.  
The 2d. appears to have  
been taken in hand  
about 10 days ago it  
had cost Rs 1760  
more -

W. H. P. W.

21.8 -

This office has no information  
about the work, beyond that it  
was done? in S.O no 3428 of  
3.12.75 - The sum paid in 75-76  
was Rs 1000 & in this year  
Rs 180.; total Rs 1180. -

(a) Heads of Service— Imperial

Fund.

Class.

Main-head.

Sub-head.

Name of Work.

Ordinary  
Original Works  
Other Services  
Civil Building Dept  
Section - II (Preventive Service)  
Police Huts at Vizianpatty.

Amount. Rs 2760

To be carried out by the P. W. Department.

Print in the margin of G.O. No 2380 of 7-9-76

GOVT.

1876

## PROCEEDINGS of the MADRAS GOVERNMENT.

UNDER date the

7<sup>th</sup> September 1876

READ the following:—

From the St. Mgr. Tirunelveli (A.E. No 55 of 28 June 1876/P.

N<sup>o</sup> 2 Do.

Do.

(— 66 — 24 July —/—

Do.

Do.

(— 72 — 13 Aug —/—

Under the circumstances reported, the excess of Rs 100 over the original estimate of Rs. 2500 for the construction of huts for Police Constables attached to the Salt Department at Vijiapathy in the Tirunelveli District entered in the List printed with G.O. No 3428 dated 3<sup>rd</sup> December 1875 is sanctioned, and the estimate will now stand as Rs 2700. It is remarked that the original sanction for the work has never been communicated to the Public Works Department, although this information was called for in the G.O. quoted.

2. Rs 1000 were provided  
in the Salt Budget and ex-  
pended on the work in  
1875-76. The work does not  
appear in the list of works  
transferred by the Revenue  
to the Public Works Dept.  
printed with G.O. No 569 dated  
3<sup>rd</sup> March 1876, and as an  
incomplete work will there-  
fore have to be provided  
with funds by transfer  
from any of the Salt Works  
entered in the Salt Budget  
for 1876-77, the Revenue  
Department will be re-  
quested to suggest a trans-  
fer of Rs 1760, which are  
still required to complete  
the work in 1876-77.

3. This sanction has  
been registered as Imperial  
No 77 W of 1876-77.

Amr

B. B. Singh Jinnahally  
Examiner Mr. A. S.  
Rev. Dept.

Desd 19/56

1000

4789  
5449  
5949

Govt. of 1876 Madras.

PUBLIC WORKS.

To the H. B. Linnervally -

Dated

Issued

Recd.

Encl.

G. O., 1876, No. 268

Nos. 74/5

in Huts for Police Com.  
stables attached to the  
Salt Dept at Vizianpatty  
in the Linnervally of

The excess of Rs 180 over  
the original estimate of  
Rs 2580 for the construction  
of —, sanctioned with  
remarke.

Let in the  
22-9-76